
 
IFB DACW61-02-B-0028 

 

 
 

 
US Army Corps 
of Engineers 
Philadelphia District 
  
 
 
 

Chesapeake City Bridge 
Bearing Replacement 
 
 
 
 
 
 
 

Inland Waterway 
Delaware River to Chesapeake Bay, 
DE & MD 
 
 
 
 

 
 
 

 
Construction Solicitation 
and Specifications 

 
 

23 July 2002



DACW61-02-B-0028 

 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 
 



CAUTION TO BIDDERS

All information required by the terms of the Solicitation must be furnished.  MISTAKES OR OMISSIONS
CAN BE COSTLY.  Important items for you to check are included in but not limited to those listed below.  This
checklist is furnished only to assist you in submitting a proper bid.  Check as you read.

[  ]  Are you registered in the Central Contractor Database?  See DFARS Clause 252.204-7004 “REQUIRED
CENTRAL CONTRACTOR REGISTRATION” in Section 00700 of this solicitation.

[  ]  Have you acknowledged all amendments?  Have you submitted your bid on the latest amended bid
schedule?

[  ]  Have you completed the "Representations and Certifications" {Section 00600} portion of the Solicitation?  Is
your Contractor Establishment Code listed on the Standard Form 1442?

[  ]  Is your bid properly signed by an officer of your company?

[  ]  If a bid guarantee is required, is it included with your bid {A late bid guarantee is treated the same as a late
bid.} and is it in the proper amount? {Usually 20 percent of the total bid price, including any options or additives.}
 If your bid guarantee is in the form of a bid bond, is the bond properly signed by both the bidder and surety and
are all required seals affixed?   A bid guarantee is required when your bid exceeds $100,000.00.

[  ]  Is the name in which you submitted the bid the same on your bid as on the bid bond?

[  ]  If required, have you entered a unit price for each bid item?  {The solicitation will specifically state when this
is necessary.}

[  ]  The Government may reject a bid as nonresponsive if it is materially and mathematically unbalanced as to
price for any bid item or combination of  items.  A bid is unbalanced when it is based on prices significantly less
than cost for some work and prices which are significantly overstated for other work.

[  ]  Are decimals in unit prices in the proper places?  Are your figures legible?

[  ]  Are the extensions of your unit prices, and your total bid price correct?

[  ]  Are all erasures or corrections initialed by the person signing the bid?

[  ]  Have you restricted your bid by altering the provisions of the solicitation?

[  ]  If you are a large business and your bid is greater than  $1,000,000.00 have you included your Sub-
Contracting Plan in your bid package? {NOTE:  AN AWARD WILL NOT BE MADE WITHOUT AN APPROVED
SUB-CONTRACTING PLAN.  IN ORDER TO BE APPROVED YOUR PLAN MUST DESIGNATE 5% OF THE
TOTAL SUB-CONTRACTING DOLLARS TO SMALL DISADVANTAGED BUSINESSES}.

[  ]  Is the envelope containing your bid properly identified that it is a sealed bid and does it contain the correct
solicitation number and bid opening time?

[  ]  Will your bid arrive on time?  See paragraph entitled "Late Submissions, Modifications, and Withdrawals of
Bids" in the Instructions to Bidders {Section 00100} of the solicitation.

July 02, 1998
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 INVITATION FOR BIDS 

IFB NO. DACW61-02-B-0028 
 
 
 PHILADELPHIA DISTRICT 
 CORPS OF ENGINEERS 
 
 INVITATION FOR BIDS 
 FOR 
 
 CHESAPEAKE CITY BRIDGE 

BEARING REPLACEMENT 
 

 
 INLAND WATERWAY, 

DELAWARE RIVER AND CHESAPEAKE BAY, 
 DE & MD 
 
 
 
I.  NOTE THE AFFIRMATIVE ACTION REQUIREMENT OF THE EQUAL OPPORTUNITY CLAUSE 
WHICH MAY APPLY TO THE CONTRACT RESULTING FROM THIS SOLICITATION. 
 
 
II. BIDDERS ARE REQUIRED TO COMPLETE THE REPRESENTATIONS AND CERTIFICATIONS 
PORTION OF SECTION 00600 OF THIS SOLICITATIONS AND SUBMIT THIS WITH THEIR BID. 
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Project Name:  Cheseape City Bridge Bearing Replacement
                        Cheseapke City, MD

Issue:  July 23, 2002
Bid Opening Date:  Aug. 6 2002, 11:00 a.m., local time

This is an unrestricted procurment.

X

WILLIAM A BAILEY 215-656-6932

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED
23-Jul-2002

(RFP)

(IFB)

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

(If Other Than Item 7)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

6. PROJECT NO.

8. ADDRESS OFFER TO

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within _______ calendar days and complete it within ________ calendar days after receiving

award, X notice to proceed. This performance period is mandatory, negotiable. (See _________________________Section 00800

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________1 copies to perform the work required are due at the place specified in Item 8 by ___________  
local time ______________8/6/02 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is not required.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______ calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

DACW61-02-B-0028

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO.

W25PHS-2169-9231

7. ISSUED BY CODE

TEL: FAX: TEL:

US ARMY ENGINEER DISTRICT, PHILADELPHIA
CONTRACTING DIVISION
WANAMAKER BLDG, 100 PENN SQ EAST
PHILADELPHIA PA  19107-3390

DACW61

PAGE OF PAGES

1 OF 248

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10

11:00:00 (hour)
Sealed envelopes containing offers 

FAX:



See Item 14

document and return _______ copies to issuing office.)

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Must be fully completed by offeror)

15. TELEPHONE NO.

16. REMITTANCE ADDRESS

20B. SIGNATURE

Contractor agrees

31A. NAME OF CONTRACTING OFFICER

30C. DATE 31B. UNITED STATES OF AMERICA
BY

(REV. 4-85)STANDARD FORM 1442 BACK

(Type or print)
30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
TO SIGN

30B. SIGNATURE

NSN 7540-01-155-3212

to furnish and deliver all items or perform all work, requisitions identified
on this form and any continuation sheets for the consideration stated in this
contract.  The rights and obligations of the parties to this contract shall be
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

28. NEGOTIATED AGREEMENT (Contractor is required to sign this

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

OFFER 
14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

SEE SCHEDULE
22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Include area code)

(Include only if different than Item 14)

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE

29. AWARD (Contractor is not required to sign this document.)

Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
summates the contract, which consists of (a) the Government solicitation and
your offer, and (b) this contract award. No further contractual document is
necessary.

(Type or print)

31C. AWARD DATE

27. PAYMENT WILL BE MADE BY26. ADMINISTERED BY
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 00010-3 
 
 

 
 
 BIDDING SCHEDULE 
  
 
Item  Estimated  Unit Estimated 
No.   Description Quantity Unit Price Amount  
 
1. Traffic Control  1 Job LS $ 
 
2. Floorbeam Connection 

  Angle Replacement  24 Each $ $ 
 
3. Bearing Replacement  72 Each $ $ 
 
4. Deck Crack Repairs  100 L.F. $ $ 
    
 
 
 
 
 
 

 
TOTAL ESTIMATED AMOUNT $ 
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SECTION 00100 Bidding Schedule/Instructions to Bidders  
  
  
   
CLAUSES INCORPORATED BY FULL TEXT  
 
  
52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 
99)  
 
(a) The offeror shall enter, in the block with its name and address on the cover page of its 
offer, the annotation "DUNS" followed by the DUNS number that identifies the offeror's 
name and address exactly as stated in the offer.  
 
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet 
directly to obtain one. A DUNS number will be provided immediately by telephone at no 
charge to the offeror. For information on obtaining a DUNS number, the offeror, if 
located within the United States,  should call Dun and Bradstreet at 1-800-333-0505. The 
offeror should be prepared to provide the following information:  
 
(1) Company name.  
 
(2) Company address.  
 
(3) Company telephone number.  
 
(4) Line of business.  
 
(5) Chief executive officer/key manager.  
 
(6) Date the company was started.  
 
(7) Number of people employed by the company.  
 
(8) Company affiliation.  
 
(c) Offerors located outside the United States may obtain the location and phone number 
of the local Dun and Bradstreet Information Services office from the Internet Home Page 
at http://www.customerservice@dnb.com.  If an offeror is unable to locate a local service 
center, it may send an e-mail to Dun and Bradstreet at globalinfo@mail.dnb.com. 
 
 
52.214-3     AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989) 
 
(a) If this solicitation is amended, then all terms and conditions which are not modified 
remain unchanged. 

00100-1 
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(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by 
signing and returning the amendment, (2) by identifying the amendment number and date 
in the space provided for this purpose on the form for submitting a bid, (3) by letter or 
telegram, or (4) by facsimile, if facsimile bids are authorized in the solicitation.  The 
Government must receive the acknowledgment by the time and at the place specified for 
receipt of bids. 
 
 
52.214-4     FALSE STATEMENTS IN BIDS (APR 1984) 
 
Bidders must provide full, accurate, and complete information as required by this 
solicitation and its attachments.  The penalty for making false statements in bids is 
prescribed in 18 U.S.C. 1001. 
 
52.214-5      SUBMISSION OF BIDS (MAR 1997)  
 
(a) Bids and bid modifications shall be submitted in sealed envelopes or packages (unless 
submitted by electronic means) (1) addressed to the office specified in the solicitation, 
and (2) showing the time and date specified for receipt, the solicitation number, and the 
name and address of the bidder.  
 
(b) Bidders using commercial carrier services shall ensure that the bid is addressed and 
marked on the outermost envelope or wrapper as prescribed in subparagraphs (a)(1) and 
(2) of this provision when delivered to the office specified in the solicitation.  
 
(c) Telegraphic bids will not be considered unless authorized by the solicitation; 
however, bids may be modified or withdrawn by written or telegraphic notice.  
 
(d) Facsimile bids, modifications, or withdrawals, will not be considered unless 
authorized by the solicitation.  
 
(e) Bids submitted by electronic commerce shall be considered only if the electronic 
commerce method was specifically stipulated or permitted by the solicitation.  
 
 
52.214-6     EXPLANATION TO PROSPECTIVE BIDDERS (APR 1984) 
 
Any prospective bidder desiring an explanation or interpretation of the solicitation, 
drawings, specifications, etc., must request it in writing soon enough to allow a reply to 
reach all prospective bidders before the submission of their bids.  Oral explanations or 
instructions given before the award of a contract will not be binding.  Any information 
given a prospective bidder concerning a solicitation will be furnished promptly to all 
other prospective bidders as an amendment to the solicitation, if that information is 
necessary in submitting bids or if the lack of it would be prejudicial to other prospective 
bidders. 
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52.214-7     LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF 
BIDS (NOV 1999) 
 
(a) Bidders are responsible for submitting bids, and any modifications or withdrawals, so 
as to reach the Government office designated in the invitation for bids (IFB) by the time 
specified in the IFB. If no time is specified in the IFB, the time for receipt is 4:30 p.m., 
local time, for the designated Government office on the date that bids are due. 
 
(b)(1) Any bid, modification, or withdrawal received at the Government office designated 
in the IFB after the exact time specified for receipt of bids is “late” and will not be 
considered unless it is received before award is made, the Contracting Officer determines 
that accepting the late bid would not unduly delay the acquisition; and-- 
 
(i) If it was transmitted through an electronic commerce method authorized by the IFB, it 
was received at the initial point of entry to the Government infrastructure not later than 
5:00 p.m. one working day prior to the date specified for receipt of bids; or 
 
(ii) There is acceptable evidence to establish that it was received at the Government 
installation designated for receipt of bids and was under the Government's control prior to 
the time set for receipt of bids. 
 
(2) However, a late modification of an otherwise successful bid that makes its terms more 
favorable to the Government, will be considered at any time it is received and may be 
accepted. 
 
(c) Acceptable evidence to establish the time of receipt at the Government installation 
includes the time/date stamp of that installation on the bid wrapper, other documentary 
evidence of receipt maintained by the installation, or oral testimony or statements of 
Government personnel. 
 
(d) If an emergency or unanticipated event interrupts normal Government processes so 
that bids cannot be received at the Government office designated for receipt of bids by 
the exact time specified in the IFB and urgent Government requirements preclude 
amendment of the IFB, the time specified for receipt of bids will be deemed to be 
extended to the same time of day specified in the solicitation on the first work day on 
which normal Government processes resume. 
 
(e) Bids may be withdrawn by written notice received at any time before the exact time 
set for receipt of bids. If the IFB authorizes facsimile bids, bids may be withdrawn via 
facsimile received at any time before the exact time set for receipt of bids, subject to the 
conditions specified in the provision at 52.214-31, Facsimile Bids. A bid may be 
withdrawn in person by a bidder or its authorized representative if, before the exact time 
set for receipt of bids, the identity of the person requesting withdrawal is established and 
the person signs a receipt for the bid. 
 

00100-3 
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52.214-12     PREPARATION OF BIDS (APR 1984) 
 
(a) Bidders are expected to examine the drawings, specifications, Schedule, and all 
instructions.  Failure to do so will be at the bidder's risk. 
 
(b) Each bidder shall furnish the information required by the solicitation.  The bidder 
shall sign the bid and print or type its name on the Schedule and each continuation sheet 
on which it makes an entry. Erasures or other changes must be initialed by the person 
signing the bid. Bids signed by an agent shall be accompanied by evidence of that agent's 
authority, unless that evidence has been previously furnished to the issuing office. 
 
(c) For each item offered, bidders shall (1) show the unit price, including, unless 
otherwise specified, packaging, packing, and preservation and (2) enter the extended 
price for the quantity of each item offered in the "Amount" column of the Schedule.  In 
case of discrepancy between a unit price and an extended price, the unit price will be 
presumed to be correct, subject, however, to correction to the same extent and in the same 
manner as any other mistake. 
 
(d) Bids for supplies or services other than those specified will not be considered unless 
authorized by the solicitation. 
 
(e) Bidders must state a definite time for delivery of supplies or for performance of 
services, unless otherwise specified in the solicitation. 
 
(f) Time, if stated as a number of days, will include Saturdays, Sundays, and holidays. 
 
 
52.214-18     PREPARATION OF BIDS--CONSTRUCTION (APR 1984) 
 
(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of 
those forms, and (2) manually signed. The person signing a bid must initial each erasure 
or change appearing on any bid form. 
 
(b) The bid form may require bidders to submit bid prices for one or more items on 
various bases, including-- 
 
(1) Lump sum bidding; 
 
(2) Alternate prices; 
 
(3) Units of construction; or 
 
(4) Any combination of subparagraphs (1) through (3) above. 
 
(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid. 
If bidding on all items is not required, bidders should insert the words "no bid" in the 
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space provided for any item on which no price is submitted. 
 
(d) Alternate bids will not be considered unless this solicitation authorizes their 
submission. 
 
 
52.214-19     CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION (AUG 
1996) 
 
(a) The Government will evaluate bids in response to this solicitation without discussions 
and will award a contract to the responsible bidder whose bid, conforming to the 
solicitation, will be most advantageous to the Government, considering only price and the 
price-related factors specified elsewhere in the solicitation. 
 
(b) The Government may reject any or all bids, and waive informalities or minor 
irregularities in bids received. 
 
(c) The Government may accept any item or combination of items, unless doing so is 
precluded by a restrictive limitation in the solicitation or the bid. 
 
(d) The Government may reject a bid as nonresponsive if the prices bid are materially 
unbalanced between line items or subline items. A bid is materially unbalanced when it is 
based on prices significantly less than cost for some work and prices which are 
significantly overstated in relation to cost for other work, and if there is a reasonable 
doubt that the bid will result in the lowest overall cost to the Government even though it 
may be the low evaluated bid, or if it is so unbalanced as to be tantamount to allowing an 
advance payment. 
 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a firm, fixed price contract resulting from this 
solicitation. 
 
 
52.225-10     NOTICE OF BUY AMERICAN ACT REQUIREMENT--
CONSTRUCTION MATERIALS (MAY 2002) 
 
(a) Definitions. Construction material, domestic construction material, and foreign 
construction material, as used in this provision, are defined in the clause of this 
solicitation entitled “Buy American Act--Construction Materials” (Federal Acquisition 
Regulation (FAR) clause 52.225-9). 
 
(b) Requests for determinations of inapplicability. An offeror requesting a determination 
regarding the inapplicability of the Buy American Act should submit the request to the 
Contracting Officer in time to allow a determination before submission of offers. The 
offeror shall include the information and applicable supporting data required by 
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paragraphs (c) and (d) of the clause at FAR 52.225-9 in the request. If an offeror has not 
requested a determination regarding the inapplicability of the Buy American Act before 
submitting its offer, or has not received a response to a previous request, the offeror shall 
include the information and supporting data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception 
to the requirements of the Buy American Act, based on claimed unreasonable cost of 
domestic construction material, by adding to the offered price the appropriate percentage 
of the cost of such foreign construction material, as specified in paragraph (b)(3)(i) of the 
clause at FAR 52.225-9. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of 
foreign construction material based on unreasonable cost and an offeror that did not 
request an exception, the Contracting Officer will award to the offeror that did not 
request an exception based on unreasonable cost. 
 
(d) Alternate offers.  
 
(1) When an offer includes foreign construction material not listed by the Government in 
this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may 
submit an alternate offer based on use of equivalent domestic construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 
1442 for the alternate offer, and a separate price comparison table prepared in accordance 
with paragraphs (c) and (d) of the clause at FAR 52.225-9 for the offer that is based on 
the use of any foreign construction material for which the Government has not yet 
determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with 
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will 
evaluate only those offers based on use of the equivalent domestic construction material, 
and the offeror shall be required to furnish such domestic construction material. An offer 
based on use of the foreign construction material for which an exception was requested-- 
 
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
 
52.232-38      SUBMISSION OF ELECTRONIC FUNDS TRANSFER INFORMATION 
WITH OFFER (MAY 1999) 
 
The offeror shall provide, with its offer, the following information that is required to 
make payment by electronic funds transfer (EFT) under any contract that results from this 
solicitation. This submission satisfies the requirement to provide EFT information under 

00100-6 



DACW61-02-B-0028 

paragraphs (b)(1) and (j) of the clause at 52.232-34, Payment by Electronic Funds 
Transfer--Other than Central Contractor Registration. 
 
(1) The solicitation number (or other procurement identification number). 
 
(2) The offeror's name and remittance address, as stated in the offer. 
 
(3) The signature (manual or electronic, as appropriate), title, and telephone number of 
the offeror's official authorized to provide this information. 
 
(4) The name, address, and 9-digit Routing Transit Number of the offeror's financial 
agent. 
 
(5) The offeror's account number and the type of account (checking, savings, or lockbox). 
 
(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the offeror's 
financial agent. 
 
(7) If applicable, the offeror shall also provide the name, address, telegraphic 
abbreviation, and 9-digit Routing Transit Number of the correspondent financial 
institution receiving the wire transfer payment if the offeror's financial agent is not 
directly on-line to the Fedwire and, therefore, not the receiver of the wire transfer 
payment. 
 
 
 
52.233-2     SERVICE OF PROTEST (AUG 1996) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are 

filed directly with an agency, and copies of any protests that are filed with the 
General Accounting Office (GAO), shall be served on the Contracting Officer 
(addressed as follows) by obtaining written and dated acknowledgment of receipt 
from : 

 
Denise DeTitta, Contracting Officer 
USAED Philadelphia District 
100 Penn Square East 
Wanamaker Bldg, Rm 643 
Philadelphia, PA  19107-3390 
 
(b) The copy of any protest shall be received in the office designated above within one 
day of filing a protest with the GAO.  
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00100-8 

52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations 
and Conditions Affecting the Work, will be included in any contract awarded as a result 
of this solicitation.  Accordingly, offerors or quoters are urged and expected to inspect the 
site where the work will be performed. 
 
(b) Site visits may be arranged during normal duty hours by contacting: 
 Name:      ames Tomlin    or   Walter Deprefontaine 
 Telephone:  10-885-5622/5621  215-656-6882 
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SECTION 00600 Representations & Certifications  
  
  
   
CLAUSES INCORPORATED BY FULL TEXT  
 
  
52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 
1985) 

 
(a) The offeror certifies that -- 
 
(1)  The prices in this offer have been arrived at independently, without, for the purpose of restricting 

competition, any consultation, communication, or agreement with any other offeror or competitor 
relating to – 

 
(i)  Those prices,  
 
(ii)  The intention to submit an offer, or  
 
(iii) The methods of factors used to calculate the prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or 
indirectly, to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or 
contract award (in the case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not 
to submit an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -- 
 
(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or 
proposal, and that the signatory has not participated and will not participate in any action contrary to 
subparagraphs (a)(1) through (a)(3) of this provision; or 
 
(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those 
principals have not participated, and will not participate in any action contrary to subparagraphs (a)(1) 
through (a)(3) of this provison ______________________________________________________ (insert 
full name of person(s) in the offeror's organization responsible for determining the prices offered in this bid 
or proposal, and the title of his or her position in the offeror's organization); 
 
(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not 
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; 
and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to 
subparagraphs (a)(1) through (a)(3) of this provision. 
 
(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror 
must furnish with its offer a signed statement setting forth in detail the circumstances of 
the disclosure. 
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52.203-11     CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO 
INFLUENCE CERTAIN FEDERAL TRANSACTIONS (APR 1991) 

 
(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, 
Limitation on Payments to Influence Certain Federal Transactions, included in this 
solicitation, are hereby incorporated by reference in paragraph (b) of this Certification. 
 
(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge 
and belief that on or after December 23, 1989,-- 
 
(1) No Federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any agency, a Member 
of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress on his or her behalf in connection with the awarding of any Federal contract, 
the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment or 
modification of any Federal contract, grant, loan, or cooperative agreement; 
 
(2) If any funds other than Federal appropriated funds (including profit or fee received 
under a covered Federal transaction) have been paid, or will be paid to any person for 
influencing or attempting to influence an officer or employee of any agency, a Member 
of Congress, an officer or employee of Congress or an employee of a Member of 
Congress on his or her behalf in connection with this solicitation, the offeror shall 
complete and submit, with its offer, OMB standard form LLL, Disclosure of Lobbying 
Activities, to the Contracting Officer; and 
 
(3) He or she will include the language of this certification in all subcontract awards at 
any tier and require that all recipients of subcontract awards in excess of $100,000 shall 
certify and disclose accordingly. 
 
(c)  Submission of this certification and disclosure is a prerequisite for making or entering 

into this contract imposed by section 1352, Title 31, United States Code.  Any person 
who makes an expenditure prohibited under this provision, shall be subject to a civil 
penalty of not less than $10,000, and not more than $100,000, for each such failure. 

 
 
52.204-5      WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS)  
(MAY 1999) 
 
(a) Definition. Women-owned business concern, as used in this provision, means a 
concern that is at least 51 percent owned by one or more women; or in the case of any 
publicly owned business, at least 51 percent of its stock is owned by one or more women; 
and whose management and daily business operations are controlled by one or more 
women. 
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(b) Representation. [Complete only if the offeror is a women-owned business concern 
and has not represented itself as a small business concern in paragraph (b)(1) of FAR 
52.219-1, Small Business Program Representations, of this solicitation.] The offeror 
represents that it (  ) is a women-owned business concern. 
 
 
 
52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY MATTERS (DEC 
2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--  
 
(i) The Offeror and/or any of its Principals--  
 
(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or 
declared ineligible for the award of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted 
of or had a civil judgment rendered against them for: commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain, or performing a public 
(Federal, state, or local) contract or subcontract; violation of Federal or state antitrust 
statutes relating to the submission of offers; or commission of embezzlement, theft, 
forgery, bribery, falsification or destruction of records, making false statements, tax 
evasion, or receiving stolen property; and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged 
by a governmental entity with, commission of any of the offenses enumerated in 
subdivision (a)(1)(i)(B) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had 
one or more contracts terminated for default by any Federal agency. 
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; 
partners; and, persons having primary management or supervisory responsibilities within 
a business entity (e.g., general manager; plant manager; head of a subsidiary, division, or 
business segment, and similar positions).  
 
THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF 
AN AGENCY OF THE UNITED STATES AND THE MAKING OF A FALSE, 
FICTITIOUS, OR FRAUDULENT CERTIFICATION MAY RENDER THE MAKER 
SUBJECT TO PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED 
STATES CODE. 
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(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at 
any time prior to contract award, the Offeror learns that its certification was erroneous 
when submitted or has become erroneous by reason of changed circumstances.  
 
(c) A certification that any of the items in paragraph (a) of this provision exists will not 
necessarily result in withholding of an award under this solicitation. However, the 
certification will be considered in connection with a determination of the Offeror's 
responsibility. Failure of the Offeror to furnish a certification or provide such additional 
information as requested by the Contracting Officer may render the Offeror 
nonresponsible.  
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a 
system of records in order to render, in good faith, the certification required by paragraph 
(a) of this provision. The knowledge and information of an Offeror is not required to 
exceed that which is normally possessed by a prudent person in the ordinary course of 
business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact 
upon which reliance was placed when making award. If it is later determined that the 
Offeror knowingly rendered an erroneous certification, in addition to other remedies 
available to the Government, the Contracting Officer may terminate the contract resulting 
from this solicitation for default. 
 
 
52.219-2       EQUAL LOW BIDS.  (OCT 1995) 
 
(a) This provision applies to small business concerns only. 
 
(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to 
award in case of tie bids.  If the bidder wishes to be considered for this priority, the 
bidder must identify, in the following space, the LSA in which the costs to be incurred on 
account of manufacturing or production (by the bidder or the first-tier subcontractors) 
amount to more than 50 percent of the contract price. 
 
________________________________________________________________________ 
________________________________________________________________________ 
 
(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision 
will preclude the bidder from receiving priority consideration.  If the bidder is awarded a 
contract as a result of receiving priority consideration under this provision and would not 
have otherwise received award, the bidder shall perform the contract or cause the contract 
to be performed in accordance with the obligations of an LSA concern. 
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52.219-22     SMALL DISADVANTAGED BUSINESS STATUS (OCT 1999) 
 
(a) General. This provision is used to assess an offeror's small disadvantaged business 
status for the purpose of obtaining a benefit on this solicitation. Status as a small business 
and status as a small disadvantaged business for general statistical purposes is covered by 
the provision at FAR 52.219-1, Small Business Program Representation. 
 
(b) Representations. 
 
(1) General. The offeror represents, as part of its offer, that it is a small business under 
the size standard applicable to this acquisition; and either-- 
 
___ (i) It has received certification by the Small Business Administration as a small 
disadvantaged business concern consistent with 13 CFR 124, Subpart B; and 
 
(A) No material change in disadvantaged ownership and control has occurred since its 
certification; 
 
(B) Where the concern is owned by one or more disadvantaged individuals, the net worth 
of each individual upon whom the certification is based does not exceed $750,000 after 
taking into account the applicable exclusions set forth at 13 CFR 124.104(c)(2); and 
 
(C) It is identified, on the date of this representation, as a certified small disadvantaged 
business concern in the database maintained by the Small Business 
Administration(PRO0Net); or 
 
___ (ii) It has submitted a completed application to the Small Business Administration or 
a Private Certifier to be certified as a small disadvantaged business concern in accordance 
with 13 CFR 124, Subpart B, and a decision on that application is pending, and that no 
material change in disadvantaged ownership and control has occurred since its 
application was submitted. 
 
(2)___ For Joint Ventures. The offeror represents, as part of its offer, that it is a joint 
venture that complies with the requirements at 13 CFR 124.1002(f) and that the 
representation in paragraph (b)(1) of this provision is accurate for the small 
disadvantaged business concern that is participating in the joint venture. [The offeror 
shall enter the name of the small disadvantaged business concern that is participating in 
the joint venture: ____________.] 
 
(c) Penalties and Remedies. Anyone who misrepresents any aspects of the disadvantaged 
status of a concern for the purposes of securing a contract or subcontract shall: 
 
(1) Be punished by imposition of a fine, imprisonment, or both; 
 
(2) Be subject to administrative remedies, including suspension and debarment; and 
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(3) Be ineligible for participation in programs conducted under the authority of the Small 
Business Act. 
 
 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) [  ] It has, [  ] has not participated in a previous contract or subcontract subject to the 
Equal Opportunity clause of this solicitation; 
 
(b) [  ] It has, [  ] has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by 
proposed subcontractors, will be obtained before subcontract awards. 
 
 
52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING 
(OCT 2000)  
 
(a) Submission of this certification is a prerequisite for making or entering into this 
contract imposed by Executive Order 12969, August 8, 1995.  
 
(b) By signing this offer, the offeror certifies that--  
 
(1) As the owner or operator of facilities that will be used in the performance of this 
contract that are subject to the filing and reporting requirements described in section 313 
of the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 
U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 
U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of 
the contract the Toxic Chemical Release Inventory Form (Form R) as described in 
sections 313(a) and (g) of EPCRA and section 6607 of PPA; or  
 
(2) None of its owned or operated facilities to be used in the performance of this contract 
is subject to the Form R filing and reporting requirements because each such facility is 
exempt for at least one of the following reasons: (Check each block that is applicable.)  
 
[ ] (i) The facility does not manufacture, process or otherwise use any toxic chemicals 
listed under section 313(c) of EPCRA, 42 U.S.C. 11023(c);  
 
[ ] (ii) The facility does not have 10 or more full-time employees as specified in section 
313.(b)(1)(A) of EPCRA 42 U.S.C. 11023(b)(1)(A);  
 
[ ] (iii) The facility does not meet the reporting thresholds of toxic chemicals established 
under section 313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 
40 CFR 372.27, provided an appropriate certification form has been filed with EPA);  
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[ ] (iv) The facility does not fall within Standard Industrial Classification Code (SIC) 
major groups 20 through 39 or their corresponding North American Industry 
Classification System (NAICS) sectors 31 through 33; or  
 
[ ] (v) The facility is not located within any State of the United States, the District of 
Columbia, the Commonwealth of Puerto Rico, Guam, American Samoa, the United 
States Virgin Islands, the Northern Mariana Islands, or any other territory or possession 
over which the United States has jurisdiction.  
 
 
252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE 
GOVERNMENT OF A  TERRORIST COUNTRY (MAR 1998) 
 
(a) "Definitions." 
 
As used in this provision -- 
 
(a) "Government of a terrorist country" includes the state and the government of a 
terrorist country, as well as any political subdivision, agency, or instrumentality thereof. 
 
(2) "Terrorist country" means a country determined by the Secretary of State, under 
section 6(j)(1)(A) of the Export Administration Act of 1979 (50 U.S.C. App. 
2405(j)(i)(A)), to be a country the government of which has repeatedly provided support 
for such acts of international terrorism.  As of the date of this provision, terrorist 
countries include:  Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria. 
 
(3) "Significant interest" means -- 
 
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's 
securities.  Beneficial interest includes holding 5 percent or more of any class of the 
firm's securities in "nominee shares," "street names," or some other method of holding 
securities that does not disclose the beneficial owner; 
 
(ii) Holding a management position in the firm, such as a director or officer; 
 
(iii) Ability to control or influence the election, appointment, or tenure of directors or 
officers in the firm; 
 
(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, 
real estate, or other tangible assets of the firm; or 
 
(v) Holding 50 percent or more of the indebtness of a firm. 
 
(b) "Prohibition on award." 
 
In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary 
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of a firm if the government of a terrorist country has a significant interest in the firm or 
subsidiary or, in the case of a subsidiary, the firm that owns the subsidiary, unless a 
waiver is granted by the Secretary of Defense. 
 
(c) "Disclosure." 
 
If the government of a terrorist country has a significant interest in the Offeror or a 
subsidiary of the Offeror, the Offeror shall disclosure such interest in an attachment to its 
offer.  If the Offeror is a subsidiary, it shall also disclose any significant interest the 
government of a terrorist country has in any firm that owns or controls the subsidiary.  
The disclosure shall include -- 
 
(1) Identification of each government holding a significant interest; and 
 
(2) A description of the significant interest held by each government. 
 
 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA 
(AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this 
provision whether transportation of supplies by sea is anticipated under the resultant 
contract. The term supplies is defined in the Transportation of Supplies by Sea clause of 
this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of 
any contract or subcontract resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance 
of any contract or subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of 
Supplies by Sea clause. If the Offeror represents that it will not use ocean transportation, 
the resulting contract will also include the Defense FAR Supplement clause at 252.247-
7024, Notification of Transportation of Supplies by Sea. 
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SMALL, VETERAN-OWNED SMALL, HUBZONE SMALL, SMALL DISADVANTAGED 
AND WOMEN-OWNED SMALL BUSINESS SUBCONTRACTING PLAN 

 
DATE: ________________________ 

 
CONTRACTOR:  ______________________________________________________ 
ADDRESS:  _________________________________________________________ 
SOLICITATION OR CONTRACT NUMBER:  _________________________________ 
ITEM/SERVICE:  _________________________________________________________ 
 
The following, together with any attachments, is hereby submitted as a Subcontracting Plan to 
satisfy the applicable requirements of Public Law 95-507 as implemented by OFPP Policy Letter 
80-2. 
 
1. (a)  The following percentage goals (expressed in terms of a percentage of total planned 

subcontracting dollars) are applicable to the contract cited above or to the contract awarded 
under the solicitation cited. 

 
  (i)  Small Business Concerns: _______% of total planned subcontracting dollars under 
this contract will go to subcontractors who are small business concerns. 
 

(ii) Veteran-Owned Small Business Concerns:  _______ % of total planned 
subcontracting dollars under this contract will go to subcontractors who are veteran-owned small 
business concerns.  Service-disabled veteran-owned small business concerns meet the definition 
of veteran-owned small business concerns, and offerors may include them within the 
subcontracting plan goal for veteran-owned small business concerns. A separate goal for service-
disabled veteran-owned small business concerns is not required.    

 
(iii)  HUBZone Small Business Concerns:  _______ % of total planned subcontracting 

dollars under this contract will go to subcontractors who are small business concerns located in a 
historically underutilized business zone which is an area located within one or more qualified 
census tracts, qualified nonmetropolitan counties, or lands within the external boundaries of an 
Indian reservation and appear on the List of Qualified HUBZone Small Business Concerns 
maintained by the SBA. (http://www.sba.gov/hubzone/). 

 
 (iv)  Small Disadvantaged Business Concerns: _______% of total planned subcontracting 
dollars under this contract will go to subcontractors who are small concerns owned and 
controlled by socially and economically disadvantaged individuals.  This percentage is included 
in the percentage shown under 1.(a)(i) above, as a subset. 
 
 (v) Women-Owned Small Business Concerns: _______% of total planned subcontracting 
dollars under this contract will go to subcontractors who are women-owned small business 
concerns.  This percentage is included in the percentage shown under 1.(a)(i) above, as a subset. 
 
    (b)  The following dollar values correspond to the percentage goals shown in (a) above. 
 
 (i)  Total dollars planned to be subcontracted to small business concerns: 
$____________________________________________________________________. 
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 (ii)  Total dollars planned to be subcontracted to veteran-owned small business concerns: 
$_____________________________________________________________________. 
 

(iii)  Total dollars planned to be subcontracted to HUBZone small business concerns: 
$____________________________________________________________________. 
 
 (iv)  Total dollars planned to be subcontracted to small disadvantaged business concerns: 
$_____________________________________________.  This dollar amount is included in the 
amount shown under 1.(b)(i) above, as a subset. 

 
 (v) Total dollars planned to be subcontracted to women-owned small business concerns: 
$_____________________________________________.  This dollar amount is included in the 
amount shown under 1.(b)(i) above, as a subset. 
 
    (c)  The total estimated dollar value of all planned subcontracting (to all types of business 
concerns) under this contract is $_____________________________________. 
 
    (d)  The following principal products and/or services will be subcontracted under this contract, 
and the distribution among small, veteran-owned small, HUBZone small business, small 
disadvantaged, and women-owned small business concerns is as follows: 
 
(Products/services planned to be subcontracted to small business concerns are identified by *,  
veteran-owned small business concerns by **,  HUBZone small business concerns by ***, small 
disadvantaged business concerns by **** and women-owned small business concerns by *****) 
 
 
 
 
 
 

(Attachment may be used if additional space is required) 
 

    (e)  The following method was used in developing subcontract goals (i.e., statement explaining 
how the product and service areas to be subcontracted were established, how the areas to be 
subcontracted to small, veteran-owned small, HUBZone small, small disadvantaged, and 
women-owned small business concerns were determined, and how small, veteran-owned small, 
HUBZone small, small disadvantaged, and women-owned small business concerns capabilities 
were determined, to include identification of source lists utilized in making those determination). 
 
    (f)  Indirect and over head costs [_____] have [______] have not been included in the goals 
specified in 1(a) and 1(b). 
 
    (g)  If “have” is checked, explain the method used in determining the proportionate share of 
indirect and overhead cost to be allocated as subcontracts to small business concerns, veteran-
owned small, HUBZone small business concerns, small disadvantaged business concerns, and 
women-owned small business concerns. 
DACA61-01-B-0001 00605-2  



DACW61-02-B-0028 

 
 
 
 
 
 
 
 
 
2.  The following individual will administer the subcontracting program: 
 
Name: __________________________________________________________________ 
Address & Telephone: _____________________________________________________ 
Telephone: ______________________________________________________________ 
 
This individual’s specific duties, as they relate to the firm’s subcontracting program are as 
follows: 
 
General overall responsibility for this company’s Small Business Program, the development, 
preparation and execution of individual subcontracting plans and for monitoring performance 
relative to contractual subcontracting requirements contained in this plan, including but not 
limited to: 
 
    (a)  Developing and maintaining bidders lists of small, veteran-owned small, HUBZone small, 
small disadvantaged, and women-owned small business concerns from all possible sources. 
 
    (b)  Ensuring that procurement packages are structured to permit small, veteran-owned small, 
HUBZone small, small disadvantaged, and women-owned business concerns to participate to the 
maximum extent possible. 
 
    (c)  Assuring inclusion of small, veteran-owned small, HUBZone small, small disadvantaged, 
and women-owned business concerns in all solicitations for products or services which they are 
capable of providing. 
 
    (d)  Reviewing solicitations to remove statements, clauses, etc., which may tend to restrict or 
prohibit small, veteran-owned small, HUBZone small, small disadvantaged, and women-owned 
business participation. 
 
    (e)  Ensuring periodic rotation of potential subcontractors on bidders lists. 
 
    (f)  Ensuring that the bid proposal review board documents its reasons for rejecting low bids 
submitted by small, veteran-owned small, HUBZone small, small disadvantaged, and women-
owned business concerns. 
 
    (g)  Ensuring the establishment and maintenance of records of solicitations and subcontract 
award activity. 
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    (h)  Attending or arranging for attendance of company counselors at Business Opportunity 
Workshops, Minority Business Enterprise Seminars, Trade Fairs, etc. 
 
    (i)  Conducting or arranging for conduct of motivational training for purchasing personnel 
pursuant to the intent of P.O. 95-507. 
 
    (j)  Monitoring attainment of proposed goals. 
 
    (k)  Preparing and submitting periodic subcontracting reports required. 
 
    (l)  Coordinating contractor’s activities during the conduct of compliance reviews by Federal 
Agencies. 
 
    (m)  Coordinating the conduct of contractor’s activities involving its small, veteran-owned 
small, HUBZone small, small disadvantaged, and women-owned business subcontracting 
program. 
 
    (n)  Additions to (or deletions from) the duties specified above are as follows: 
 
 
 
 
 
 
3.  The following efforts will be taken to assure that small, veteran-owned small, HUBZone, 
small, small disadvantaged, and women-owned business concerns will have an equitable 
opportunity to compete for subcontracts: 
 
    (a)  Outreach efforts will be made as follows: 
 
 (i)  Contacts with minority and small business trade associations 
 
 (ii)  Contacts with business development organizations 
 

(iii) Attendance at small and minority business procurement conferences 
 
(iv)  Sources will be requested from SBA’s PASS system. 

 
   (b)  The following internal efforts will be made to guide and encourage buyers: 
 

(i)  Workshops, seminars and training programs will be conducted 
 

 (ii)  Activities will be monitored to evaluate compliance with this subcontracting plan. 
 
    (c)  Small, veteran-owned small, HUBZone small, small disadvantaged, and women-owned 
business concern source lists, guides and other data identifying small, veteran-owned small, 
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HUBZone small, small disadvantaged, and women-owned business concerns will be maintained 
and utilized by buyers in soliciting subcontracts. 
 
    (d)  Additions to (or deletions from) the above listed efforts are as follows: 
 
 
 
 
 
 
 
 
4.  The bidder (contractor) agrees that the clause entitled Utilization of Small, veteran-owned 
small, HUBZone Small, Small Disadvantaged, and Women-Owned Small Business Concerns 
will be included in all subcontracts which offer further subcontracting opportunities, and all 
subcontractors except small business concerns who receive subcontracts in excess of $500,000 
will be required to adopt and comply with a subcontracting plan similar to this one.  Such plans 
will be reviewed by comparing them with the provisions of Public Law 95-507, and assuring that 
all minimum requirements of an acceptable subcontracting plan have been satisfied.  The 
acceptability of percentage goals shall be determined on a case-by-case basis depending on the 
supplies/services involved, the availability of potential small, veteran-owned small, HUBZone 
small, small disadvantaged, and women-owned subcontractors, and prior experience.  Once 
approved and implemented, plans will be monitored through the submission of periodic reports, 
and/or, as time and availability of funds permit, periodic visits to subcontractors facilities to 
review applicable records and subcontracting program progress. 
 
5.  The bidder (contractor) agrees to submit such periodic reports and cooperate in any studies or 
surveys as may be required by the contracting agency or the Small business Administration in 
order to determine the extent of compliance by the bidder with the subcontracting plan and with 
the clause entitled Utilization of Small, veteran-owned small, HUBZone Small, Small 
Disadvantaged, and Women-Owned Small Business Concerns, contained in the contract. 
 
6.  The bidder (contractor) agrees that he will maintain at least the following types of records to 
document compliance with this subcontracting plan: 
 
    (a)  Small, veteran-owned small, HUBZone Small, Small Disadvantaged, and Women-Owned 
Business concern source lists, guides and other data identifying SB/HZSB/SDB/WO vendors. 
 
    (b)  Organizations contacted for small, veteran-owned small, HUBZone small, small 
disadvantaged, and women-owned business sources. 
 
    (c)  On a contract-by-contract basis, records on all subcontract solicitations over $100,000, 
indicating on each solicitation (1) whether small business concerns were solicited, and if not, 
why not; (2) whether veteran-owned small business concerns were solicited, and if not, why not, 
(3) whether HUBZone small business concerns were solicited, and if not, why not; (4) whether 
small disadvantaged business concerns were solicited, and if not, why not; (5) whether women-
owned business concerns were solicited and if not, why not; and (6) reasons for the failure of 
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solicited small, veteran-owned small, HUBZone small, small disadvantaged, or women-owned 
business concerns to receive the subcontract award. 
 
    (d)  Records to support other outreach efforts:  Contacts with Minority and Small Business 
Trade Associations, etc.  Attendance at small and minority business procurement conferences 
and trade fairs. 
 
    (e)  Records to support internal activities to guide and encourage buyers:  Workshops, 
seminars, training programs, etc.  Monitoring activities to evaluate compliance. 
 
    (f)  On a contract-by-contract basis, records to support subcontract award data to include name 
and address or subcontractor . 
 
 
    (g)  Records to be maintained in addition to the above are as follows: 
 
 
 
 
 
Signed: ______________________________________ 
Typed Name: _________________________________ 
Title: ________________________________________ 
Date: ________________________________________ 
 
 
 
Plan Accepted By: _____________________________________________    
                        Contracting Officer 
 
Date: ________________________________________________________ 
 
NOTE TO CONTRACTING OFFICER:  Upon incorporation of a plan into the contract, indicate 
herein the estimated dollar value of the contract: 
 
$ ____________________________________________________. 
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SECTION 00700 Contract Clauses  
  
  
   
CLAUSES INCORPORATED BY FULL TEXT  
 
  
52.202-1     DEFINITIONS (DEC 2001) --ALTERNATE I (MAY 2001) 
 
(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator, Governor, 
Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including 
any deputy or assistant chief official of the executive agency.  
 
(b) "Commercial component" means any component that is a commercial item.  
 
(c) Any item, other than real property, that is of a type customarily used by the general public or by non-
governmental entities for purposes other than governmental purposes, and that-- 
 
(i) Has been sold, leased, or licensed to the general public; or 
 
(ii) Has been offered for sale, lease, or license to the general public;  
 
(2) Any item that evolved from an item described in paragraph (c)(1) of this clause through advances in 
technology or performance and that is not yet available in the commercial marketplace, but will be 
available in the commercial marketplace in time to satisfy the delivery requirements under a Government 
solicitation;  
 
(3) Any item that would satisfy a criterion expressed in paragraphs (c)(1) or (c)(2) of this clause, but for--  
 
(i) Modifications of a type customarily available in the commercial marketplace; or  
 
(ii) Minor modifications of a type not customarily available in the commercial marketplace made to meet 
Federal Government requirements. "Minor" modifications means modifications that do not significantly 
alter the nongovernmental function or essential physical characteristics of an item or component, or 
change the purpose of a process. Factors to be considered in determining whether a modification is minor 
include the value and size of the modification and the comparative value and size of the final product. 
Dollar values and percentages may be used as guideposts, but are not conclusive evidence that a 
modification is minor;  
 
(4) Any combination of items meeting the requirements of paragraphs (c)(1), (2), (3), or (5) of this clause 
that are of a type customarily combined and sold in combination to the general public;  
 
(5) Installation services, maintenance services, repair services, training services, and other services if-- 
 
(i) Such services are procured for support of an item referred to in paragraph (c)(1), (2), (3), or (4) of this 
definition, regardless of whether such services are provided by the same source or at the same time as the 
item; and 
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(ii) The source of such services provides similar services contemporaneously to the general public under 
terms and conditions similar to those offered to the Federal Government; 
 
(6) Services of a type offered and sold competitively in substantial quantities in the commercial 
marketplace based on established catalog or market prices for specific tasks performed under standard 
commercial terms and conditions. This does not include services that are sold based on hourly rates 
without an established catalog or market price for a specific service performed. For purposes of these 
services-- 
 
(i) Catalog price means a price included in a catalog, price list, schedule, or other form that is regularly 
maintained by the manufacturer or vendor, is either published or otherwise available for inspection by 
customers, and states prices at which sales are currently, or were last, made to a significant number of 
buyers constituting the general public; and 
 
(ii) Market prices means current prices that are established in the course of ordinary trade between buyers 
and sellers free to bargain and that can be substantiated through competition or from sources independent 
of the offerors. 
 
(7) Any item, combination of items, or service referred to in subparagraphs (c)(1) through (c)(6), 
notwithstanding the fact that the item, combination of items, or service is transferred between or among 
separate divisions, subsidiaries, or affiliates of a Contractor; or  
 
(8) A nondevelopmental item, if the procuring agency determines the item was developed exclusively at 
private expense and sold in substantial quantities, on a competitive basis, to multiple State and local 
Governments.  
 
(d) Component means any item supplied to the Government as part of an end item or of another 
component, except that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-
11(a). 
 
(e) Contracting Officer means a person with the authority to enter into, administer, and/or terminate 
contracts and make related determinations and findings. The term includes certain authorized 
representatives of the Contracting Officer acting within the limits of their authority as delegated by the 
Contracting Officer. 
 
(f) Nondevelopmental item means--  
 
(1) Any previously developed item of supply used exclusively for governmental purposes by a Federal 
agency, a State or local government, or a foreign government with which the United States has a mutual 
defense cooperation agreement;  
 
(2) Any item described in paragraph (f)(1) of this definition that requires only minor modification or 
modifications of a type customarily available in the commercial marketplace in order to meet the 
requirements of the procuring department or agency; or  
 
(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or (f)(2) 
solely because the item is not yet in use.  
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52.203-3     GRATUITIES (APR 1984) 
 
(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, 
the agency head or a designee determines that the Contractor, its agent, or another representative--  
 
(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the 
Government; and  
 
(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.  
 
(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.  
 
(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--  
 
(1) To pursue the same remedies as in a breach of the contract; and  
 
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more 
than 10 times the cost incurred by the Contractor in giving gratuities to the person concerned, as 
determined by the agency head or a designee. (This subparagraph (c)(2) is applicable only if this contract 
uses money appropriated to the Department of Defense.)  
 
(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in 
addition to any other rights and remedies provided by law or under this contract.  
 
 
 
52.203-5     COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 
(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain 
this contract upon an agreement or understanding for a contingent fee, except a bona fide employee or 
agency. For breach or violation of this warranty, the Government shall have the right to annul this 
contract without liability or, in its discretion, to deduct from the contract price or consideration, or 
otherwise recover, the full amount of the contingent fee.  
 
(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, 
maintained by a contractor for the purpose of securing business, that neither exerts nor proposes to exert 
improper influence to solicit or obtain Government contracts nor holds itself out as being able to obtain 
any Government contract or contracts through improper influence.  
 
"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the 
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor 
proposes to exert improper influence to solicit or obtain Government contracts nor holds out as being able 
to obtain any Government contract or contracts through improper influence.  
 
"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is 
contingent upon the success that a person or concern has in securing a Government contract.  
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"Improper influence," as used in this clause, means any influence that induces or tends to induce a 
Government employee or officer to give consideration or to act regarding a Government contract on any 
basis other than the merits of the matter. 
 
 
 
52.203-7      ANTI-KICKBACK PROCEDURES.  (JUL 1995) 
 
(a) Definitions. 
 
"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of 
value, or compensation of any kind which is provided, directly or indirectly, to any prime Contractor, 
prime Contractor employee,  subcontractor, or subcontractor employee for the purpose of improperly 
obtaining or rewarding favorable treatment in connection with a prime contract or in connection with a 
subcontract relating to a prime contract. 
 
"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, 
joint-stock company, or individual. 
 
"Prime contract," as used in this clause, means a contract or contractual action entered into by the United 
States for the purpose of obtaining supplies, materials, equipment, or services of any kind. 
 
"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the 
United States. 
 
"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a 
prime Contractor. 
 
"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime 
Contractor or subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any 
kind under a prime contract. 
 
"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who offers 
to furnish or furnishes any supplies, materials, equipment, or services of any kind under a prime contract 
or a subcontract entered into in connection with such prime contract, and (2) includes any person who 
offers to furnish or furnishes general supplies to the prime Contractor or a higher tier subcontractor. 
 
"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a 
subcontractor. 
 
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from - 
 
(1) Providing or attempting to provide or offering to provide any kickback; 
 
(2) Soliciting, accepting, or attempting to accept any kickback; or 
 
(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime 
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Contractor to the United States or in the contract price charged by a subcontractor to a prime Contractor 
or higher tier subcontractor. 
 
(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect 
possible violations described in paragraph (b) of this clause in its own operations and direct business 
relationships. 
 
(2) When the Contractor has reasonable grounds to believe that a  violation described in paragraph (b) of 
this clause may have occurred, the Contractor shall promptly report in writing the possible violation. Such 
reports shall be made to the inspector general of the contracting agency, the head of the contracting 
agency if the agency does not have an inspector general, or the Department of Justice. 
 
(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation 
described in paragraph (b) of this clause. 
 
(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the 
United States under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums 
owed a subcontractor under the prime contract, the amount of any kickback.  The Contracting Officer may 
order the monies withheld under subdivision (c)(4)(ii) of this clause be paid over to the Government 
unless the Government has already offset those monies under subdivision (c)(4)(i) of this clause.  In either 
case, the Prime Contractor shall notify the Contracting Officer when the monies are withheld. 
 
(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) 
but excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000. 
 
 
 
52.203-8     CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR 
IMPROPER ACTIVITY (JAN 1997) 
 
(a) If the Government receives information that a contractor or a person has engaged in conduct 
constituting a violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal 
Procurement Policy Act (41 U.S.C. 423) (the Act), as amended by section 4304 of the 1996 National 
Defense Authorization Act for Fiscal Year 1996 (Pub. L. 104-106), the Government may--     
 
(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or     
 
(2) Rescind the contract with respect to which--     
 
(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the 
conduct constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--     
 
(A) Exchanging the information covered by such subsections for anything of value; or     
 
(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement 
contract; or     
 
(ii) The head of the contracting activity has determined, based upon a preponderance of the evidence, that 
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the Contractor or someone acting for the Contractor has engaged in conduct constituting an offense 
punishable under subsections 27(e)(1) of the Act.     
 
(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled 
to recover, in addition to any penalty prescribed by law, the amount expended under the contract.     
 
(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to 
any other rights and remedies provided by law, regulation, or under this contract. 
 
 
 
52.203-10     PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997) 
 
(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost 
and fee under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) 
of this clause if the head of the contracting activity or designee determines that there was a violation of 
subsection 27 (a), (b), or (c) of the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 
423), as implemented in section 3.104 of the Federal Acquisition Regulation. 
 
(b) The price or fee reduction referred to in paragraph (a) of this clause shall be-- 
 
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award; 
 
(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award, 
notwithstanding any minimum fee or "fee floor" specified in the contract; 
 
(3) For cost-plus-award-fee contracts-- 
 
(i) The base fee established in the contract at the time of contract award; 
 
(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise 
payable to the Contractor for each award fee evaluation period or at each award fee determination point. 
 
(4) For fixed-price-incentive contracts, the Government may-- 
 
(i) Reduce the contract target price and contract target profit both by an amount equal to the initial target 
profit specified in the contract at the time of contract award; or 
 
(ii) If an immediate adjustment to the contract target price and contract target profit would have a 
significant adverse impact on the incentive price revision relationship under the contract, or adversely 
affect the contract financing provisions, the Contracting Officer may defer such adjustment until 
establishment of the total final price of the contract. The total final price established in accordance with 
the incentive price revision provisions of the contract shall be reduced by an amount equal to the initial 
target profit specified in the contract at the time of contract award and such reduced price shall be the total 
final contract price. 
 
(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined 
by the Contracting Officer from records or documents in existence prior to the date of the contract award. 
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(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the 
procedures of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not 
to exceed the amount of profit or fee reflected in the subcontract at the time the subcontract was first 
definitively priced. 
 
(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this 
contract for default. The rights and remedies of the Government specified herein are not exclusive, and 
are in addition to any other rights and remedies provided by law or under this contract. 
 
 
 
52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL 
TRANSACTIONS (JUN 1997)  
 
(a) Definitions.  
 
"Agency," as used in this clause, means executive agency as defined in 2.101.  
 
"Covered Federal action," as used in this clause, means any of the following Federal actions:  
 
(1) The awarding of any Federal contract.  
 
(2) The making of any Federal grant.  
 
(3) The making of any Federal loan.  
 
(4) The entering into of any cooperative agreement.  
 
(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, 
or cooperative agreement.  
 
"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of 
the Indian Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan 
Natives.  
 
"Influencing or attempting to influence," as used in this clause, means making, with the intent to 
influence, any communication to or appearance before an officer or employee of any agency, a Member 
of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection 
with any covered Federal action.  
 
"Local government," as used in this clause, means a unit of government in a State and, if chartered, 
established, or otherwise recognized by a State for the performance of a governmental duty, including a 
local public authority, a special district, an intrastate district, a council of governments, a sponsor group 
representative organization, and any other instrumentality of a local government.  
 
"Officer or employee of an agency," as used in this clause, includes the following individuals who are 
employed by an agency:  
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(1) An individual who is appointed to a position in the Government under Title 5, United States Code, 
including a position under a temporary appointment.  
 
(2) A member of the uniformed services, as defined in subsection 101(3), Title 37, United States Code.  
 
(3) A special Government employee, as defined in section 202, Title 18, United States Code.  
 
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory 
Committee Act, Title 5, United States Code, appendix 2.  
 
"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, 
partnership, society, State, and local government, regardless of whether such entity is operated for profit, 
or not for profit. This term excludes an Indian tribe, tribal organization, or any other Indian organization 
with respect to expenditures specifically permitted by other Federal law.  
 
"Reasonable compensation," as used in this clause, means, with respect to a regularly employed officer or 
employee of any person, compensation that is consistent with the normal compensation for such officer or 
employee for work that is not furnished to, not funded by, or not furnished in cooperation with the Federal 
Government.  
 
"Reasonable payment," as used in this clause, means, with respect to professional and other technical 
services, a payment in an amount that is consistent with the amount normally paid for such services in the 
private sector.  
 
"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an 
Indian tribe, tribal organization, or any other Indian organization with respect to expenditures specifically 
permitted by other Federal law.  
 
"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person 
requesting or receiving a Federal contract, an officer or employee who is employed by such person for at 
least 130 working days within 1 year immediately preceding the date of the submission that initiates 
agency consideration of such person for receipt of such contract. An officer or employee who is employed 
by such person for less than 130 working days within 1 year immediately preceding the date of the 
submission that initiates agency consideration of such person shall be considered to be regularly 
employed as soon as he or she is employed by such person for 130 working days.  
 
"State," as used in this clause, means a State of the United States, the District of Columbia, the 
Commonwealth of Puerto Rico, a territory or possession of the United States, an agency or 
instrumentality of a State, and multi-State, regional, or interstate entity having governmental duties and 
powers.  
 
(b) Prohibitions.  
 
(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal 
contract, grant, loan, or cooperative agreement from using appropriated funds to pay any person for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress in connection with any of the 
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following covered Federal actions: the awarding of any Federal contract; the making of any Federal grant; 
the making of any Federal loan; the entering into of any cooperative agreement; or the modification of 
any Federal contract, grant, loan, or cooperative agreement.  
 
(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated 
funds (including profit or fee received under a covered Federal transaction) have been paid, or will be 
paid, to any person for influencing or attempting to influence an officer or employee of any agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with a Federal contract, grant, loan, or cooperative agreement.  
 
(3) The prohibitions of the Act do not apply under the following conditions:  
 
(i) Agency and legislative liaison by own employees.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply 
in the case of a payment of reasonable compensation made to an officer or employee of a person 
requesting or receiving a covered Federal action if the payment is for agency and legislative liaison 
activities not directly related to a covered Federal action.  
 
(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically 
requested by an agency or Congress is permitted at any time.  
 
(C) The following agency and legislative liaison activities are permitted at any time where they are not 
related to a specific solicitation for any covered Federal action:  
 
(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of 
the person's products or services, conditions or terms of sale, and service capabilities.  
 
(2) Technical discussions and other activities regarding the application or adaptation of the person's 
products or services for an agency's use.  
 
(D) The following agency and legislative liaison activities are permitted where they are prior to formal 
solicitation of any covered Federal action--  
 
(1) Providing any information not specifically requested but necessary for an agency to make an informed 
decision about initiation of a covered Federal action;  
 
(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official 
submission; and  
 
(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the 
Small Business Act, as amended by Pub. L. 95-507, and subsequent amendments.  
 
(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under 
this clause.  
 
(ii) Professional and technical services.  
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(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply 
in the case of--  
 
(1) A payment of reasonable compensation made to an officer or employee of a person requesting or 
receiving a covered Federal action or an extension, continuation, renewal, amendment, or modification of 
a covered Federal action, if payment is for professional or technical services rendered directly in the 
preparation, submission, or negotiation of any bid, proposal, or application for that Federal action or for 
meeting requirements imposed by or pursuant to law as a condition for receiving that Federal action.  
 
(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or 
receiving a covered Federal action or an extension, continuation, renewal, amendment, or modification of 
a covered Federal action if the payment is for professional or technical services rendered directly in the 
preparation, submission, or negotiation of any bid, proposal, or application for that Federal action or for 
meeting requirements imposed by or pursuant to law as a condition for receiving that Federal action. 
Persons other than officers or employees of a person requesting or receiving a covered Federal action 
include consultants and trade associations.  
 
(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be 
limited to advice and analysis directly applying any professional or technical discipline. For example, 
drafting of a legal document accompanying a bid or proposal by a lawyer is allowable. Similarly, 
technical advice provided by an engineer on the performance or operational capability of a piece of 
equipment rendered directly in the negotiation of a contract is allowable. However, communications with 
the intent to influence made by a professional (such as a licensed lawyer) or a technical person (such as a 
licensed accountant) are not allowable under this section unless they provide advice and analysis directly 
applying their professional or technical expertise and unless the advice or analysis is rendered directly and 
solely in the preparation, submission or negotiation of a covered Federal action. Thus, for example, 
communications with the intent to influence made by a lawyer that do not provide legal advice or analysis 
directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one 
proposal over another are not allowable under this section because the lawyer is not providing 
professional legal services. Similarly, communications with the intent to influence made by an engineer 
providing an engineering analysis prior to the preparation or submission of a bid or proposal are not 
allowable under this section since the engineer is providing technical services but not directly in the 
preparation, submission or negotiation of a covered Federal action.  
 
(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award 
include those required by law or regulation and any other requirements in the actual award documents.  
 
(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are 
permitted under this clause.  
 
(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable 
compensation made to regularly employed officers or employees of a person. 
 
(c) Disclosure.  
 
(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency 
a disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made 
or has agreed to make any payment using nonappropriated funds (to include profits from any covered 
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Federal action), which would be prohibited under subparagraph (b)(1) of this clause, if paid for with 
appropriated funds.  
 
(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs 
any event that materially affects the accuracy of the information contained in any disclosure form 
previously filed by such person under subparagraph (c)(1) of this clause. An event that materially affects 
the accuracy of the information reported includes--  
 
(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or 
attempting to influence a covered Federal action; or  
 
(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal 
action; or  
 
(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a 
covered Federal action.  
 
(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any 
person who requests or receives any subcontract exceeding $100,000 under the Federal contract.  
 
(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until 
received by the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting 
Officer at the end of the calendar quarter in which the disclosure form is submitted by the subcontractor. 
Each subcontractor certification shall be retained in the subcontract file of the awarding Contractor.  
 
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.  
 
(e) Penalties.  
 
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to 
file or amend the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to 
civil penalties as provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the 
Government from seeking any other remedy that may be applicable.  
 
(2) Contractors may rely without liability on the representation made by their subcontractors in the 
certification and disclosure form.  
 
(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would 
otherwise be unallowable or unreasonable. Conversely, costs made specifically unallowable by the 
requirements in this clause will not be made allowable under any other provision.  
 
 
 
52.204-4       PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000) 
 
(a) Definitions. As used in this clause-- 
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“Postconsumer material” means a material or finished product that has served its intended use and has 
been discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer 
material is a part of the broader category of “recovered material.” For paper and paper products, 
postconsumer material means “postconsumer fiber” defined by the U.S. Environmental Protection 
Agency (EPA) as-- 
 
(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after 
they have passed through their end-usage as a consumer item, including: used corrugated boxes; old 
newspapers; old magazines; mixed waste paper; tabulating cards; and used cordage; or 
 
(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; 
but not 
 
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications. 
 
“Printed or copied double-sided” means printing or reproducing a document so that information is on both 
sides of a sheet of paper. 
 
“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement 
Guideline as “recovered fiber” and means the following materials: 
 
(1) Postconsumer fiber; and 
 
(2) Manufacturing wastes such as-- 
 
(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those 
manufacturing operations up to and including the cutting and trimming of the paper machine reel into 
smaller rolls or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and 
paperboard waste resulting from printing, cutting, forming, and other converting operations; bag, box, and 
carton manufacturing wastes; and butt rolls, mill wrappers, and rejected unused stock; and 
 
(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard 
manufacturers, merchants, wholesalers, dealers, printers, converters, or others. 
 
(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the 
Government through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged 
to submit paper documents, such as offers, letters, or reports, that are printed or copied double-sided on 
recycled paper that meet minimum content standards specified in Section 505 of Executive Order 13101, 
when not using electronic commerce methods to submit information or data to the Government. 
 
(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer 
printout paper, carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, 
cotton fiber paper, and cover stock meeting the 30 percent postconsumer material standard for use in 
submitting paper documents to the Government, it should use paper containing no less than 20 percent 
postconsumer material. This lesser standard should be used only when paper meeting the 30 percent 
postconsumer material standard is not obtainable at a reasonable price or does not meet reasonable 
performance standards. 
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52.209-6      PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH 
CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JUL 1995) 
 
(a) The Government suspends or debars Contractors to protect the Government's interests.  The 
Contractor shall not enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, 
suspended, or proposed for debarment unless there is a  compelling reason to do so. 
 
(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed 
$25,000, to disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the 
subcontractor, or its principles, is or is not debarred, suspended, or proposed for debarment by the Federal 
Government. 
 
(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, 
before entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see 
FAR 9.404 for information on the List of Parties Excluded from Federal Procurement and 
Nonprocurement Programs).  The notice must include the following: 
 
(1) The name of the subcontractor. 
 
(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded 
from Federal Procurement and Nonprocurement Programs. 
 
(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion on 
the List of Parties Excluded from Federal Procurement and Nonprocurement Programs. 
 
(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the 
Government's interests when dealing with such subcontractor in view of the specific basis for the party's 
debarment, suspension, or proposed debarment. 
 
 
52.211-13     TIME EXTENSIONS (SEP 2000) 
 
Time extensions for contract changes will depend upon the extent, if any, by which the changes cause 
delay in the completion of the various elements of construction. The change order granting the time 
extension may provide that the contract completion date will be extended only for those specific elements 
related to the changed work and that the remaining contract completion dates for all other portions of the 
work will not be altered. The change order also may provide an equitable readjustment of liquidated 
damages under the new completion schedule. 
 
 
52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984) 
 
If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the 
unit-priced item varies more than 15 percent above or below the estimated quantity, an equitable 
adjustment in the contract price shall be made upon demand of either party. The equitable adjustment 
shall be based upon any increase or decrease in costs due solely to the variation above 115 percent or 
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below 85 percent of the estimated quantity. If the quantity variation is such as to cause an increase in the 
time necessary for completion, the Contractor may request, in writing, an extension of time, to be received 
by the Contracting Officer within 10 days from the beginning of the delay, or within such further period 
as may be granted by the Contracting Officer before the date of final settlement of the contract. Upon the 
receipt of a written request for an extension, the Contracting Officer shall ascertain the facts and make an 
adjustment for extending the completion date as, in the judgement of the Contracting Officer, is justified.  
 
52.214-29     ORDER OF PRECEDENCE--SEALED BIDDING (JAN 1986) 
 
Any inconsistency in this solicitation or contract shall be resolved by giving precedence in the following 
order: (a) the Schedule (excluding the specifications); (b) representations and other instructions; (c) 
contract clauses; (d) other documents, exhibits, and attachments; and (e) the specifications. 
 
52.219-8      UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)  
 
(a) It is the policy of the United States that small business concerns, veteran-owned small business 
concerns, service-disabled veteran-owned small business concerns, HUBZone small business concerns, 
small disadvantaged business concerns, and women-owned small business concerns shall have the 
maximum practicable opportunity to participate in performing contracts let by any Federal agency, 
including contracts and subcontracts for subsystems, assemblies, components, and related services for 
major systems. It is further the policy of the United States that its prime contractors establish procedures 
to ensure the timely payment of amounts due pursuant to the terms of their subcontracts with small 
business concerns, veteran-owned small business concerns, service-disabled veteran-owned small 
business concerns, HUBZone small business concerns, small disadvantaged business concerns, and 
women-owned small business concerns. 
 
(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest 
extent consistent with efficient contract performance. The Contractor further agrees to cooperate in any 
studies or surveys as may be conducted by the United States Small Business Administration or the 
awarding agency of the United States as may be necessary to determine the extent of the Contractor's 
compliance with this clause. 
 
Definitions. As used in this contract-- 
 
HUBZone small business concern means a small business concern that appears on the List of Qualified 
HUBZone Small Business Concerns maintained by the Small Business Administration. 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of 
any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
service-disabled veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-
disabled veterans or, in the case of a veteran with permanent and severe disability, the spouse or 
permanent caregiver of such veteran. 
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(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is 
service-connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a small business as defined pursuant to Section 3 of the Small Business 
Act and relevant regulations promulgated pursuant thereto. 
 
Small disadvantaged business concern means a small business concern that represents, as part of its offer 
that-- 
 
(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 
124, subpart B; 
 
(2) No material change in disadvantaged ownership and control has occurred since its certification; 
 
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom 
the certification is based does not exceed $750,000 after taking into account the applicable exclusions set 
forth at 13 CFR 124.104(c)(2); and 
 
(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the 
database maintained by the Small Business Administration (PRO-Net). 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) 
or, in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by 
one or more veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
Women-owned small business concern means a small business concern-- 
 
(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned 
business, at least 51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding 
their status as a small business concern, a veteran-owned small business concern, a service-disabled 
veteran-owned small business concern, a HUBZone small business concern, a small disadvantaged 
business concern, or a women-owned small business concern. 
 
 
52.222-1     NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997) 
 
If the Contractor has knowledge that any actual or potential labor dispute is delaying or threatens to delay 
the timely performance of this contract, the Contractor shall immediately give notice, including all 
relevant information, to the Contracting Officer. 
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52.222-3     CONVICT LABOR (AUG 1996) 
 
The Contractor agrees not to employ in the performance of this contract any person undergoing a sentence 
of imprisonment which has been imposed by any court of a State, the District of Columbia, the 
Commonwealth of Puerto Rico, the Virgin Islands, Guam, American Samoa, the Commonwealth of the 
Northern Mariana Islands, or the Trust Territory of the Pacific Islands.  This limitation, however, shall not 
prohibit the employment by the Contractor in the performance of this contract of persons on parole or 
probation to work at paid employment during the term of their sentence or persons who have been 
pardoned or who have served their terms.  Nor shall it prohibit the employment by the Contractor in the 
performance of this contract of persons confined for violation of the laws of any of the States, the District 
of Columbia, the Commonwealth of Puerto Rico, the Virgin Islands, Guam, American Samoa, the 
Commonwealth of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands who are 
authorized to work at paid employment in the community under the laws of such jurisdiction, if-- 
 
(a)(1) The worker is paid or is in an approved work training program on a voluntary basis; 
 
(2) Representatives of local union central bodies or similar labor union organizations have been consulted; 
 
(3) Such paid employment will not result in the displacement of employed workers, or be applied in skills, 
crafts, or trades in which there is a surplus of available gainful labor in the locality, or impair existing 
contracts for services; and  
 
(4) The rates of pay and other conditions of employment will not be less than those paid or provided for 
work of a similar nature in the locality in which the work is being performed; and 
 
(b) The Attorney General of the United States has certified that the work-release laws or regulations of the 
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by 
Executive Orders 12608 and 12943. 
 
 
52.222-4      CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME 
COMPENSATION.  (SEP 2000) 
 
(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal 
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek 
unless they are paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours. 
 
(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and 
subcontractor are liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In 
addition, the Contractor and subcontractor are liable for liquidated damages payable to the Government. 
The Contracting Officer will assess liquidated damages at the rate of $10 per affected employee for each 
calendar day on which the employer required or permitted the employee to work in excess of the standard 
workweek of 40 hours without paying overtime wages required by the Contract Work Hours and Safety 
Standards Act. 
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(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from 
payments due under the contract sufficient funds required to satisfy any Contractor or subcontractor 
liabilities for unpaid wages and liquidated damages. If amounts withheld under the contract are 
insufficient to satisfy Contractor or subcontractor liabilities, the Contracting Officer will withhold 
payments from other Federal or Federally assisted contracts held by the same Contractor that are subject 
to the Contract Work Hours and Safety Standards Act. 
 
(d) Payrolls and basic records.  
 
(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers 
and mechanics working on the contract during the contract and shall make them available to the 
Government until 3 years after contract completion. The records shall contain the name and address of 
each employee, social security number, labor classifications, hourly rates of wages paid, daily and weekly 
number of hours worked, deductions made, and actual wages paid. The records need not duplicate those 
required for construction work by Department of Labor regulations at 29 CFR 5.5(a)(3) implementing the 
Davis-Bacon Act. 
 
(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer 
or the Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of 
this clause. The Contractor or subcontractor also shall allow authorized representatives of the Contracting 
Officer or Department of Labor to interview employees in the workplace during working hours. 
 
(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this 
clause in subcontracts exceeding $100,000 and require subcontractors to include these provisions in any 
lower tier subcontracts. The Contractor shall be responsible for compliance by any subcontractor or 
lower-tier subcontractor with the provisions set forth in paragraphs (a) through (d) of this clause. 
 
 
52.222-6      DAVIS-BACON ACT  (FEB 1995) 
 
(a) All laborers and mechanics employed or working upon the site of the work will be paid 
unconditionally and not less often than once a week, and without subsequent deduction or rebate on any 
account (except such payroll deductions as are permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR Part 3), the full amount of wages and bona fide fringe benefits (or cash 
equivalents thereof) due at time of payment computed at rates not less than those contained in the wage 
determination of the Secretary of Labor which is attached hereto and made a part hereof, regardless of any 
contractual relationship which may be alleged to exist between the Contractor and such laborers and 
mechanics.  Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 
1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such 
laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also, regular contributions 
made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, 
funds, or programs which cover the particular weekly period, are deemed to be constructively made or 
incurred during such period. Such laborers and mechanics shall be paid not less than the appropriate wage 
rate and fringe benefits in the wage determination for the classification of work actually performed, 
without regard to skill, except as provided in the clause entitled Apprentices and Trainees.  Laborers or 
mechanics performing work in more than one classification may be compensated at the rate specified for 
each classification for the time actually worked therein; provided, That the employer's payroll records 
accurately set forth the time spent in each classification in which work is performed.  The wage 
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determination (including any additional classifications and wage rates conformed under paragraph (b) of 
this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by the Contractor and its 
subcontractors at the site of the work in a prominent and accessible place where it can be easily seen by 
the workers. 
 
(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in 
the wage determination and which is to be employed under the contract shall be classified in conformance 
with the wage determination.  The Contracting Officer shall approve an additional classification and wage 
rate and fringe benefits therefor only when all the following criteria have been met: 
 
(i) The work to be performed by the classification requested is not performed by a classification in the 
wage determination. 
 
(ii) The classification is utilized in the area by the construction industry. 
 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to 
the wage rates contained in the wage determination. 
 
(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or 
their representatives, and the Contracting Officer agree on the classification and wage rate (including the 
amount designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the 
Contracting Officer to the Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S.  Department of Labor, Washington, DC 20210.  The Administrator or an authorized 
representative will approve, modify, or disapprove every additional classification action within 30 days of 
receipt and so advise the Contracting Officer or will notify the Contracting Officer within the 30-day 
period that additional time is necessary. 
 
(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their 
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate 
(including the amount designated for fringe benefits, where appropriate), the Contracting Officer shall 
refer the questions, including the views of all interested parties and the recommendation of the 
Contracting Officer, to the Administrator of the Wage and Hour Division for determination.  The 
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so 
advise the Contracting Officer or will notify the Contracting Officer within the 30-day period that 
additional time is necessary. 
 
(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs 
(b)(2) and (b)(3) of this clause shall be paid to all workers performing work in the classification under this 
contract from the first day on which work is performed in the classification. 
 
(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics 
includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the 
benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 
 
(d)  If the Contractor does not make payments to a trustee or other third person, the Contractor may 
consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in 
providing bona fide fringe benefits under a plan or program; provided, That the Secretary of Labor has 
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found, upon the written request of the Contractor, that the applicable standards of the Davis-Bacon Act 
have been met.  The Secretary of Labor may require the Contractor to set aside in a separate account 
assets for the meeting of obligations under the plan or program. 
 
 
52.222-7    WITHHOLDING OF FUNDS  (FEB 1988) 
 
The Contracting Officer shall, upon his or her own action or upon written request of an authorized 
representative of the Department of Labor, withhold or cause to be withheld from the Contractor under 
this contract or any other Federal contract with the same Prime Contractor, or any other Federally assisted 
contract subject to Davis-Bacon prevailing wage requirements, which is held by the same Prime 
Contractor, so much of the accrued payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed by the Contractor or any 
subcontractor the full amount of wages required by the contract.  In the event of failure to pay any laborer 
or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all 
or part of the wages required by the contract, the Contracting Officer may, after written notice to the 
Contractor, take such action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds until such violations have ceased.  
 
52.222-8      PAYROLLS AND BASIC RECORDS  (FEB 1988) 
 
(a)  Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of 
the work and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site 
of the work.  Such records shall contain the name, address, and social security number of each such 
worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 
1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked, deductions made, and 
actual wages paid.  Whenever the Secretary of Labor has found, under paragraph (d) of the clause entitled 
Davis-Bacon Act, that the wages of any laborer or mechanic include the amount of any costs reasonably 
anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the Contractor shall maintain records which show that the commitment to provide such 
benefits is enforceable, that the plan or program is financially responsible, and that the plan or program 
has been communicated in writing to the laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices 
or trainees under approved programs shall maintain written evidence of the registration of apprenticeship 
programs and certification of trainee programs, the registration of the apprentices and trainees, and the 
ratios and wage rates prescribed in the applicable programs. 
 
(b)(1)  The Contractor shall submit weekly for each week in which any contract work is performed a copy 
of all payrolls to the Contracting Officer.  The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under paragraph (a) of this clause.  This information may 
be submitted in any form desired.  Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is 
available for this purpose and may be purchased from the Superintendent of Documents, U.S. 
Government Printing Office, Washington, DC 20402.  The Prime Contractor is responsible for the 
submission of copies of payrolls by all subcontractors. 
 
(2)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the 
Contractor or subcontractor or his or her agent who pays or supervises the payment of the persons 
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employed under the contract and shall certify-- 
 
(i)  That the payroll for the payroll period contains the information required to be maintained under 
paragraph (a) of this clause and that such information is correct and complete; 
 
(ii)  That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the 
contract during the payroll period has been paid the full weekly wages earned, without rebate, either 
directly or indirectly, and that no deductions have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set forth in the Regulations, 29 CFR Part 3; and 
 
(iii)  That each laborer or mechanic has been paid not less than the applicable wage rates and fringe 
benefits or cash equivalents for the classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 
 
(3)  The weekly submission of a properly executed certification set forth on the reverse side of Optional 
Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" required by 
subparagraph (b)(2) of this clause. 
 
(4)  The falsification of any of the certifications in this clause may subject the Contractor or subcontractor 
to civil or criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United 
States Code. 
 
(c)  The Contractor or subcontractor shall make the records required under paragraph (a) of this clause 
available for inspection, copying, or transcription by the Contracting Officer or authorized representatives 
of the Contracting Officer or the Department of Labor.  The Contractor or subcontractor shall permit the 
Contracting Officer or representatives of the Contracting Officer or the Department of Labor to interview 
employees during working hours on the job.  If the Contractor or subcontractor fails to submit required 
records or to make them available, the Contracting Officer may, after written notice to the Contractor, 
take such action as may be necessary to cause the suspension of any further payment.  Furthermore, 
failure to submit the required records upon request or to make such records available may be grounds for 
debarment action pursuant to 29 CFR 5.12. 
 
 
52.222-9     APPRENTICES AND TRAINEES  (FEB 1988) 
 
(a)  Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the work 
they performed when they are employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of Labor, Employment and Training 
Administration, Bureau of Apprenticeship and Training, or with a State Apprenticeship Agency 
recognized by the Bureau, or if a person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship program, who is not individually registered in the 
program, but who has been certified by the Bureau of Apprenticeship and Training or a State 
Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice. 
The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be 
greater than the ratio permitted to the Contractor as to the entire work force under the registered program.  
Any worker listed on a payroll at an apprentice wage rate, who is not registered or   otherwise employed 
as stated in this paragraph, shall be paid not less than the applicable wage determination for the 
classification of work actually performed.  In addition, any apprentice performing work on the job site in 
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excess of the ratio permitted under the registered program shall be paid not less than the applicable wage 
rate on the wage determination for the work actually performed.  Where a contractor is performing 
construction on a project in a locality other than that in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyman's hourly rate) specified in the Contractor's or 
subcontractor's registered program shall be observed.  Every apprentice must be paid at not less than the 
rate specified in the registered program for the apprentice's level of progress, expressed as a percentage of 
the journeyman hourly rate specified in the applicable wage determination.  Apprentices shall be paid 
fringe benefits in accordance with the provisions of the apprenticeship program.  If the apprenticeship 
program does not specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed 
on the wage determination for the applicable classification.  If the Administrator determines that a 
different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance 
with that determination.  In the event the Bureau of Apprenticeship and Training, or a State 
Apprenticeship Agency recognized by the Bureau, withdraws approval of an apprenticeship program, the 
Contractor will no longer be permitted to utilize apprentices at less than the applicable predetermined rate 
for the work performed until an acceptable program is approved. 
 
(b)  Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and individually 
registered in a program which has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration. The ratio of trainees to journeymen on 
the job site shall not be greater than permitted under the plan approved by the Employment and Training 
Administration.  Every trainee must be paid at not less than the rate specified in the approved program for 
the trainee's level of progress, expressed as a percentage of the journeyman hourly rate specified in the 
applicable wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of 
the trainee program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full 
amount of fringe benefits listed in the wage determination unless the Administrator of the Wage and Hour 
Division determines that there is an apprenticeship program associated with the corresponding 
journeyman wage rate in the wage determination which provides for less than full fringe benefits for 
apprentices.  Any employee listed on the payroll at a trainee rate who is not registered and participating in 
a training plan approved by the Employment and Training Administration shall be paid not less than the 
applicable wage rate in the wage determination for the classification of work actually performed.  In 
addition, any trainee performing work on the job site in excess of the ratio permitted under the registered 
program shall be paid not less than the applicable wage rate in the wage determination for the work 
actually performed.  In the event the Employment and Training Administration withdraws approval of a 
training program, the Contractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved. 
 
(c)  Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen under this 
clause shall be in conformity with the equal employment opportunity requirements of Executive Order 
11246, as amended, and 29 CFR Part 30. 
 
 
52.222-10      COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988) 
 
The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by 
reference in this contract. 
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52.222-11      SUBCONTRACTS (LABOR STANDARDS (FEB 1988) 
 
(a)  The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act, 
Contract Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees, 
Payrolls and Basic Records, Compliance with Copeland Act Requirements, Withholding of Funds, 
Subcontracts (Labor Standards), Contract Termination-Debarment, Disputes Concerning Labor Standards, 
Compliance with Davis-Bacon and Related Act Regulations, and Certification of Eligibility, and such 
other clauses as the Contracting Officer may, by appropriate instructions, require, and also a clause 
requiring subcontractors to include these clauses in any lower tier subcontracts.  The Prime Contractor 
shall be responsible for compliance by any subcontractor or lower tier subcontractor with all the contract 
clauses cited in this paragraph. 
 
(b)(1)  Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a 
completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the 
subcontractor's signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause 
have been included in the subcontract. 
 
(2)  Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver 
to the Contracting Officer an updated completed SF 1413 for such additional subcontract. 
 
 
52.222-12      CONTRACT TERMINATION--DEBARMENT (FEB 1988) 
 
A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards 
Act--Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with 
Copeland Act Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related 
Act Regulations, or Certification of Eligibility may be grounds for termination of the contract, and for 
debarment as a Contractor and subcontractor as provided in 29 CFR 5.12.  
 
 
52.222-13      COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 
1988) 
 
All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 
are hereby incorporated by reference in this contract.  
 
 
52.222-14      DISPUTES CONCERNING LABOR STANDARDS (FEB 1988) 
 
The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving 
disputes concerning labor standards requirements.  Such disputes shall be resolved in accordance with 
those procedures and not the Disputes clause of this contract.  Disputes within the meaning of this clause 
include disputes between the Contractor (or any of its subcontractors) and the contracting agency, the U.S. 
Department of Labor, or the employees or their representatives.  
 
 
52.222-15      CERTIFICATION OF ELIGIBILITY  (FEB 1988) 
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(a)  By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or 
firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government 
contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(b)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(c)  The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 
 
52.222-21      PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 
 
(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and 
wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing 
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing 
facilities provided for employees, that are segregated by explicit directive or are in fact segregated on the 
basis of race, color, religion, sex, or national origin because of written or oral policies or employee 
custom. The term does not include separate or single-user rest rooms or necessary dressing or sleeping 
areas provided to assure privacy between the sexes. 
 
(b) The Contractor agrees that it does not and will not maintain or provide for its employees any 
segregated facilities at any of its establishments, and that it does not and will not permit its employees to 
perform their services at any location under its control where segregated facilities are maintained. The 
Contractor agrees that a breach of this clause is a violation of the Equal Opportunity clause in this 
contract. 
 
(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the 
Equal Opportunity clause of this contract. 
 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action 
Compliance Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's 
aggregate workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority 
participation for each 

trade 

Goals for female 
participation for each 

trade 
  

12.3 % 6.9 % 
  

 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the 
Contractor performs construction work in a geographical area located outside of the covered area, the 
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Contractor shall apply the goals established for the geographical area where the work is actually 
performed. Goals are published periodically in the Federal Register in notice form, and these notices may 
be obtained from any Office of Federal Contract Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 
60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative 
action obligations required by the clause entitled "Affirmative Action Compliance Requirements for 
Construction,'' and (3) its efforts to meet the goals. The hours of minority and female employment and 
training must be substantially uniform throughout the length of the contract, and in each trade. The 
Contractor shall make a good faith effort to employ minorities and women evenly on each of its projects. 
The transfer of minority or female employees or trainees from Contractor to Contractor, or from project to 
project, for the sole purpose of meeting the Contractor's goals shall be a violation of the contract, 
Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with the goals will 
be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal 
Contract Compliance, U.S. Department of Labor, within 10 working days following award of any 
construction subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation. The notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is  
 
 Cecil County, MD 
 
 
52.222-26     EQUAL OPPORTUNITY (APR 2002) 
 
(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, Puerto 
Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island. 
 
(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the 
Contractor has been or is awarded nonexempt Federal contracts and/or subcontracts that have an 
aggregate value in excess of $10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) 
of this clause, except for work performed outside the United States by employees who were not recruited 
within the United States. Upon request, the Contractor shall provide information necessary to determine 
the applicability of this clause. 
 
(1) The Contractor shall not discriminate against any employee or applicant for employment because of 
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race, color, religion, sex, or national origin. However, it shall not be a violation of this clause for the 
Contractor to extend a publicly announced preference in employment to Indians living on or near an 
Indian reservation, in connection with employment opportunities on or near an Indian reservation, as 
permitted by 41 CFR 60-1.5. 
 
(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that 
employees are treated during employment, without regard to their race, color, religion, sex, or national 
origin. This shall include, but not be limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) 
transfer, (v) recruitment or recruitment advertising, (vi) layoff or termination, (vii) rates of pay or other 
forms of compensation, and (viii) selection for training, including apprenticeship.  
 
(3) The Contractor shall post in conspicuous places available to employees and applicants for employment 
the notices to be provided by the Contracting Officer that explain this clause.  
 
(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor, state that all qualified applicants will receive consideration for employment without regard to 
race, color, religion, sex, or national origin.  
 
(5) The Contractor shall send, to each labor union or representative of workers with which it has a 
collective bargaining agreement or other contract or understanding, the notice to be provided by the 
Contracting Officer advising the labor union or workers' representative of the Contractor's commitments 
under this clause, and post copies of the notice in conspicuous places available to employees and 
applicants for employment.  
 
(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and 
orders of the Secretary of Labor.  
 
(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 
11246, as amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor 
shall also file Standard Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. 
Unless the Contractor has filed within the 12 months preceding the date of contract award, the Contractor 
shall, within 30 days after contract award, apply to either the regional Office of Federal Contract 
Compliance Programs (OFCCP) or the local office of the Equal Employment Opportunity Commission 
for the necessary forms. 
 
(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting 
agency or the OFCCP for the purpose of conducting on-site compliance evaluations and complaint 
investigations. The Contractor shall permit the Government to inspect and copy any books, accounts, 
records (including computerized records), and other material that may be relevant to the matter under 
investigation and pertinent to compliance with Executive Order 11246, as amended, and rules and 
regulations that implement the Executive Order. 
 
(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, 
regulation, or order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in 
whole or in part and the Contractor may be declared ineligible for further Government contracts, under 
the procedures authorized in Executive Order 11246, as amended. In addition, sanctions may be imposed 
and remedies invoked against the Contractor as provided in Executive Order 11246, as amended; in the 
rules, regulations, and orders of the Secretary of Labor; or as otherwise provided by law. 



DACW61-02-B-0028 
 
 

00700-26 

 
(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this 
clause in every subcontract or purchase order that is not exempted by the rules, regulations, or orders of 
the Secretary of Labor issued under Executive Order 11246, as amended, so that these terms and 
conditions will be binding upon each subcontractor or vendor.  
 
(11) The Contractor shall take such action with respect to any subcontract or purchase order as the 
contracting officer may direct as a means of enforcing these terms and conditions, including sanctions for 
noncompliance; provided, that if the Contractor becomes involved in, or is threatened with, litigation with 
a subcontractor or vendor as a result of any direction, the Contractor may request the United States to 
enter into the litigation to protect the interests of the United States.  
 
(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by 
the procedures in 41 CFR 60-1.1. 
 
 
52.222-27     AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION 
(FEB 1999) 
 
(a) Definitions.  "Covered area," as used in this clause, means the geographical area described in the 
solicitation for this contract. 
 
"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal 
Contract Compliance, U.S. Department of Labor, or a designee. 
 
"Employer's identification number," as used in this clause, means the Federal Social Security number used 
on the employer's quarterly federal tax return, U.S. Treasury Department Form 941. 
 
"Minority," as used in this clause, means-- 
 
(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North 
America and maintaining identifiable tribal affiliations through membership and participation or 
community identification). 
 
(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, 
Southeast Asia, the Indian Subcontinent, or the Pacific Islands); 
 
(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and 
 
(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish 
culture or origin, regardless of race). 
 
(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any 
construction trade, each such subcontract in excess of $10,000 shall include this clause and the Notice 
containing the goals for minority and female participation stated in the solicitation for this contract. 
 
(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department 
of Labor in a covered area, either individually or through an association, its affirmative action obligations 
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on all work in the plan area (including goals) shall comply with the plan for those trades that have unions 
participating in the plan. Contractors must be able to demonstrate participation in, and compliance with, 
the provisions of the plan. Each Contractor or subcontractor participating in an approved plan is also 
required to comply with its obligations under the Equal Opportunity clause, and to make a good faith 
effort to achieve each goal under the plan in each trade in which it has employees. The overall good-faith 
performance by other Contractors or subcontractors toward a goal in an approved plan does not excuse 
any Contractor's or subcontractor's failure to make good-faith efforts to achieve the plan's goals. 
 
(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) 
of this clause. The goals stated in the solicitation for this contract are expressed as percentages of the total 
hours of employment and training of minority and female utilization that the Contractor should 
reasonably be able to achieve in each construction trade in which it has employees in the covered area. If 
the Contractor performs construction work in a geographical area located outside of the covered area, it 
shall apply the goals established for the geographical area where that work is actually performed. The 
Contractor is expected to make substantially uniform progress toward its goals in each craft. 
 
(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union 
with which the Contractor has a collective bargaining agreement, to refer minorities or women shall 
excuse the Contractor's obligations under this clause, Executive Order 11246, as amended, or the 
regulations thereunder. 
 
(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the 
goals, apprentices and trainees must be employed by the Contractor during the training period, and the 
Contractor must have made a commitment to employ the apprentices and trainees at the completion of 
their training, subject to the availability of employment opportunities. Trainees must be trained pursuant 
to training programs approved by the U.S. Department of Labor. 
 
(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation 
of the Contractor's compliance with this clause shall be based upon its effort to achieve maximum results 
from its actions. The Contractor shall document these efforts fully and implement affirmative action steps 
at least as extensive as the following: 
 
(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all 
facilities where the Contractor's employees are assigned to work. The Contractor, if possible, will assign 
two or more women to each construction project. The Contractor shall ensure that foremen, 
superintendents, and other onsite supervisory personnel are aware of and carry out the Contractor's 
obligation to maintain such a working environment, with specific attention to minority or female 
individuals working at these sites or facilities. 
 
(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written 
notification to minority and female recruitment sources and community organizations when the 
Contractor or its unions have employment opportunities available, and maintain a record of the 
organizations' responses. 
 
(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority 
and female off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or 
community organizations, and the action taken with respect to each individual. If an individual was sent to 
the union hiring hall for referral and not referred back to the Contractor by the union or, if referred back, 
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not employed by the  
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor 
may have taken. 
 
(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the 
Contractor has a collective bargaining agreement has not referred back to the Contractor a minority or 
woman sent by the Contractor, or when the Contractor has other information that the union referral 
process has impeded the Contractor's efforts to meet its obligations. 
 
(5) Develop on-the-job training opportunities and/or participate in training programs for the area that 
expressly include minorities and women, including upgrading programs and apprenticeship and trainee 
programs relevant to the Contractor's employment needs, especially those programs funded or approved 
by the Department of Labor. The Contractor shall provide notice of these programs to the sources 
compiled under subparagraph (g)(2) of this clause. 
 
(6) Disseminate the Contractor's equal employment policy by-- 
 
(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and 
requesting their cooperation in assisting the Contractor in meeting its contract obligations; 
 
(ii) Including the policy in any policy manual and in collective bargaining agreements; 
 
(iii) Publicizing the policy in the company newspaper, annual report, etc.; 
 
(iv) Reviewing the policy with all management personnel and with all minority and female employees at 
least once a year; and 
 
(v) Posting the policy on bulletin boards accessible to employees at each location where construction 
work is performed. 
 
(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations 
with all employees having responsibility for hiring, assignment, layoff, termination, or other employment 
decisions. Conduct review of this policy with all on-site supervisory personnel before initiating 
construction work at a job site. A written record shall be made and maintained identifying the time and 
place of these meetings, persons attending, subject matter discussed, and disposition of the subject matter. 
 
(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in 
the news media, specifically including minority and female news media. Provide written notification to, 
and discuss this policy with, other Contractors and subcontractors with which the Contractor does or 
anticipates doing business. 
 
(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to 
schools with minority and female students, and to minority and female recruitment and training 
organizations serving the Contractor's recruitment area and employment needs. Not later than 1 month 
before the date for acceptance of applications for apprenticeship or training by any recruitment source, 
send written notification to organizations such as the above, describing the openings, screening 
procedures, and tests to be used in the selection process. 
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(10) Encourage present minority and female employees to recruit minority persons and women. Where 
reasonable, provide after-school, summer, and vacation employment to minority and female youth both on 
the site and in other areas of the Contractor's workforce. 
 
(11) Validate all tests and other selection requirements where required under 41 CFR 60-3. 
 
(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel 
for promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate 
training, etc., opportunities for promotion. 
 
(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices 
do not have a discriminatory effect by continually monitoring all personnel and employment-related 
activities to ensure that the Contractor's obligations under this contract are being carried out. 
 
(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user 
rest rooms and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes. 
 
(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors 
and suppliers, including circulation of solicitations to minority and female contractor associations and 
other business associations. 
 
(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the 
Contractor's equal employment policy and affirmative action obligations. 
 
(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one 
or more of the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. 
The efforts of a contractor association, joint contractor-union, contractor-community, or similar group of 
which the contractor is a member and participant may be asserted as fulfilling one or more of its 
obligations under subparagraphs (g)(1) through (16) of this clause, provided the Contractor-- 
 
(1) Actively participates in the group; 
 
(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and 
women in the industry; 
 
(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female 
workforce participation; 
 
(4) Makes a good-faith effort to meet its individual goals and timetables; and 
 
(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of 
the Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an 
obligation shall not be a defense for the Contractor's noncompliance. 
 
(i) A single goal for minorities and a separate single goal for women shall be established. The Contractor 
is required to provide equal employment opportunity and to take affirmative action for all minority 
groups, both male and female, and all women, both minority and nonminority. Consequently, the 
Contractor may be in violation of Executive Order 11246, as amended, if a particular group is employed 
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in a substantially disparate manner. 
 
(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person 
because of race, color, religion, sex, or national origin. 
 
(k) The Contractor shall not enter into any subcontract with any person or firm debarred from 
Government contracts under Executive Order 11246, as amended. 
 
(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal 
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may 
be imposed or ordered under Executive Order 11246, as amended, and its implementing regulations, by 
the OFCCP. Any failure to carry out these sanctions and penalties as ordered shall be a violation of this 
clause and Executive Order 11246, as amended. 
 
(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action 
procedures at least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve 
maximum results from its efforts to ensure equal employment opportunity. If the Contractor fails to 
comply with the requirements of Executive Order 11246, as amended, the implementing regulations, or 
this clause, the Deputy Assistant Secretary shall take action as prescribed in 41 CFR 60-4.8. 
 
(n) The Contractor shall designate a responsible official to-- 
 
(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is 
being carried out; 
 
(2) Submit reports as may be required by the Government; and 
 
(3) Keep records that shall at least include for each employee the name, address, telephone number, 
construction trade, union affiliation (if any), employee identification number, social security number, 
race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours 
worked per week in the indicated trade, rate of pay, and locations at which the work was performed. 
Records shall be maintained in an easily understandable and retrievable form; however, to the degree that 
existing records satisfy this requirement, separate records are not required to be maintained. 
 
Nothing contained herein shall be construed as a limitation upon the application of other laws that 
establish different standards of compliance or upon the requirements for the hiring of local or other area 
residents (e.g., those under the Public Works Employment Act of 1977 and the Community Development 
Block Grant Program).  
 
 
52.222-35     EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF THE 
VIETNAM ERA AND OTHER ELIGIBLE VETERANS (DEC 2001)  
 
(a) Definitions. As used in this clause-- 
 
All employment openings means all positions except executive and top management, those positions that 
will be filled from within the Contractor's organization, and positions lasting 3 days or less. This term 
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includes full-time employment, temporary employment of more than 3 days duration, and part-time 
employment. 
 
Executive and top management means any employee-- 
 
(1) Whose primary duty consists of the management of the enterprise in which the individual is employed 
or of a customarily recognized department or subdivision thereof; 
 
(2) Who customarily and regularly directs the work of two or more other employees; 
 
(3) Who has the authority to hire or fire other employees or whose suggestions and recommendations as 
to the hiring or firing and as to the advancement and promotion or any other change of status of other 
employees will be given particular weight; 
 
(4) Who customarily and regularly exercises discretionary powers; and 
 
(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service 
establishment, who does not devote more than 40 percent of total hours of work in the work week to 
activities that are not directly and closely related to the performance of the work described in paragraphs 
(1) through (4) of this definition. This paragraph (5) does not apply in the case of an employee who is in 
sole charge of an establishment or a physically separated branch establishment, or who owns at least a 20 
percent interest in the enterprise in which the individual is employed. 
 
Other eligible veteran means any other veteran who served on active duty during a war or in a campaign 
or expedition for which a campaign badge has been authorized. 
 
Positions that will be filled from within the Contractor's organization means employment openings for 
which the Contractor will give no consideration to persons outside the Contractor's organization 
(including any affiliates, subsidiaries, and parent companies) and includes any openings the Contractor 
proposes to fill from regularly established “recall” lists. The exception does not apply to a particular 
opening once an employer decides to consider applicants outside of its organization. 
 
Qualified special disabled veteran means a special disabled veteran who satisfies the requisite skill, 
experience, education, and other job-related requirements of the employment position such veteran holds 
or desires, and who, with or without reasonable accommodation, can perform the essential functions of 
such position. 
 
Special disabled veteran means-- 
 
(1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay would be 
entitled to compensation) under laws administered by the Department of Veterans Affairs for a disability-- 
 
(i) Rated at 30 percent or more; or 
 
(ii) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38 U.S.C. 3106 to 
have a serious employment handicap (i.e., a significant impairment of the veteran's ability to prepare for, 
obtain, or retain employment consistent with the veteran's abilities, aptitudes, and interests); or 
 



DACW61-02-B-0028 
 
 

00700-32 

(2) A person who was discharged or released from active duty because of a service-connected disability. 
 
Veteran of the Vietnam era means a person who-- 
 
(1) Served on active duty for a period of more than 180 days and was discharged or released from active 
duty with other than a dishonorable discharge, if any part of such active duty occurred-- 
 
(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases; or 
 
(2) Was discharged or released from active duty for a service-connected disability if any part of the active 
duty was performed-- 
 
(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases. 
(b) General. (1) The Contractor shall not discriminate against the individual because the individual is a 
special disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for 
which the employee or applicant for employment is qualified. The Contractor shall take affirmative action 
to employ, advance in employment, and otherwise treat qualified special disabled veterans, veterans of the 
Vietnam era, and other eligible veterans without discrimination based upon their disability or veterans' 
status in all employment practices such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return 
from layoff and rehiring; 
 
(iii) Rate of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of 
progression, and seniority lists; 
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
 
(vii) Selection and financial support for training, including apprenticeship, and on-the-job training under 
38 U.S.C. 3687, professional meetings, conferences, and other related activities, and selection for leaves 
of absence to pursue training; 
 
(viii) Activities sponsored by the Contractor including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
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(2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of Labor 
issued under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38 
U.S.C. 4211 and 4212). 
 
(c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist at the 
time of the execution of this contract and those which occur during the performance of this contract, 
including those not generated by this contract, and including those occurring at an establishment of the 
Contractor other than the one where the contract is being performed, but excluding those of independently 
operated corporate affiliates, at an appropriate local public employment service office of the State wherein 
the opening occurs. Listing employment openings with the U.S. Department of Labor's America's Job 
Bank shall satisfy the requirement to list jobs with the local employment service office. 
 
(2) The Contractor shall make the listing of employment openings with the local employment service 
office at least concurrently with using any other recruitment source or effort and shall involve the normal 
obligations of placing a bona fide job order, including accepting referrals of veterans and nonveterans. 
This listing of employment openings does not require hiring any particular job applicant or hiring from 
any particular group of job applicants and is not intended to relieve the Contractor from any requirements 
of Executive orders or regulations concerning nondiscrimination in employment. 
 
(3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall 
advise the State public employment agency in each State where it has establishments of the name and 
location of each hiring location in the State. As long as the Contractor is contractually bound to these 
terms and has so advised the State agency, it need not advise the State agency of subsequent contracts. 
The Contractor may advise the State agency when it is no longer bound by this contract clause. 
 
(d) Applicability. This clause does not apply to the listing of employment openings that occur and are 
filled outside the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the 
Commonwealth of the Northern Mariana Islands, American Samoa, Guam, the Virgin Islands of the 
United States, and Wake Island. 
 
(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are available to 
employees and applicants for employment. 
 
(2) The employment notices shall-- 
 
(i) State the rights of applicants and employees as well as the Contractor's obligation under the law to take 
affirmative action to employ and advance in employment qualified employees and applicants who are 
special disabled veterans, veterans of the Vietnam era, and other eligible veterans; and 
 
(ii) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance Programs, 
Department of Labor (Deputy Assistant Secretary of Labor), and provided by or through the Contracting 
Officer. 
 
(3) The Contractor shall ensure that applicants or employees who are special disabled veterans are 
informed of the contents of the notice (e.g., the Contractor may have the notice read to a visually disabled 
veteran, or may lower the posted notice so that it can be read by a person in a wheelchair). 
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(4) The Contractor shall notify each labor union or representative of workers with which it has a 
collective bargaining agreement, or other contract understanding, that the Contractor is bound by the 
terms of the Act and is committed to take affirmative action to employ, and advance in employment, 
qualified special disabled veterans, veterans of the Vietnam era, and other eligible veterans. 
 
(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the 
Government may take appropriate actions under the rules, regulations, and relevant orders of the 
Secretary of Labor issued pursuant to the Act. 
 
(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase orders 
of $25,000 or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The 
Contractor shall act as specified by the Deputy Assistant Secretary of Labor to enforce the terms, 
including action for noncompliance. 
 
 
52.222-36     AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998) 
 
(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, 
the Contractor shall not discriminate against any employee or applicant because of physical or mental 
disability. The Contractor agrees to take affirmative action to employ, advance in employment, and 
otherwise treat qualified individuals with disabilities without discrimination based upon their physical or 
mental disability in all employment practices such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return 
from layoff, and rehiring; 
 
(iii) Rates of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of 
progression, and seniority lists;  
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
 
(vii) Selection and financial support for training, including apprenticeships, professional meetings, 
conferences, and other related activities, and selection for leaves of absence to pursue training; 
 
(viii) Activities sponsored by the Contractor, including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of 
Labor (Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended. 
 
(b) Postings. (1) The Contractor agrees to post employment notices stating-- 
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(i) The Contractor's obligation under the law to take affirmative action to employ and advance in 
employment qualified individuals with disabilities; and 
 
(ii) The rights of applicants and employees. 
 
(2) These notices shall be posted in conspicuous places that are available to employees and applicants for 
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of 
the contents of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, 
or may lower the posted notice so that it might be read by a person in a wheelchair). The notices shall be 
in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. 
Department of Labor (Deputy Assistant Secretary) and shall be provided by or through the Contracting 
Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a 
collective bargaining agreement or other contract understanding, that the Contractor is bound by the terms 
of Section 503 of the Act and is committed to take affirmative action to employ, and advance in 
employment, qualified individuals with physical or mental disabilities. 
 
(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate 
actions may be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to 
the Act. 
 
(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase 
order in excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The 
Contractor shall act as specified by the Deputy Assistant Secretary to enforce the terms, including action 
for noncompliance. 
 
 
52.222-37     EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS OF 
THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001) 
 
(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least 
annually, as required by the Secretary of Labor, on-- 
 
(1) The number of special disabled veterans, the number of veterans of the Vietnam era, and other eligible 
veterans in the workforce of the Contractor by job category and hiring location; and 
 
(2) The total number of new employees hired during the period covered by the report, and of the total, the 
number of special disabled veterans, the number of veterans of the Vietnam era, and the number of other 
eligible veterans; and 
 
(3) The maximum number and the minimum number of employees of the Contractor during the period 
covered by the report. 
 
(b) The Contractor shall report the above items by completing the Form VETS-100, entitled “Federal 
Contractor Veterans” Employment Report (VETS-100 Report)”. 
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(c) The Contractor shall submit VETS-100 Reports no later than September 30 of each year beginning 
September 30, 1988. 
 
(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires 
during the most recent 12-month period as of the ending date selected for the employment profile report 
required by paragraph (a)(1) of this clause. Contractors may select an ending date-- 
 
(1) As of the end of any pay period between July 1 and August 31 of the year the report is due; or 
 
(2) As of December 31, if the Contractor has prior written approval from the Equal Employment 
Opportunity Commission to do so for purposes of submitting the Employer Information Report EEO-1 
(Standard Form 100). 
 
(e) The Contractor shall base the count of veterans reported according to paragraph (a) of this clause on 
voluntary disclosure. Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite 
all special disabled veterans, veterans of the Vietnam era, and other eligible veterans who wish to benefit 
under the affirmative action program at 38 U.S.C. 4212 to identify themselves to the Contractor. The 
invitation shall state that-- 
 
(1) The information is voluntarily provided; 
 
(2) The information will be kept confidential; 
 
(3) Disclosure or refusal to provide the information will not subject the applicant or employee to any 
adverse treatment; and 
 
(4) The information will be used only in accordance with the regulations promulgated under 38 U.S.C. 
4212. 
 
(f) The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of $25,000 or 
more unless exempted by rules, regulations, or orders of the Secretary of Labor. 
 
 
52.222-38     COMPLIANCE WITH VETERANS' EMPLOYMENT REPORTING REQUIREMENTS 
(DEC 2001) 
 
By submission of its offer, the offeror represents that, if it is subject to the reporting requirements of 38 
U.S.C. 4212(d) (i.e., if it has any contract containing Federal Acquisition Regulation clause 52.222-37, 
Employment Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible 
Veterans), it has submitted the most recent VETS-100 Report required by that clause. 
 
 
52.223-6     DRUG-FREE WORKPLACE (MAY 2001) 
 
(a) Definitions. As used in this clause -- 
 
"Controlled substance" means a controlled substance in schedules I through V of section 202 of the 
Controlled Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 
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1308.15. 
 
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or 
both, by any judicial body charged with the responsibility to deter- mine violations of the Federal or State 
criminal drug statutes. 
 
"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, 
distribution, dispensing, possession, or use of any controlled substance. 
 
"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in 
connection with a specific contract where employees of the Contractor are prohibited from engaging in 
the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance. 
 
"Employee" means an employee of a Contractor directly engaged in the performance of work under a 
Government contract. "Directly engaged" is defined to include all direct cost employees and any other 
Contractor employee who has other than a minimal impact or involvement in contract performance. 
 
"Individual" means an offeror/contractor that has no more than one employee including the 
offeror/contractor. 
 
(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period 
is agreed to in writing for contracts of 30 days or more performance duration), or as soon as possible for 
contracts of less than 30 days performance duration-- 
 
(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, 
possession, or use of a controlled substance is prohibited in the Contractor's workplace and specifying the 
actions that will be taken against employees for violations of such prohibition; 
 
(2) Establish an ongoing drug-free awareness program to inform such employees about-- 
 
(i) The dangers of drug abuse in the workplace; 
 
(ii) The Contractor's policy of maintaining a drug-free workplace; 
 
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and 
 
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the 
workplace; 
 
(3) Provide all employees engaged in performance of the contract with a copy of the statement required 
by subparagraph (b)(1) of this clause; 
 
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, 
as a condition of continued employment on this contract, the employee will-- 
 
(i) Abide by the terms of the statement; and 
 
(ii) Notify the employer in writing of the employee's conviction under a criminal drug statute for a 
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violation occurring in the workplace no later than 5 days after such conviction. 
 
(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision 
(b)(4)(ii) of this clause, from an employee or otherwise receiving actual notice of such conviction. The 
notice shall include the position title of the employee; 
 
(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take 
one of the following actions with respect to any employee who is convicted of a drug abuse violation 
occurring in the workplace: 
 
(i) Taking appropriate personnel action against such employee, up to and including termination; or 
 
(ii) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation 
program approved for such purposes by a Federal, State, or local health, law enforcement, or other 
appropriate agency; and 
 
(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs 
(b)(1) though (b)(6) of this clause. 
 
(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not 
to engage in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled 
substance while performing this contract. 
 
(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the 
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor 
subject to suspension of contract payments, termination of the contract for default, and suspension or 
debarment. 
 
 
52.223-14      TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)  
 
(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of 
this contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory 
Form (Form R) as described in sections 313(a) and (g) of the Emergency Planning and Community Right-
to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution 
Prevention Act of 1990 (PPA) (42 U.S.C. 13106). The Contractor shall file, for each facility subject to the 
Form R filing and reporting requirements, the annual Form R throughout the life of the contract.  
 
(b) A Contractor owned or operated facility used in the performance of this contract is exempt from the 
requirement to file an annual Form R if--  
 
(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed under section 
313(c) of EPCRA, 42 U.S.C. 11023(c);  
 
(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of 
EPCRA, 42 U.S.C. 11023(b)(1)(A);  
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(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of EPCRA, 
42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate 
certification form has been filed with EPA);  
 
(4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 
through 39 or their corresponding North American Industry Classification System (NAICS) sectors 31 
through 33; or 
 
(5) The facility is not located within any State of the United States, the District of Columbia, the 
Commonwealth of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern 
Mariana Islands, or any other territory or possession over which the United States has jurisdiction.  
 
(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in 
paragraph (b) of this clause, and after award of the contract circumstances change so that any of its owned 
or operated facilities used in the performance of this contract is no longer exempt--  
 
(1) The Contractor shall notify the Contracting Officer; and  
 
(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no 
longer exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 
for the prior calendar year during which the facility becomes eligible; and (ii) continue to file the annual 
Form R for the life of the contract for such facility.  
 
(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the 
Contractor fails to comply accurately and fully with the EPCRA and PPA toxic chemical release filing 
and reporting requirements.  
 
(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--  
 
(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a 
solicitation provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic 
Chemical Release Reporting; and  
 
(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this 
clause, except this paragraph (e).  
 
 
52.225-9      BUY AMERICAN ACT—CONSTRUCTION MATERIALS (MAY 2002) 
 
(a) Definitions. As used in this clause-- 
 
Component means an article, material, or supply incorporated directly into a construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the 
Contractor or a subcontractor for incorporation into the building or work. The term also includes an item 
brought to the site preassembled from articles, materials, or supplies. However, emergency life safety 
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems 
incorporated into a public building or work and that are produced as complete systems, are evaluated as a 
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single and distinct construction material regardless of when or how the individual parts or components of 
those systems are delivered to the construction site. Materials purchased directly by the Government are 
supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the 
place of incorporation into the end product (whether or not such costs are paid to a domestic firm), and 
any applicable duty (whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the 
component, including transportation costs as described in paragraph (1) of this definition, plus allocable 
overhead costs, but excluding profit. Cost of components does not include any costs associated with the  
manufacture of the end product. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, 
produced, or manufactured in the United States exceeds 50 percent of the cost of all its components. 
Components of foreign origin of the same class or kind for which nonavailability determinations have 
been made are treated as domestic. 
 
Foreign construction material means a construction material other than a domestic construction material. 
 
United States means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto 
Rico, the Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include 
leased bases. 
 
(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by 
providing a preference for domestic construction material. The Contractor shall use only domestic 
construction material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of 
this clause. 
 
(2) This requirement does not apply to the construction material or components listed by the Government 
as follows:   NONE 
 
(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of 
this clause if the Government determines that 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic 
construction material subject to the requirements of the Buy American Act is unreasonable when the cost 
of such material exceeds the cost of foreign material by more than 6 percent; 
 
(ii) The application of the restriction of the Buy American Act to a particular construction material would 
be impracticable or inconsistent with the public interest; or 
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(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient 
and reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to 
use foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate 
information for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with 
paragraph (b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed 
price comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any 
applicable duty (whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the 
Contractor could not reasonably foresee the need for such determination and could not have requested the 
determination before contract award. If the Contractor does not submit a satisfactory explanation, the 
Contracting Officer need not make a determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act applies 
and the Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer 
will modify the contract to allow use of the foreign construction material. However, when the basis for the 
exception is the unreasonable price of a domestic construction material, adequate consideration is not less 
than the differential established in paragraph (b)(3)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign 
construction material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, 
the Contractor shall include the following information and any applicable supporting data based on the 
survey of suppliers: 
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                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry 
  certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if 
oral,  attach summary.  Include other applicable supporting information. 
 
 
52.225-13      RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUL 2000) 
 
(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or services 
originating from sources within, or that were located in or transported from or through, countries whose 
products are banned from importation into the United States under regulations of the Office of Foreign 
Assets Control, Department of the Treasury. Those countries are Cuba, Iran, Iraq, Libya, North Korea, 
Sudan, the territory of Afghanistan controlled by the Taliban, and Serbia (excluding the territory of 
Kosovo). 
 
(b) The Contractor shall not acquire for use in the performance of this contract any supplies or services 
from entities controlled by the government of Iraq. 
 
(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts. 
 
 
52.226-1     UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC 
ENTERPRISES (JUN 2000) 
 
(a) Definitions. As used in this clause: 
 
"Indian" means any person who is a member of any Indian tribe, band, group, pueblo or community that 
is recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) 
in accordance with 25 U.S.C. 1452(c) and any ``Native'' as defined in the Alaska Native Claims 
Settlement Act (43 U.S.C. 1601). 
 
"Indian organization" means the governing body of any Indian tribe or entity established or recognized by 
the governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.  
 
"Indian-owned economic enterprise" means any Indian-owned (as determined by the Secretary of the 
Interior) commercial, industrial, or business activity established or organized for the purpose of profit, 
provided that Indian ownership constitutea not less than 51 percent of the enterprise. 



DACW61-02-B-0028 
 
 

00700-43 

 
"Indian tribe" means any Indian tribe, band, group, pueblo or community, including native villages and 
native groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the 
Alaska Native Claims Settlement Act, that is recognized by the Federal Government as eligible for 
services from BIA in accordance with 25 U.S.C. 1542(c). 
 
"Interested party" means a prime contractor or an actual or prospective offeror whose direct economic 
interest would be affected by the award of a subcontract or by the failure to award a subcontract. 
 
(b) The Contractor shall use its best efforts to give Indian organizations and Indian-owned economic 
enterprises (25 U.S.C. 1544) the maximum practicable opportunity to participate in the subcontracts it 
awards to the fullest extent consistent with efficient performance of its contract. 
 
(1) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an 
Indian organization or Indian-owned economic enterprise as to its eligibility, unless an  
interested party challenges its status or the Contracting Officer has independent reason to question that 
status. In the event of a challenge to the representation of a subcontractor, the Contracting Officer will 
refer the matter to the U.S. Department of the Interior, Bureau of Indian Affairs (BIA), Attn: Chief, 
Division of Contracting and Grants Administration, 1849 C Street, NW., MS 2626-MIB, Washington, DC 
20240-4000. 
 
The BIA will determine the eligibility and notify the Contracting Officer. No incentive payment will be 
made within 50 working days of subcontract award or while a challenge is pending. If a subcontractor is 
determined to be an ineligible participant, no incentive payment will be made under the Indian Incentive 
Program. 
 
(2) The Contractor may request an adjustment under the Indian Incentive Program to the following: 
 
(i) The estimated cost of a cost-type contract. 
 
(ii) The target cost of a cost-plus-incentive-fee prime contract. 
 
(iii) The target cost and ceiling price of a fixed-price incentive prime contract. 
 
(iv) The price of a firm-fixed-price prime contract. 
 
(3) The amount of the adjustment to the prime contract is 5 percent of the estimated cost, target cost, or 
firm-fixed-price included in the subcontract initially awarded to the Indian organization or Indian-owned 
economic enterprise. 
 
(4) The Contractor has the burden of proving the amount claimed and must assert its request for an 
adjustment prior to completion of contract performance. 
 
(c) The Contracting Officer, subject to the terms and conditions of the contract and the availability of 
funds, will authorize an incentive payment of 5 percent of the amount paid to the subcontractor. The 
Contracting Officer will seek funding in accordance with agency procedures. 
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52.227-1      AUTHORIZATION AND CONSENT  (JUL 1995) 
 
(a) The Government authorizes and consents to all use and manufacture, in performing this contract or 
any subcontract at any tier, of any invention described in and covered by a United States patent (1) 
embodied in the structure or composition of any article the delivery of which is accepted by the 
Government under this contract or (2) used in machinery, tools, or methods whose use necessarily results 
from compliance by the Contractor or a subcontractor with (i) specifications or written provisions forming 
a part of this contract or (ii) specific written instructions given by the Contracting Officer directing the 
manner of performance.  The entire liability to the Government for infringement of a patent of the United 
States shall be determined solely by the provisions of the indemnity clause, if any, included in this 
contract or any subcontract hereunder (including any lower-tier subcontract), and the Government 
assumes liability for all other infringement to the extent of the authorization and consent hereinabove 
granted. 
 
(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify 
the parties, in all subcontracts at any tier for supplies or services (including construction, architect-
engineer services, and materials, supplies, models, samples, and design or testing services expected to 
exceed the simplified acquisition threshold (however, omission of this clause from any subcontract, 
including those at or below the simplified acquisition threshold, does not affect this authorization and 
consent.) 
 
 
52.227-2     NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT 
INFRINGEMENT (AUG 1996) 
 
(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail, each 
notice or claim of patent or copyright infringement based on the performance of this contract of which the 
Contractor has knowledge. 
 
(b) In the event of any claim or suit against the Government on account of any alleged patent or copyright 
infringement arising out of the performance of this contract or out of the use of any supplies furnished or 
work or services performed under this contract, the Contractor shall furnish to the Government, when 
requested by the Contracting Officer, all evidence and information in possession of the Contractor 
pertaining to such suit or claim. Such evidence and information shall be furnished at the expense of the 
Government except where the Contractor has agreed to indemnify the Government. 
 
(c)  The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at any tier for 
supplies or services (including construction and architect-engineer subcontracts and those for material, 
supplies, models, samples, or design or testing services) expected to exceed the simplified acquisition 
threshold at (FAR) 2.101.to exceed the dollar amount set forth in 13.000 of the Federal Acquisition 
Regulation (FAR). 
 
 
 
52.227-4     PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984) 
 
Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, 
and employees against liability, including costs and expenses, for infringement upon any United States 
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patent (except a patent issued upon an application that is now or may hereafter be withheld from issue 
pursuant to a Secrecy Order under 35 U.S.C. 181) arising out of performing this contract or out of the use 
or disposal by or for the account of the Government of supplies furnished or work performed under this 
contract. 
 
 

52.228-1   Bid Guarantee   (Sep 1996) 

(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, 
may be cause for rejection of the bid. 

(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by 
good and sufficient surety or sureties acceptable to the Government, postal money order, certified check, 
cashier's check, irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or 
notes of the United States. The Contracting Officer will return bid guarantees, other than bid bonds -- 

(1) To unsuccessful bidders as soon as practicable after the opening of bids; and 

(2) To the successful bidder upon execution of contractual documents and bonds (including any 
necessary coinsurance or reinsurance agreements), as required by the bid as accepted. 

(c) The amount of the bid guarantee shall be _20_ percent of the bid price or $__n/a___, whichever is 
less. 

(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for 
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after 
receipt of the forms by the bidder, the Contracting Officer may terminate the contract for default. 

(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the 
work that exceeds the amount of its bid, and the bid guarantee is available to offset the difference. 

 
52.228-2   Additional Bond Security  (Oct 1997) 

The Contractor shall promptly furnish additional security required to protect the Government and persons 
supplying labor or materials under this contract if -- 

(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this 
contract becomes unacceptable to the Government; 

(b) Any surety fails to furnish reports on its financial condition as required by the Government; 

(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of 
the Contracting Officer; or 

(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of 
required security. If the Contractor does not furnish an acceptable extension or replacement ILC, or other 
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acceptable substitute, at least 30 days before an ILC's scheduled expiration, the Contracting officer has the 
right to immediately draw on the ILC. 

 
52.228-15     PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL 2000)- 
 
(a) Definitions. As used in this clause-- 
 
Original contract price means the award price of the contract; or, for requirements contracts, the price 
payable for the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the 
specified minimum quantity. Original contract price does not include the price of any options, except 
those options exercised at the time of contract award. 
 
(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful 
offeror shall furnish performance and payment bonds to the Contracting Officer as follows: 
 
(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of 
contract award shall be 100 percent of the original contract price. 
 
(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract 
award shall be 100 percent of the original contract price. 
 
(3) Additional bond protection. (i) The Government may require additional performance and payment 
bond protection if the contract price is increased. The increase in protection generally will equal 100 
percent of the increase in contract price. 
 
(ii) The Government may secure the additional protection by directing the Contractor to increase the penal 
amount of the existing bond or to obtain an additional bond. 
 
(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary 
reinsurance agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee 
provision of the solicitation, or otherwise specified by the Contracting Officer, but in any event, before 
starting work. 
 
(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by 
corporate sureties whose names appear on the list contained in Treasury Department Circular 570, 
individual sureties, or by other acceptable security such as postal money order, certified check, cashier's 
check, irrevocable letter of credit, or, in accordance with Treasury Department regulations, certain bonds 
or notes of the United States. Treasury Circular 570 is published in the Federal Register or may be 
obtained from the U.S. Department of Treasury, Financial Management Service, Surety Bond Branch, 401 
14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227. 
 
(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the 
payment bond is void unless it is in writing, signed by the person whose right is waived, and executed 
after such person has first furnished labor or material for use in the performance of the contract. 
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52.229-3     FEDERAL, STATE, AND LOCAL TAXES (JAN 1991) 
 
(a) "Contract date," as used in this clause, means the date set for bid opening or, if this is a negotiated 
contract or a modification, the effective date of this contract or modification.  
 
"All applicable Federal, State, and local taxes and duties," as used in this clause, means all taxes and 
duties, in effect on the contract date, that the taxing authority is imposing and collecting on the 
transactions or property covered by this contract.  
 
"After-imposed Federal tax," as used in this clause, means any new or increased Federal excise tax or 
duty, or tax that was exempted or excluded on the contract date but whose exemption was later revoked or 
reduced during the contract period, on the transactions or property covered by this contract that the 
Contractor is required to pay or bear as the result of legislative, judicial, or administrative action taking 
effect after the contract date. It does not include social security tax or other employment taxes.  
 
"After-relieved Federal tax," as used in this clause, means any amount of Federal excise tax or duty, 
except social security or other employment taxes, that would otherwise have been payable on the 
transactions or property covered by this contract, but which the Contractor is not required to pay or bear, 
or for which the Contractor obtains a refund or drawback, as the result of legislative, judicial, or 
administrative action taking effect after the contract date.  
 
(b) The contract price includes all applicable Federal, State, and local taxes and duties.  
 
(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the 
Contractor warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate 
increase was included in the contract price, as a contingency reserve or otherwise.  
 
(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.  
 
(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social 
security or other employment taxes, that the Contractor is required to pay or bear, or does not obtain a 
refund of, through the Contractor's fault, negligence, or failure to follow instructions of the Contracting 
Officer.  
 
(f) No adjustment shall be made in the contract price under this clause unless the amount of the 
adjustment exceeds $250.  
 
(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal 
excise tax or duty that reasonably may be expected to result in either an increase or decrease in the 
contract price and shall take appropriate action as the Contracting Officer directs.  
 
(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any 
Federal, State, or local tax when the Contractor requests such evidence and a reasonable basis exists to 
sustain the exemption. 
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52.229-5     TAXES--CONTRACTS PERFORMED IN U.S. POSSESSIONS OR PUERTO RICO (APR 
1984) 

 
The term "local taxes," as used in the Federal, State, and local taxes clause of this contract, includes taxes 
imposed by a possession of the United States or by Puerto Rico. 
 
 
52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)  
 
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this 
contract.  
 
(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or 
at more frequent intervals as determined by the Contracting Officer, on estimates of work accomplished 
which meets the standards of quality established under the contract, as approved by the Contracting 
Officer.  
 
(1) The Contractor's request for progress payments shall include the following substantiation:  
 
(i) An itemization of the amounts requested, related to the various elements of work required by the 
contract covered by the payment requested.  
 
(ii) A listing of the amount included for work performed by each subcontractor under the contract.  
 
(iii) A listing of the total amount of each subcontract under the contract.  
 
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.  
 
(v) Additional supporting data in a form and detail required by the Contracting Officer.  
 
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site 
and preparatory work done to be taken into consideration. Material delivered to the Contractor at locations 
other than the site also may be taken into consideration if--  
 
(i) Consideration is specifically authorized by this contract; and  
 
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the 
material will be used to perform this contract.  
 
(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish 
the following certification, or payment shall not be made: (However, if the Contractor elects to delete 
paragraph (c)(4) from the certification, the certification is still acceptable.)  
 
I hereby certify, to the best of my knowledge and belief, that--  
 
(1) The amounts requested are only for performance in accordance with the specifications, terms, and 
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conditions of the contract;  
 
(2) Payments to subcontractors and suppliers have been made from previous payments received under the 
contract, and timely payments will be made from the proceeds of the payment covered by this 
certification, in accordance with subcontract agreements and the requirements of chapter 39 of Title 31, 
United States Code;  
 
(3) This request for progress payments does not include any amounts which the prime contractor intends 
to withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 
subcontract; and  
 
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.  
 
_____________________  
 
(Name)  
 
______________________  
 
(Title)  
 
______________________  
 
(Date)  
 
(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, 
discovers that a portion or all of such request constitutes a payment for performance by the Contractor 
that fails to conform to the specifications, terms, and conditions of this contract (hereinafter referred to as 
the "unearned amount"), the Contractor shall--  
 
(1) Notify the Contracting Officer of such performance deficiency; and  
 
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner 
provided in paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after 
the date of receipt of the unearned amount until--  
 
(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been 
corrected; or  
 
(ii) The date the Contractor reduces the amount of any subsequent certified request for progress payments 
by an amount equal to the unearned amount.  
 
(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period 
for which a progress payment is to be made, the Contracting Officer shall authorize payment to be made 
in full. However, if satisfactory progress has not been made, the Contracting Officer may retain a 
maximum of 10 percent of the amount of the payment until satisfactory progress is achieved. When the 
work is substantially complete, the Contracting Officer may retain from previously withheld funds and 
future progress payments that amount the Contracting Officer considers adequate for protection of the 
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Government and shall release to the Contractor all the remaining withheld funds. Also, on completion and 
acceptance of each separate building, public work, or other division of the contract, for which the price is 
stated separately in the contract, payment shall be made for the completed work without retention of a 
percentage.  
 
(f) Title, liability, and reservation of rights. All material and work covered by progress payments made 
shall, at the time of payment, become the sole property of the Government, but this shall not be construed 
as--  
 
(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments 
have been made or the restoration of any damaged work; or  
 
(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.  
 
(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon 
request, reimburse the Contractor for the amount of premiums paid for performance and payment bonds 
(including coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished 
evidence of full payment to the surety. The retainage provisions in paragraph (e) of this clause shall not 
apply to that portion of progress payments attributable to bond premiums.  
 
(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--  
 
(1) Completion and acceptance of all work;  
 
(2) Presentation of a properly executed voucher; and  
 
(3) Presentation of release of all claims against  
the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor 
has specifically excepted from the operation of the release. A release may also be required of the assignee 
if the Contractor's claim to amounts payable under this contract has been assigned under the Assignment 
of Claims Act of 1940 (31 U.S.C. 3727 and 41 U.S.C. 15).  
 
(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress 
payments shall not exceed 80 percent on work accomplished on undefinitized contract actions. A 
"contract action" is any action resulting in a contract, as defined in FAR Subpart 2.1, including contract 
modifications for additional supplies or services, but not including contract modifications that are within 
the scope and under the terms of the contract, such as contract modifications issued pursuant to the 
Changes clause, or funding and other administrative changes.  
 
(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount 
payable under subparagraph (d)(2) of this clause shall be--  
 
(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most 
recent auction of such bills prior to the date the Contractor receives the unearned amount; and  
 
(2) Deducted from the next available payment to the Contractor.  
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52.232-17     INTEREST (JUNE 1996) 
 
(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing 
Data clause or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to 
the Government under this contract (net of any applicable tax credit under the Internal Revenue Code (26 
U.S.C. 1481)) shall bear simple interest from the date due until paid unless paid within 30 days of 
becoming due. The interest rate shall be the interest rate established by the Secretary of the Treasury as 
provided in Section 12 of the Contract Disputes Act of 1978 (Public Law 95-563), which is applicable to 
the period in which the amount becomes due, as provided in paragraph (b) of this clause, and then at the 
rate applicable for each six-month period as fixed by the Secretary until the amount is paid. reproduce, 
prepare derivative works, distribute copies to the public, and (b) Amounts shall be due at the earliest of 
the following dates: 
 
(1) The date fixed under this contract. 
 
(2) The date of the first written demand for payment consistent with this contract, including any demand 
resulting from a default termination. 
 
(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm 
completed negotiations establishing the amount of debt. 
 
(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the 
amount of refund payable in connection with a pricing proposal or a negotiated pricing agreement not 
confirmed by contract modification. 
 
(c) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-
2 of the Federal Acquisition Regulation in effect on the date of this contract. 
 
 
52.232-23     ASSIGNMENT OF CLAIMS (JAN 1986) - ALTERNATE I (APR 1984) 

 
(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 
(hereafter referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a 
result of the performance of this contract to a bank, trust company, or other financing institution, 
including any Federal lending agency. The assignee under such an assignment may thereafter further 
assign or reassign its right under the original assignment to any type of financing institution described in 
the preceding sentence.  Unless otherwise stated in this contract, payments to an assignee of any amounts 
due or to become due under this contract shall not, to the extent specified in the Act, be subject to 
reduction or setoff. 
 
(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid 
amounts payable under this contract, and shall not be made to more than one party, except that an 
assignment or reassignment may be made to one party as agent or trustee for two or more parties 
participating in the financing of this contract. 
 
(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified 
document (including this contract) or information related to work under this contract until the Contracting 
Officer authorizes such action in writing. 
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52.232-25     PROMPT PAYMENT (FEB 2002)  
 
Notwithstanding any other payment clause in this contract, the Government will make invoice payments 
under the terms and conditions specified in this clause. The Government considers payment as being 
made on the day a check is dated or the date of an electronic funds transfer (EFT). Definitions of pertinent 
terms are set forth in sections 2.101, 32.001, and 32.902 of the Federal Acquisition Regulation. All days 
referred to in this clause are calendar days, unless otherwise specified. (However, see paragraph (a)(4) of 
this clause concerning payments due on Saturdays, Sundays, and legal holidays.) 
 
(a) Invoice payments--(1) Due date. (i) Except as indicated in paragraphs (a)(2) and (c) of this clause, the 
due date for making invoice payments by the designated payment office is the later of  
the following two events: 
 
(A) The 30th day after the designated billing office receives a proper invoice from the Contractor (except 
as provided in paragraph (a)(1)(ii) of this clause). 
 
(B) The 30th day after Government acceptance of supplies delivered or services performed. For a final 
invoice, when the payment amount is subject to contract settlement actions, acceptance is deemed to 
occur on the effective date of the contract settlement. 
 
(ii) If the designated billing office fails to annotate the invoice with the actual date of receipt at the time of 
receipt, the invoice payment due date is the 30th day after the date of the Contractor's invoice, provided 
the designated billing office receives a proper invoice and there is no disagreement over quantity, quality, 
or Contractor compliance with contract requirements. 
 
(2) Certain food products and other payments. (i) Due dates on Contractor invoices for meat, meat food 
products, or fish; perishable agricultural commodities; and dairy products, edible fats or oils, and food 
products prepared from edible fats or oils are-- 
 
(A) For meat or meat food products, as defined in section 2(a)(3) of the Packers and Stockyard Act of 
1921 (7 U.S.C. 182(3)), and as further defined in Pub. L. 98-181, including any edible fresh or frozen 
poultry meat, any perishable poultry meat food product, fresh eggs, and any perishable egg product, as 
close as possible to, but not later than, the 7th day after product delivery. 
 
(B) For fresh or frozen fish, as defined in section 204(3) of the Fish and Seafood Promotion Act of 1986 
(16 U.S.C. 4003(3)), as close as possible to, but not later than, the 7th day after product delivery. 
 
C) For perishable agricultural commodities, as defined in section 1(4) of the Perishable Agricultural 
Commodities Act of 1930 (7 U.S.C. 499a(4)), as close as possible to, but not later than, the 10th day after 
product delivery, unless another date is specified in the contract. 
 
(D) For dairy products, as defined in section 111(e) of the Dairy Production Stabilization Act of 1983 (7 
U.S.C. 4502(e)), edible fats or oils, and food products prepared from edible fats or oils, as close as 
possible to, but not later than, the 10th day after the date on which a proper invoice has been received. 
Liquid milk, cheese, certain processed cheese products, butter, yogurt, ice cream, mayonnaise, salad 
dressings, and other similar products, fall within this classification. Nothing in the Act limits this 
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classification to refrigerated products. When questions arise regarding the proper classification of a 
specific product, prevailing industry practices will be followed in specifying a contract payment due date. 
The burden of proof that a classification of a specific product is, in fact, prevailing industry practice is 
upon the Contractor making the representation. 
 
(ii) If the contract does not require submission of an invoice for payment (e.g., periodic lease payments), 
the due date will be as specified in the contract. 
 
(3) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office 
specified in the contract. A proper invoice must include the items listed in paragraphs (a)(3)(i) through 
(a)(3)(x) of this clause. If the invoice does not comply with these requirements, the designated billing 
office will return it within 7 days after receipt (3 days for meat, meat food products, or fish; 5 days for 
perishable agricultural commodities, dairy products, edible fats or oils, and food products prepared from 
edible fats or oils), with the reasons why it is not a proper invoice. The Government will take into account 
untimely notification when computing any interest penalty owed the Contractor. 
 
(i) Name and address of the Contractor. 
 
(ii) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date 
of the mailing or transmission.) 
 
(iii) Contract number or other authorization for supplies delivered or services performed (including order 
number and contract line item number). 
 
(iv) Description, quantity, unit of measure, unit price, and extended price of supplies delivered or services 
performed. 
 
(v) Shipping and payment terms (e.g., shipment number and date of shipment, discount for prompt 
payment terms). Bill of lading number and weight of shipment will be shown for shipments on 
Government bills of lading. 
 
(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in 
the contract or in a proper notice of assignment). 
 
(vii) Name (where practicable), title, phone number, and mailing address of person to notify in the event 
of a defective invoice. 
 
(viii) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice only if 
required elsewhere in this contract. 
 
(ix) Electronic funds transfer (EFT) banking information. 
 
(A) The Contractor shall include EFT banking information on the invoice only if required elsewhere in 
this contract. 
 
(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be a proper 
invoice, the Contractor shall have submitted correct EFT banking information in accordance with the 
applicable solicitation provision (e.g., 52.232-38, Submission of Electronic Funds Transfer Information 
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with Offer), contract clause (e.g., 52.232-33, Payment by Electronic Funds Transfer--Central Contractor 
Registration, or 52.232-34, Payment by Electronic Funds Transfer--Other Than Central Contractor 
Registration), or applicable agency procedures. 
 
(C) EFT banking information is not required if the Government waived the requirement to pay by EFT. 
 
(x) Any other information or documentation required by the contract (e.g., evidence of shipment). 
 
(4) Interest penalty. The designated payment office will pay an interest penalty automatically, without 
request from the Contractor, if payment is not made by the due date and the conditions listed in 
paragraphs (a)(4)(i) through (a)(4)(iii) of this clause are met, if applicable. However, when the due date 
falls on a Saturday, Sunday, or legal holiday, the designated payment office may make payment on the 
following working day without incurring a late payment interest penalty. 
 
(i) The designated billing office received a proper invoice. 
 
(ii) The Government processed a receiving report or other Government documentation authorizing 
payment, and there was no disagreement over quantity, quality, or Contractor compliance with any 
contract term or condition. 
 
(iii) In the case of a final invoice for any balance of funds due the Contractor for supplies delivered or 
services performed, the amount was not subject to further contract settlement actions between the 
Government and the Contractor. 
 
(5) Computing penalty amount. The Government will compute the interest penalty in accordance with the 
Office of Management and Budget prompt payment regulations at 5 CFR part 1315. 
 
(i) For the sole purpose of computing an interest penalty that might be due the Contractor, Government 
acceptance is deemed to occur constructively on the 7th day (unless otherwise specified in this contract) 
after the Contractor delivers the supplies or performs the services in accordance with the terms and 
conditions of the contract, unless there is a disagreement over quantity, quality, or Contractor compliance 
with a contract provision. If actual acceptance occurs within the constructive acceptance period, the 
Government will base the determination of an interest penalty on the actual date of acceptance. The 
constructive acceptance requirement does not, however, compel Government officials to accept supplies 
or services, perform contract administration functions, or make payment prior to fulfilling their 
responsibilities. 
 
(ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay interest 
penalties if payment delays are due to disagreement between the Government and the Contractor over the 
payment amount or other issues involving contract compliance, or on amounts temporarily withheld or 
retained in accordance with the terms of the contract. The Government and the Contractor shall resolve 
claims involving disputes and any interest that may be payable in accordance with the clause at FAR 
52.233-1, Disputes. 
 
(6) Discounts for prompt payment. The designated payment office will pay an interest penalty 
automatically, without request from the Contractor, if the Government takes a discount for prompt 
payment improperly. The Government will calculate the interest penalty in accordance with the prompt 
payment regulations at 5 CFR part 1315. 
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(7) Additional interest penalty. (i) The designated payment office will pay a penalty amount, calculated in 
accordance with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty 
amount only if-- 
 
(A) The Government owes an interest penalty of $1 or more; 
 
(B) The designated payment office does not pay the interest penalty within 10 days after the date the 
invoice amount is paid; and 
 
(C) The Contractor makes a written demand to the designated payment office for additional penalty 
payment, in accordance with paragraph (a)(7)(ii) of this clause, postmarked not later than 40 days after the 
invoice amount is paid. 
 
(ii)(A) The Contractor shall support written demands for additional penalty payments with the following 
data. The Government will not request any additional data. The Contractor shall-- 
 
(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all 
overdue late payment interest penalty and such additional penalty as may be required; 
 
(2) Attach a copy of the invoice on which the unpaid late payment interest is due; and 
 
(3) State that payment of the principal has been received, including the date of receipt. 
 
(B) If there is no postmark or the postmark is illegible-- 
 
(1) The designated payment office that receives the demand will annotate it with the date of receipt, 
provided the demand is received on or before the 40th day after payment was made; or 
 
(2) If the designated payment office fails to make the required annotation, the Government will determine 
the demand's validity based on the date the Contractor has placed on the demand, provided such date is no 
later than the 40th day after payment was made. 
 
(iii) The additional penalty does not apply to payments regulated by other Government regulations (e.g., 
payments under utility contracts subject to tariffs and regulation). 
 
(b) Contract financing payment. If this contract provides for contract financing, the Government will 
make contract financing payments in accordance with the applicable contract financing clause. 
 
(c) Fast payment procedure due dates. If this contract contains the clause at 52.213-1, Fast Payment 
Procedure, payments will be made within 15 days after the date of receipt of the invoice. 
 
(d) Overpayments. If the Contractor becomes aware of a duplicate payment or that the Government has 
otherwise overpaid on an invoice payment, the Contractor shall immediately notify the Contracting 
Officer and request instructions for disposition of the overpayment. 
 
52.232-27     PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (FEB 2002)  
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Notwithstanding any other payment terms in this contract, the Government will make invoice payments 
under the terms and conditions specified in this clause. The Government considers payment as being 
made on the day a check is dated or the date of an electronic funds transfer. Definitions of pertinent terms 
are set forth in sections 2.101, 32.001, and 32.902 of the Federal Acquisition Regulation. All days 
referred to in this clause are calendar days, unless otherwise specified. (However, see paragraph (a)(3) 
concerning payments due on Saturdays, Sundays, and legal holidays.) 
 
(a) Invoice payments--(1) Types of invoice payments. For purposes of this clause, there are several types 
of invoice payments that may occur under this contract, as follows: 
 
(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of 
the estimated amount and value of work or services performed, including payments for reaching 
milestones in any project. 
 
(A) The due date for making such payments is 14 days after the designated billing office receives a proper 
payment request. If the designated billing office fails to annotate the payment request with the actual date 
of receipt at the time of receipt, the payment due date is the 14th day after the date of the Contractor's 
payment request, provided the designated billing office receives a proper payment request and there is no 
disagreement over quantity, quality, or Contractor compliance with contract requirements. 
 
(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the 
clause at 52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified in the contract or, 
if not specified, 30 days after approval by the Contracting Officer for release to the Contractor. 
 
(ii) Final payments based on completion and acceptance of all work and presentation of release of all 
claims against the Government arising by virtue of the contract, and payments for partial deliveries that 
have been accepted by the Government (e.g., each separate building, public work, or other division of the 
contract for which the price is stated separately in the contract). 
 
(A) The due date for making such payments is the later of the following two events: 
 
(1) The 30th day after the designated billing office receives a proper invoice from the Contractor. 
 
(2) The 30th day after Government acceptance of the work or services completed by the Contractor. For a 
final invoice when the payment amount is subject to contract settlement actions (e.g., release of claims), 
acceptance is deemed to occur on the effective date of the contract settlement. 
 
(B) If the designated billing office fails to annotate the invoice with the date of actual receipt at the time 
of receipt, the invoice payment due date is the 30th day after the date of the Contractor's invoice, provided 
the designated billing office receives a proper invoice and there is no disagreement over quantity, quality, 
or Contractor compliance with contract requirements. 
 
(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office 
specified in the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through 
(a)(2)(xi) of this clause. If the invoice does not comply with these requirements, the designated billing 
office must return it within 7 days after receipt, with the reasons why it is not a proper invoice. When 
computing any interest penalty owed the Contractor, the Government will take into account if the 
Government notifies the Contractor of an improper invoice in an untimely manner. 
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(i) Name and address of the Contractor. 
 
(ii) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date 
of mailing or transmission.) 
 
(iii) Contract number or other authorization for work or services performed (including order number and 
contract line item number). 
 
(iv) Description of work or services performed. 
 
(v) Delivery and payment terms (e.g., discount for prompt payment terms). 
 
(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in 
the contract or in a proper notice of assignment). 
 
(vii) Name (where practicable), title, phone number, and mailing address of person to notify in the event 
of a defective invoice. 
 
(viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts requested 
and certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-
Price Construction Contracts. 
 
(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice only if 
required elsewhere in this contract. 
 
(x) Electronic funds transfer (EFT) banking information. 
 
(A) The Contractor shall include EFT banking information on the invoice only if required elsewhere in 
this contract. 
 
(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be a proper 
invoice, the Contractor shall have submitted correct EFT banking information in accordance with the 
applicable solicitation provision (e.g., 52.232-38, Submission of Electronic Funds Transfer Information 
with Offer), contract clause (e.g., 52.232-33, Payment by Electronic Funds Transfer--Central Contractor 
Registration, or 52.232-34, Payment by Electronic Funds Transfer--Other Than Central Contractor 
Registration), or applicable agency procedures. 
 
(C) EFT banking information is not required if the Government waived the requirement to pay by EFT. 
 
(xi) Any other information or documentation required by the contract. 
 
(3) Interest penalty. The designated payment office will pay an interest penalty automatically, without 
request from the Contractor, if payment is not made by the due date and the conditions listed in 
paragraphs (a)(3)(i) through (a)(3)(iii) of this clause are met, if applicable. However, when the due date 
falls on a Saturday, Sunday, or legal holiday, the designated payment office may make payment on the 
following working day without incurring a late payment interest penalty. 
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(i) The designated billing office received a proper invoice. 
 
(ii) The Government processed a receiving report or other Government documentation authorizing 
payment and there was no disagreement over quantity, quality, Contractor compliance with any contract 
term or condition, or requested progress payment amount. 
 
(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services 
performed, the amount was not subject to further contract settlement actions between the Government and 
the Contractor. 
 
(4) Computing penalty amount. The Government will compute the interest penalty in accordance with the 
Office of Management and Budget prompt payment regulations at 5 CFR part 1315. 
 
(i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments 
described in paragraph (a)(1)(ii) of this clause, Government acceptance or approval is deemed to occur 
constructively on the 7th day after the Contractor has completed the work or services in accordance with 
the terms and conditions of the contract. If actual acceptance or approval occurs within the constructive 
acceptance or approval period, the Government will base the determination of an interest penalty on the 
actual date of acceptance or approval. Constructive acceptance or constructive approval requirements do 
not apply if there is a disagreement over quantity, quality, or Contractor compliance with a contract 
provision. These requirements also do not compel Government officials to accept work or services, 
approve Contractor estimates, perform contract administration functions, or make payment prior to 
fulfilling their responsibilities. 
 
(ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay interest 
penalties if payment delays are due to disagreement between the Government and the Contractor over the 
payment amount or other issues involving contract compliance, or on amounts temporarily withheld or 
retained in accordance with the terms of the contract. The Government and the Contractor shall resolve 
claims involving disputes, and any interest that may be payable in accordance with the clause at FAR 
52.233-1, Disputes. 
 
(5) Discounts for prompt payment. The designated payment office will pay an interest penalty 
automatically, without request from the Contractor, if the Government takes a discount for prompt 
payment improperly. The Government will calculate the interest penalty in accordance with the prompt 
payment regulations at 5 CFR part 1315. 
 
(6) Additional interest penalty. (i) The designated payment office will pay a penalty amount, calculated in 
accordance with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty 
amount only if-- 
 
(A) The Government owes an interest penalty of $1 or more; 
 
(B) The designated payment office does not pay the interest penalty within 10 days after the date the 
invoice amount is paid; and 
 
(C) The Contractor makes a written demand to the designated payment office for additional penalty 
payment, in accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days after the 
date the invoice amount is paid. 
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(ii)(A) The Contractor shall support written demands for additional penalty payments with the following 
data. The Government will not request any additional data. The Contractor shall-- 
 
(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all 
overdue late payment interest penalty and such additional penalty as may be required; 
 
(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and 
 
(3) State that payment of the principal has been received, including the date of receipt. 
 
(B) If there is no postmark or the postmark is illegible-- 
 
(1) The designated payment office that receives the demand will annotate it with the date of receipt 
provided the demand is received on or before the 40th day after payment was made; or 
 
(2) If the designated payment office fails to make the required annotation, the Government will determine 
the demand's validity based on the date the Contractor has placed on the demand, provided such date is no 
later than the 40th day after payment was made. 
 
(b) Contract financing payments. If this contract provides for contract financing, the Government will 
make contract financing payments in accordance with the applicable contract financing clause. 
 
(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or 
services (including a material supplier) for the purpose of performing this contract the following: 
 
(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the 
subcontractor for satisfactory performance under its subcontract not later than 7 days from receipt of 
payment out of such amounts as are paid to the Contractor under this contract. 
 
(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the 
subcontractor an interest penalty for each payment not made in accordance with the payment clause-- 
 
(i) For the period beginning on the day after the required payment date and ending on the date on which 
payment of the amount due is made; and 
 
(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in the 
Federal Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 
611) in effect at the time the Contractor accrues the obligation to pay an interest penalty. 
 
(3)  Subcontractor clause flowdown. A clause requiring each subcontractor to use: 
 
    (i) Include a payment clause and an interest penalty clause conforming to the standards set forth in 
paragraphs (c)(1) and (c)(2) of this clause in each of its subcontracts; and 
 
(ii) Require each of its subcontractors to include such clauses in their subcontracts with each lower-tier 
subcontractor or supplier. 
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(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be 
construed to impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in 
their subcontract, provisions that-- 
 
(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified 
percentage of each progress payment otherwise due to a subcontractor for satisfactory performance under 
the subcontract without incurring any obligation to pay a late payment interest penalty, in accordance with 
terms and conditions agreed to by the parties to the subcontract, giving such recognition as the parties 
deem appropriate to the ability of a subcontractor to furnish a performance bond and a payment bond; 
 
(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all 
of the subcontractor's request for payment may be withheld in accordance with the subcontract agreement; 
and 
 
(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late 
payment penalty if-- 
 
(i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to 
the subcontractor; and 
 
(ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a Contractor 
pursuant to paragraph (d)(3)(i) of this clause. 
 
(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the 
Government but before making a payment to a subcontractor for the subcontractor's performance covered 
by the payment request, discovers that all or a portion of the payment otherwise due such subcontractor is 
subject to withholding from the subcontractor in accordance with the subcontract agreement, then the 
Contractor shall-- 
 
(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph 
(g) of this clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior 
to the due date for subcontractor payment; 
 
(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the 
notice furnished to the subcontractor pursuant to paragraph (e)(1) of this clause; 
 
(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an 
amount not to exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) 
of this clause; 
 
(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of 
the identified subcontract performance deficiency, and-- 
 
(i) Make such payment within-- 
 
(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds 
therefor must be recovered from the Government because of a reduction under paragraph  
(e)(5)(i)) of this clause; or 
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(B) Seven days after the Contractor recovers such funds from the Government; or 
 
(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established 
by the Secretary of the Treasury, and published in the Federal Register, for interest payments under 
section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor 
accrues the obligation to pay an interest penalty; 
 
(5) Notice to Contracting Officer. Notify the Contracting Officer upon-- 
 
(i) Reduction of the amount of any subsequent certified application for payment; or 
 
(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying-- 
 
(A) The amounts withheld under paragraph (e)(1) of this clause; and 
 
(B) The dates that such withholding began and ended; and 
 
(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the 
withheld payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after 
receipt of the withheld amounts from the Government until-- 
 
(i) The day the identified subcontractor performance deficiency is corrected; or 
 
(ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause. 
 
(f) Third-party deficiency reports--(1) Withholding from subcontractor. If a Contractor, after making 
payment to a first-tier subcontractor, receives from a supplier or subcontractor of the first-tier 
subcontractor (hereafter referred to as a “second-tier subcontractor”) a written notice in accordance with 
section 2 of the Act of August 24, 1935 (40 U.S.C. 270b, Miller Act), asserting a deficiency in such first-
tier subcontractor's performance under the contract for which the Contractor may be ultimately liable, and 
the Contractor determines that all or a portion of future payments otherwise due such first-tier 
subcontractor is subject to withholding in accordance with the subcontract agreement, the Contractor may, 
without incurring an obligation to pay an interest penalty under paragraph (e)(6) of this clause-- 
 
(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this 
clause as soon as practicable upon making such determination; and 
 
(ii) Withhold from the first-tier subcontractor's next available progress payment or payments an amount 
not to exceed the amount specified in the notice of withholding furnished under paragraph (f)(1)(i) of this 
clause. 
 
(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt 
of satisfactory written notification that the identified subcontract performance deficiency has been 
corrected, the Contractor shall-- 
 
(i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier subcontractor; or 
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(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at 
the rate of interest established by the Secretary of the Treasury, and published in the Federal Register, for 
interest payments under section 12 of the Contracts DisputesAct of 1978 (41 U.S.C. 611) in effect at the 
time the Contractor accrues the obligation to pay an interest penalty. 
 
(g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of any 
withholding to a subcontractor (with a copy furnished to the Contracting Officer), specifying-- 
 
(1) The amount to be withheld; 
 
(2) The specific causes for the withholding under the terms of the subcontract; and 
 
(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts 
withheld. 
 
(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of 
any amount withheld or retained in accordance with paragraph (d) of this clause until such time as the 
Contractor has determined and certified to the Contracting Officer that the subcontractor is entitled to the 
payment of such amount. 
 
(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the 
amount or entitlement of a subcontractor to a payment or a late payment interest penalty under a clause 
included in the subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which 
the Government is a party. The Government may not be interpleaded in any judicial or administrative 
proceeding involving such a dispute. 
 
(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this 
clause shall not limit or impair any contractual, administrative, or judicial remedies otherwise available to 
the Contractor or a subcontractor in the event of a dispute involving late payment or nonpayment by the 
Contractor or deficient subcontract performance or nonperformance by a subcontractor. 
 
(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest 
penalty to a subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this 
clause shall not be construed to be an obligation of the Government for such interest penalty. A cost-
reimbursement claim may not include any amount for reimbursement of such interest penalty. 
 
(l) Overpayments. If the Contractor becomes aware of a duplicate payment or that the Government has 
otherwise overpaid on an invoice payment, the Contractor shall immediately notify the Contracting 
Officer and request instructions for disposition of the overpayment. 
 
 
52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR 
REGISTRATION (MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by 
electronic funds transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this 
clause, the term “EFT” refers to the funds transfer and may also include the payment information transfer. 
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(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees 
to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government can make 
payment by EFT (but see paragraph (d) of this clause). 
 
(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT 
information contained in the Central Contractor Registration (CCR) database. In the event that the EFT 
information changes, the Contractor shall be responsible for providing the updated information to the 
CCR database. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the 
Automated Clearing House (ACH) network, subject to the rules of the National Automated Clearing 
House Association, or the Fedwire Transfer System. The rules governing Federal payments through the 
ACH are contained in 31 CFR part 210. 
 
(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the 
Government need not make payment to the Contractor under this contract until correct EFT information is 
entered into the CCR database; and any invoice or contract financing request shall be deemed not to be a 
proper invoice for the purpose of prompt payment under this contract. The prompt payment terms of the 
contract regarding notice of an improper invoice and delays in accrual of interest penalties apply.  
 
(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e., 
more than one remittance address and/or EFT information set) in the CCR database, and the Contractor 
has not notified the Government of the payment receiving point applicable to this contract, the 
Government shall make payment to the first payment receiving point (EFT information set or remittance 
address as applicable) listed in the CCR database. 
 
(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs 
because the Government used the Contractor's EFT information incorrectly, the Government remains 
responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was 
incorrect, or was revised within 30 days of Government release of the EFT payment transaction 
instruction to the Federal Reserve System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have 
made payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
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(ii) If the funds remain under the control of the payment office, the Government shall not make payment, 
and the provisions of paragraph (d) of this clause shall apply. 
 
(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in 
accordance with the prompt payment terms of this contract if, in the EFT payment transaction instruction 
released to the Federal Reserve System, the date specified for settlement of the payment is on or before 
the prompt payment due date, provided the specified payment date is a valid date under the rules of the 
Federal Reserve System. 
 
(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for 
in the assignment of claims terms of this contract, the Contractor shall require as a condition of any such 
assignment, that the assignee shall register in the CCR database and shall be paid by EFT in accordance 
with the terms of this clause. In all respects, the requirements of this clause shall apply to the assignee as 
if it were the Contractor. EFT information that shows the ultimate recipient of the transfer to be other than 
the Contractor, in the absence of a proper assignment of claims acceptable to the Government, is incorrect 
EFT information within the meaning of paragraph (d) of this clause. 
 
(i) Liability for change of EFT information by financial agent. The Government is not liable for errors 
resulting from changes to EFT information made by the Contractor's financial agent. 
 
(j) Payment information. The payment or disbursing office shall forward to the Contractor available 
payment information that is suitable for transmission as of the date of release of the EFT instruction to the 
Federal Reserve System. The Government may request the Contractor to designate a desired format and 
method(s) for delivery of payment information from a list of formats and methods the payment office is 
capable of executing. However, the Government does not guarantee that any particular format or method 
of delivery is available at any particular payment office and retains the latitude to use the format and 
delivery method most convenient to the Government. If the Government makes payment by check in 
accordance with paragraph (a) of this clause, the Government shall mail the payment information to the 
remittance address contained in the CCR database. 
 
 
52.233-1     DISPUTES.  (DEC 1998) 
 
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613). 
 
(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved 
under this clause. 
 
(c) "Claim," as used in this clause, means a written demand or written assertion by one of the contracting 
parties seeking, as a matter of right, the payment of money in a sum certain, the adjustment or 
interpretation of contract terms, or other relief arising under or relating to this contract.  A claim arising 
under a contract, unlike a claim relating to that contract, is a claim that can be resolved under a contract 
clause that provides for the relief sought by the claimant.  However, a written demand or written assertion 
by the Contractor seeking the payment of  money exceeding $100,000 is not a claim under the Act until 
certified as required by subparagraph (d)(2) of this clause.  A voucher, invoice, or other routine request 
for payment that is not in dispute when submitted is not a claim under the Act.  The submission may be 
converted to a claim under the Act, by complying with the submission and certification requirements of 
this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time. 
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(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, 
submitted within 6 years after accrual of the claim to the Contracting Officer for a written decision. A 
claim by the Government against the Contractor shall be subject to a written decision by the Contracting 
Officer. 
 
(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause 
when submitting any claim - 
 
(A) Exceeding $100,000; or 
 
(B) Regardless of the amount claimed, when using - 
 
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or 
 
(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to handle in 
accordance with the Administrative Dispute Resolution Act (ADRA). 
 
(ii) The certification requirement does not apply to issues in controversy that have not been submitted as 
all or part of a claim. 
 
(iii) The certification shall state as follows:  "I certify that the claim is made in good faith; that the 
supporting data are accurate and complete to the best of my knowledge and belief; that the amount 
requested accurately reflects the contract adjustment for which the Contractor believes the Government is 
liable; and that I am duly authorized to certify the claim on behalf of the Contractor. 
 
(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to 
the claim. 
 
(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the 
Contractor, render a decision within 60 days of the request.  For Contractor-certified claims over 
$100,000, the Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the 
date by which the decision will be made. 
 
(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as 
provided in the Act. 
 
(g) If the claim by the Contractor is submitted to the  Contracting Officer or a claim by the Government is 
presented to the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution 
(ADR). If the Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in 
writing, of the Contractor's specific reasons for rejecting the request.  
 
(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the 
Contracting Officer receives the claim (certified, if required); or (2) the date that payment otherwise 
would be due, if that date is later, until the date of payment.  With regard to claims having defective 
certifications, as defined in (FAR) 48 CFR 33.201, interest shall be paid from the date that the 
Contracting Officer initially receives the claim.  Simple interest on claims shall be paid at the rate, fixed 
by the Secretary of the Treasury as provided in the Act, which is applicable to the period during which the 
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Contracting Officer receives the claim and then at the rate applicable for each 6-month period as fixed by 
the Treasury Secretary during the pendency of the claim. 
 
(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of 
any request for relief, claim, appeal, or action arising under the contract, and comply with any decision of 
the Contracting Officer. 
 
52.233-3      PROTEST AFTER AWARD (AUG. 1996) 
 
(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is 
likely (see FAR 33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the 
Contractor to stop performance of the work called for by this contract. The order shall be specifically 
identified as a stop-work order issued under this clause. Upon receipt of the order, the Contractor shall 
immediately comply with its terms and take all reasonable steps to minimize the incurrence of costs 
allocable to the work covered by the order during the period of work stoppage. Upon receipt of the final 
decision in the protest, the Contracting Officer shall either-- 
 
(1) Cancel the stop-work order; or 
 
(2) Terminate the work covered by the order as provided in the Default, or the Termination for 
Convenience of the Government, clause of this contract. 
 
(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the 
protest, the Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in 
the delivery schedule or contract price, or both, and the contract shall be modified, in writing, 
accordingly, if-- 
 
(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly 
allocable to, the performance of any part of this contract; and 
 
(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work 
stoppage; provided, that if the Contracting Officer decides the facts justify the action, the Contracting 
Officer may receive and act upon a proposal at any time before final payment under this contract. 
 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for the 
convenience of the Government, the Contracting Officer shall allow reasonable costs resulting from the 
stop-work order in arriving at the termination settlement. 
 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the 
Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the 
stop-work order. 
 
(e) The Government's rights to terminate this contract at any time are not affected by action taken under 
this clause. 
 
(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or 
miscertification, a protest related to this contract is sustained, and the Government pays costs, as provided 
in FAR 33.102(b)(2) or 33.104(h)(1), the Government may require the Contractor to reimburse the 
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Government the amount of such costs. In addition to any other remedy available, and pursuant to the 
requirements of Subpart 32.6, the Government may collect this debt by offsetting the amount against any 
payment due the Contractor under any contract between the Contractor and the Government. 
 
 
52.236-2     DIFFERING SITE CONDITIONS (APR 1984) 
 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the 
Contracting Officer of 
 
(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this 
contract, or 
 
(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those 
ordinarily encountered and generally recognized as inhering in work of the character provided for in the 
contract. 
 
(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the 
conditions do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time 
required for, performing any part of the work under this contract, whether or not changed as a result of the 
conditions, an equitable adjustment shall be made under this clause and the contract modified in writing 
accordingly. 
 
(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be 
allowed, unless the Contractor has given the written notice required; provided, that the time prescribed in 
(a) above for giving written notice may be extended by the Contracting Officer. 
 
(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions 
shall be allowed if made after final payment under this contract. 
 
 
52.236-3     SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984) 

 
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and 
location of the work, and that it has investigated and satisfied itself as to the general and local conditions 
which can affect the work or its cost, including but not limited to 
 
(1) conditions bearing upon transportation, disposal, handling, and storage of materials; 
 
(2) the availability of labor, water, electric power, and roads; 
 
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site; 
 
(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities 
needed preliminary to and during work performance.  The Contractor also acknowledges that it has 
satisfied itself as to the character, quality, and quantity of surface and subsurface materials or obstacles to 
be encountered insofar as this information is reasonably ascertainable from an inspection of the site, 
including all exploratory work done by the Government, as well as from the drawings and specifications 
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made a part of this contract.  Any failure of the Contractor to take the actions described and 
acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating properly 
the difficulty and cost of successfully performing the work, or for proceeding to successfully perform the 
work without additional expense to the Government. 
 
(b) The Government assumes no responsibility for any conclusions or interpretations made by the 
Contractor based on the information made available by the Government. Nor does the Government 
assume responsibility for any understanding reached or representation made concerning conditions which 
can affect the work by any of its officers or agents before the execution of this contract, unless that 
understanding or representation is expressly stated in this contract. 
 
 
52.236-5     MATERIAL AND WORKMANSHIP (APR 1984) 

 
(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new 
and of the most suitable grade for the purpose intended, unless otherwise specifically provided in this 
contract. References in the specifications to equipment, material, articles, or patented processes by trade 
name, make, or catalog number, shall be regarded as establishing a standard of quality and shall not be 
construed as limiting competition. The Contractor may, at its option, use any equipment, material, article, 
or process that, in the judgment of the Contracting Officer, is equal to that named in the specifications, 
unless otherwise specifically provided in this contract. 
 
(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and 
other equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish 
to the Contracting Officer the name of the manufacturer, the model number, and other information 
concerning the performance, capacity, nature, and rating of the machinery and mechanical and other 
equipment. When required by this contract or by the Contracting Officer, the Contractor shall also obtain 
the Contracting Officer's approval of the material or articles which the Contractor contemplates 
incorporating into the work. When requesting approval, the Contractor shall provide full information 
concerning the material or articles. When directed to do so, the Contractor shall submit samples for 
approval at the Contractor's expense, with all shipping charges prepaid. Machinery, equipment, material, 
and articles that do not have the required approval shall be installed or used at the risk of subsequent 
rejection. 
 
(c) All work under this contract shall be performed in a skillful and workmanlike manner. The 
Contracting Officer may require, in writing, that the Contractor remove from the work any employee the 
Contracting Officer deems incompetent, careless, or otherwise objectionable. 
 
 
52.236-6     SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 
 
At all times during performance of this contract and until the work is completed and accepted, the 
Contractor shall directly superintend the work or assign and have on the worksite a competent 
superintendent who is satisfactory to the Contracting Officer and has authority to act for the Contractor. 
 
 
52.236-7     PERMITS AND RESPONSIBILITIES (NOV 1991) 
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The Contractor shall, without additional expense to the Government, be responsible for obtaining any 
necessary licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and 
regulations applicable to the performance of the work.  The Contractor shall also be responsible for all 
damages to persons or property that occur as a result of the Contractor's fault or negligence.  The 
Contractor shall also be responsible for all materials delivered and work performed until completion and 
acceptance of the entire work, except for any completed unit of work which may have been accepted 
under the contract. 
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52.236-8     OTHER CONTRACTS (APR 1984) 
 
The Government may undertake or award other contracts for additional work at or near the site of the 
work under this contract.  The Contractor shall fully cooperate with the other contractors and with 
Government employees and shall carefully adapt scheduling and performing the work under this contract 
to accommodate the additional work, heeding any direction that may be provided by the Contracting 
Officer.  The Contractor shall not commit or permit any act that will interfere with the performance of 
work by any other contractor or by Government employees. 
 
 
52.236-9     PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 
UTILITIES, AND IMPROVEMENTS (APR 1984) 
 
(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, 
shrubs, and grass) on or adjacent to the work site, which are not to be removed and which do not 
unreasonably interfere with the work required under this contract. The Contractor shall only remove trees 
when specifically authorized to do so, and shall avoid damaging vegetation that will remain in place. If 
any limbs or branches of trees are broken during contract performance, or by the careless operation of 
equipment, or by workmen, the Contractor shall trim those limbs or branches with a clean cut and paint 
the cut with a tree-pruning compound as directed by the Contracting Officer. 
 
(b) The Contractor shall protect from damage all existing improvements and utilities 
 
(1) at or near the work site, and 
 
(2) on adjacent property of a third party, the locations of which are made known to or should be known by 
the Contractor.  The Contractor shall repair any damage to those facilities, including those that are the 
property of a third party, resulting from failure to comply with the requirements of this contract or failure 
to exercise reasonable care in performing the work.  If the Contractor fails or refuses to repair the damage 
promptly, the Contracting Officer may have the necessary work performed and charge the cost to the 
Contractor. 
 
52.236-10      OPERATIONS AND STORAGE AREAS (APR 1984) 
 
(a) The Contractor shall confine all operations (including storage of materials) on Government premises 
to areas authorized or approved by the Contracting Officer.  The Contractor shall hold and save the 
Government, its officers and agents, free and harmless from liability of any nature occasioned by the 
Contractor's performance. 
 
(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor 
only with the approval of the Contracting Officer and shall be built with labor and materials furnished by 
the Contractor without expense to the Government.  The temporary buildings and utilities shall remain the 
property of the Contractor and shall be removed by the Contractor at its expense upon completion of the 
work. With the written consent of the Contracting Officer, the buildings and utilities may be abandoned 
and need not be removed. 
 
(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established 
roadways, or use temporary roadways constructed by the Contractor when and as authorized by the 
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Contracting Officer.  When materials are transported in prosecuting the work, vehicles shall not be loaded 
beyond the loading capacity recommended by the manufacturer of the vehicle or prescribed by any 
Federal, State, or local law or regulation.  When it is necessary to cross curbs or sidewalks, the Contractor 
shall protect them from damage.  The Contractor shall repair or pay for the repair of any damaged curbs, 
sidewalks, or roads. 
 
 
52.236-11      USE AND POSSESSION PRIOR TO COMPLETION (APR 1984) 
 
(a) The Government shall have the right to take possession of or use any completed or partially completed 
part of the work. Before taking possession of or using any work, the Contracting Officer shall furnish the 
Contractor a list of items of work remaining to be performed or corrected on those portions of the work 
that the Government intends to take possession of or use.  However, failure of the Contracting Officer to 
list any item of work shall not relieve the Contractor of responsibility for complying with the terms of the 
contract. The Government's possession or use shall not be deemed an acceptance of any work under the 
contract. 
 
(b) While the Government has such possession or use, the Contractor shall be relieved of the 
responsibility for the loss of or damage to the work resulting from the Government's possession or use, 
notwithstanding the terms of the clause in this contract entitled "Permits and Responsibilities."  If prior 
possession or use by the Government delays the progress of the work or causes additional expense to the 
Contractor, an equitable adjustment shall be made in the contract price or the time of completion, and the 
contract shall be modified in writing accordingly. 
 
 
52.236-12     CLEANING UP (APR 1984) 
 
The Contractor shall at all times keep the work area, including storage areas, free from accumulations of 
waste materials.  Before completing the work, the Contractor shall remove from the work and premises 
any rubbish, tools, scaffolding, equipment, and materials that are not the property of the Government.  
Upon completing the work, the Contractor shall leave the work area in a clean, neat, and orderly condition 
satisfactory to the Contracting Officer. 
 
 
52.236-13      ACCIDENT PREVENTION (NOV 1991) 
 
(a)  The Contractor shall provide and maintain work environments and procedures which will 
 
(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed 
to Contractor operations and activities; 
 
(2) avoid interruptions of Government operations and delays in project completion dates; and 
 
(3) control costs in the performance of this contract. 
 
(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of 
improvements, the Contractor shall- 
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(1)  Provide appropriate safety barricades, signs, and signal lights; 
 
(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 
1910; and 
 
(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably necessary 
for the purposes are taken. 
 
(c)  If this contract is for construction or dismantling, demolition or removal of improvements with any 
Department of Defense agency or component, the Contractor shall comply with all pertinent provisions of 
the latest version of U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-
1, in effect on the date of the solicitation. 
 
(d)  Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or 
any condition which poses a serious or imminent danger to the health or safety of the public or 
Government personnel, the Contracting Officer shall notify the Contractor orally, with written 
confirmation, and request immediate initiation of corrective action.  This notice, when delivered to the 
Contractor or the Contractor's representative at the work site, shall be deemed sufficient notice of the 
noncompliance and that corrective action is required.  After receiving the notice, the Contractor shall 
immediately take corrective action.  If the Contractor fails or refuses to promptly take corrective action, 
the Contracting Officer may issue an order stopping all or part of the work until satisfactory corrective 
action has been taken.  The Contractor shall not be entitled to any equitable adjustment of the contract 
price or extension of the performance schedule on any stop work order issued under this clause. 
 
(e)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the 
designation of the parties, in subcontracts. 
 
 
52.236-15     SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) 
 
(a) The Contractor shall, within five days after the work commences on the contract or another period of 
time determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval 
three copies of a practicable schedule showing the order in which the Contractor proposes to perform the 
work, and the dates on which the Contractor contemplates starting and completing the several salient 
features of the work (including acquiring materials, plant, and equipment).  The schedule shall be in the 
form of a progress chart of suitable scale to indicate appropriately the percentage of work scheduled for 
completion by any given date during the period.  If the Contractor fails to submit a schedule within the 
time prescribed, the Contracting Officer may withhold approval of progress payments until the Contractor 
submits the required schedule. 
 
(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and 
upon doing so shall immediately deliver three copies of the annotated schedule to the Contracting Officer.  
If, in the opinion of the Contracting Officer, the Contractor falls behind the approved schedule, the 
Contractor shall take steps necessary to improve its progress, including those that may be required by the 
Contracting Officer, without additional cost to the Government. In this circumstance, the Contracting 
Officer may require the Contractor to increase the number of shifts, overtime operations, days of work, 
and/or the amount of construction plant, and to submit for approval any supplementary schedule or 
schedules in chart form as the Contracting Officer deems necessary to demonstrate how the approved rate 
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of progress will be regained. 
 
(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause 
shall be grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the 
work with sufficient diligence to ensure completion within the time specified in the contract.  Upon 
making this determination, the Contracting Officer may terminate the Contractor's right to proceed with 
the work, or any separable part of it, in accordance with the default terms of this contract. 
 
 
52.236-17     LAYOUT OF WORK (APR 1984) 
 
The Contractor shall lay out its work from Government established base lines and bench marks indicated 
on the drawings, and shall be responsible for all measurements in connection with the layout.  The 
Contractor shall furnish, at its own expense, all stakes, templates, platforms, equipment, tools, materials, 
and labor required to lay out any part of the work.  The Contractor shall be responsible for executing the 
work to the lines and grades that may be established or indicated by the Contracting Officer.  The 
Contractor shall also be responsible for maintaining and preserving all stakes and other marks established 
by the Contracting Officer until authorized to remove them.  If such marks are destroyed by the 
Contractor or through its negligence before their removal is authorized, the Contracting Officer may 
replace them and deduct the expense of the replacement from any amounts due or to become due to the 
Contractor. 
 
 
52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all 
times give the Contracting Officer access thereto. Anything mentioned in the specifications and not 
shown on the drawings, or shown on the drawings and not mentioned in the specifications, shall be of like 
effect as if shown or mentioned in both. In case of difference between drawings and specifications, the 
specifications shall govern. In case of discrepancy in the figures, in the drawings, or in the specifications, 
the matter shall be promptly submitted to the Contracting Officer, who shall promptly make a 
determination in writing. Any adjustment by the Contractor without such a determination shall be at its 
own risk and expense. The Contracting Officer shall furnish from time to time such detailed drawings and 
other information as considered necessary, unless otherwise provided. 
 
(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", 
"designated", "prescribed", or words of like import are used, it shall be understood that the "direction", 
"requirement", "order", "designation", or "prescription", of the Contracting Officer is intended and 
similarly the words "approved", "acceptable", "satisfactory", or words of like import shall mean 
"approved by," or "acceptable to", or "satisfactory to" the Contracting Officer, unless otherwise expressly 
stated. 
 
(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be 
understood that the reference is made to the drawings accompanying this contract unless stated otherwise. 
The word "provided" as used herein shall be understood to mean "provide complete in place," that is 
"furnished and installed". 
 
(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any 
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lower tier subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication 
and assembly of structural elements, and (2) the installation (i.e., fit, and attachment details) of materials 
or equipment. It includes drawings, diagrams, layouts, schematics, descriptive literature, illustrations, 
schedules, performance and test data, and similar materials furnished by the contractor to explain in detail 
specific portions of the work required by the contract. The Government may duplicate, use, and disclose 
in any manner and for any purpose shop drawings delivered under this contract. 
 
(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review 
them for accuracy, completeness, and compliance with contract requirements and shall indicate its 
approval thereon as evidence of such coordination and review. Shop drawings submitted to the 
Contracting Officer without evidence of the Contractor's approval may be returned for resubmission. The 
Contracting Officer will indicate an approval or disapproval of the shop drawings and if not approved as 
submitted shall indicate the Government's reasons therefor. Any work done before such approval shall be 
at the Contractor's risk. Approval by the Contracting Officer shall not relieve the Contractor from 
responsibility for any errors or omissions in such drawings, nor from responsibility for complying with 
the requirements of this contract, except with respect to variations described and approved in accordance 
with (f) below. 
 
(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such 
variations in writing, separate from the drawings, at the time of submission. If the Contracting Officer 
approves any such variation, the Contracting Officer shall issue an appropriate contract modification, 
except that, if the variation is minor or does not involve a change in price or in time of performance, a 
modification need not be issued. 
 
(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise 
indicated) of all shop drawings as called for under the various headings of these specifications. Three sets 
(unless otherwise indicated) of all shop drawings, will be retained by the Contracting Officer and one set 
will be returned to the Contractor. 
 
 
52.236-26     PRECONSTRUCTION CONFERENCE (FEB 1995)  
 
If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be 
notified and will be required to attend. The Contracting Officer's notification will include specific details 
regarding the date, time, and location of the conference, any need for attendance by subcontractors, and 
information regarding the items to be discussed. 
 
 
52.242-13      BANKRUPTCY (JUL 1995) 
 
In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or 
involuntary, the Contractor agrees to furnish, by certified mail or electronic commerce method authorized 
by the contract, written notification of the bankruptcy to the Contracting Officer responsible for 
administering the contract.  This notification shall be furnished within five days of the initiation of the 
proceedings relating to bankruptcy filing.  This notification shall include the date on which the bankruptcy 
petition was filed, the identity of the court in which the bankruptcy petition was filed, and a listing of 
Government contract numbers and contracting offices for all Government contracts against which final 
payment has not been made.  This obligation remains in effect until final payment under this contract. 
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52.242-14     SUSPENSION OF WORK (APR 1984)  
 
(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any 
part of the work of this contract for the period of time that the Contracting Officer determines appropriate 
for the convenience of the Government.  
 
(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, 
delayed, or interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) 
by the Contracting Officer's failure to act within the time specified in this contract (or within a reasonable 
time if not specified), an adjustment shall be made for any increase in the cost of performance of this 
contract (excluding profit) necessarily caused by the unreasonable suspension, delay, or interruption, and 
the contract modified in writing accordingly. However, no adjustment shall be made under this clause for 
any suspension, delay, or interruption to the extent that performance would have been so suspended, 
delayed, or interrupted by any other cause, including the fault or negligence of the Contractor, or for 
which an equitable adjustment is provided for or excluded under any other term or condition of this 
contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than 20 days 
before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act 
involved (but this requirement shall not apply as to a claim resulting from a suspension order), and (2) 
unless the claim, in an amount stated, is asserted in writing as soon as practicable after the termination of 
the suspension, delay, or interruption, but not later than the date of final payment under the contract. 
 
 
52.243-4     CHANGES (AUG 1987) 
 
(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order 
designated or indicated to be a change order, make changes in the work within the general scope of the 
contract, including changes-- 
 
(1) In the specifications (including drawings and designs); 
 
(2) In the method or manner of performance of the work; 
 
(3) In the Government-furnished facilities, equipment, materials, services, or site; or 
 
(4) Directing acceleration in the performance of the work. 
 
(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a 
change order under this clause; provided, that the Contractor gives the Contracting Officer written notice 
stating 
 
(1) the date, circumstances, and source of the order and 
 
(2) that the Contractor regards the order as a change order. 
 
(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be 
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treated as a change under this clause or entitle the Contractor to an equitable adjustment. 
 
(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time 
required for, the performance of any part of the work under this contract, whether or not changed by any 
such order, the Contracting Officer shall make an equitable adjustment and modify the contract in writing.  
However, except for an adjustment based on defective specifications, no adjustment for any change under 
paragraph (b) of this clause shall be made for any costs incurred more than 20 days before the Contractor 
gives written notice as required.  In the case of defective specifications for which the Government is 
responsible, the equitable adjustment shall include any increased cost reasonably incurred by the 
Contractor in attempting to comply with the defective specifications. 
 
(e) The Contractor must assert its right to an adjustment under this clause within 30 days after 
 
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written 
notice under paragraph (b) of this clause, by submitting to the Contracting Officer a written statement 
describing the general nature and amount of the proposal, unless this period is extended by the 
Government.  The statement of proposal for adjustment may be included in the notice under paragraph (b) 
above. 
 
(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final 
payment under this contract. 
 
 
52.244-6     SUBCONTRACTS FOR COMMERCIAL ITEMS (MAY 2002)  
 
(a) Definitions.  As used this clause-- 
 
"Commercial item",  has the meaning contained in the clause at 52.202-1, Definitions.  
 
"Subcontract",  includes a transfer of commercial items between divisions, subsidiaries, or affiliates of the 
Contractor or subcontractor at any tier.  
 
(b) To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors at 
all tiers to incorporate, commercial items or nondevelopmental items as components of items to be 
supplied under this contract.  
 
(c)(1) The Contractor shall insert the following clauses in subcontracts for commercial items: 
 
(i) 52.219-8, Utilization of Small Business Concerns (OCT 2000) (15 U.S.C. 637(d)(2) and (3)), in all 
subcontracts that offer further subcontracting opportunities. If the subcontract (except subcontracts to 
small business concerns) exceeds $500,000 ($1,000,000 for construction of any public facility), the 
subcontractor must include 52.219-8 in lower tier subcontracts that offer subcontracting opportunities. 
 
(ii) 52.222-26, Equal Opportunity (APR 2002) (E.O. 11246). 
 
(iii) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era and Other 
Eligible Veterans (DEC 2001) (38 U.S.C. 4212(a)). 
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(iv) 52.222-36, Affirmative Action for Workers with Disabilities (JUN 1998) (29 U.S.C. 793). 
 
(v) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (JUN 2000) (46 U.S.C. 
Appx 1241) (flowdown not required for subcontracts awarded beginning May 1, 1996). 
 
(2) While not required, the Contractor may flow down to subcontracts for commercial items a minimal 
number of additional clauses necessary to satisfy its contractual obligations. 
 
(d) The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts 
awarded under this contract.  
 
 
52.246-12     INSPECTION OF CONSTRUCTION (AUG 1996) 
 
(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and 
fabrication of components. 
 
(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will 
ensure that the work performed under the contract conforms to contract requirements. The Contractor 
shall maintain complete inspection records and make them available to the Government. All work shall be 
conducted under the general direction of the Contracting Officer and is subject to Government inspection 
and test at all places and at all reasonable times before acceptance to ensure strict compliance with the 
terms of the contract. 
 
(c) Government inspections and tests are for the sole benefit of the Government and do not-- 
 
(1) Relieve the Contractor of responsibility for providing adequate quality control measures; 
 
(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance; 
 
(3) Constitute or imply acceptance; or 
 
(4) Affect the continuing rights of the Government after acceptance of the completed work under 
paragraph (i) of this section. 
 
(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without 
the Contracting Officer's written authorization. 
 
(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material 
reasonably needed for performing such safe and convenient inspections and tests as may be required by 
the Contracting Officer. The Government may charge to the Contractor any additional cost of inspection 
or test when work is not ready at the time specified by the Contractor for inspection or test, or when prior 
rejection makes reinspection or retest necessary. The Government shall perform all inspections and tests 
in a manner that will not unnecessarily delay the work. Special, full size, and performance tests shall be 
performed as described in the contract. 
 
(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform 
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to contract requirements, unless in the public interest the Government consents to accept the work with an 
appropriate adjustment in contract price. The Contractor shall promptly segregate and remove rejected 
material from the premises. 
 
(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by 
contract or otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate 
for default the Contractor's right to proceed. 
 
(h) If, before acceptance of the entire work, the Government decides to examine already completed work 
by removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, 
labor, and material. If the work is found to be defective or nonconforming in any material respect due to 
the fault of the Contractor or its subcontractors, the Contractor shall defray the expenses of the 
examination and of satisfactory reconstruction. However, if the work is found to meet contract 
requirements, the Contracting Officer shall make an equitable adjustment for the additional services 
involved in the examination and reconstruction, including, if completion of the work was thereby delayed, 
an extension of time. 
 
(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable 
after completion and inspection, all work required by the contract or that portion of the work the 
Contracting Officer determines can be accepted separately. Acceptance shall be final and conclusive 
except for latent defects, fraud, gross mistakes amounting to fraud, or the Government's rights under any 
warranty or guarantee. 
 
 
52.246-21     WARRANTY OF CONSTRUCTION (MAR 1994) 
 
(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in 
paragraph (i) of this clause, that work performed under this contract conforms to the contract requirements 
and is free of any defect in equipment, material, or design furnished, or workmanship performed by the 
Contractor or any subcontractor or supplier at any tier.  
 
(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the 
Government takes possession of any part of the work before final acceptance, this warranty shall continue 
for a period of 1 year from the date the Government takes possession.  
 
(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In 
addition, the Contractor shall remedy at the Contractor's expense any damage to Government-owned or 
controlled real or personal property, when that damage is the result of--  
 
(1) The Contractor's failure to conform to contract requirements; or  
 
(2) Any defect of equipment, material, workmanship, or design furnished.  
 
(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. 
The Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of 
repair or replacement.  
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(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the 
discovery of any failure, defect, or damage.  
 
(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of 
notice, the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or 
damage at the Contractor's expense.  
(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for 
work performed and materials furnished under this contract, the Contractor shall--  
 
(1) Obtain all warranties that would be given in normal commercial practice;  
 
(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the 
Contracting Officer; and  
 
(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.  
 
(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government 
may bring suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.  
 
(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, 
the Contractor shall not be liable for the repair of any defects of material or design furnished by the 
Government nor for the repair of any damage that results from any defect in Government-furnished 
material or design.  
 
(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of 
this contract with respect to latent defects, gross mistakes, or fraud.  
 
 
52.249-2     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (SEP 
1996) - ALTERNATE I (SEP 1996) 
 
(a) The Government may terminate performance of work under this contract in whole or, from time to 
time, in part if the Contracting Officer determines that a termination is in the Government's interest. The 
Contracting Officer shall terminate by delivering to the Contractor a Notice of Termination specifying the 
extent of termination and the effective date. 
 
(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the 
Contractor shall immediately proceed with the following obligations, regardless of any delay in 
determining or adjusting any amounts due under this clause: 
 
(1) Stop work as specified in the notice. 
 
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, 
services, or facilities, except as necessary to complete the continued portion of the contract. 
 
(3) Terminate all subcontracts to the extent they relate to the work terminated. 
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(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the 
Contractor under the subcontracts terminated, in which case the Government shall have the right to settle 
or to pay any termination settlement proposal arising out of those terminations. 
 
(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding 
liabilities and termination settlement proposals arising from the termination of subcontracts; the approval 
or ratification will be final for purposes of this clause. 
 
(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated 
or unfabricated parts, work in process, completed work, supplies, and other material produced or acquired 
for the work terminated, and (ii) the completed or partially completed plans, drawings, information, and 
other property that, if the contract had been completed, would be required to be furnished to the 
Government. 
 
(7) Complete performance of the work not terminated. 
 
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection 
and preservation of the property related to this contract that is in the possession of the Contractor and in 
which the Government has or may acquire an interest. 
 
(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the 
types referred to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not 
required to extend credit to any purchaser and (ii) may acquire the property under the conditions 
prescribed by, and at prices approved by, the Contracting Officer. The proceeds of any transfer or 
disposition will be applied to reduce any payments to be made by the Government under this contract, 
credited to the price or cost of the work, or paid in any other manner directed by the Contracting Officer. 
 
(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the 
effective date of termination, unless extended in writing by the Contracting Officer upon written request 
of the Contractor within this 120-day period. 
 
(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition 
Regulation, the Contractor may submit to the Contracting Officer a list, certified as to quantity and 
quality, of termination inventory not previously disposed of, excluding items authorized for disposition by 
the Contracting Officer. The Contractor may request the Government to remove those items or enter into 
an agreement for their storage. Within 15 days, the Government will accept title to those items and 
remove them or enter into a storage agreement. The Contracting Officer may verify the list upon removal 
of the items, or if stored, within 45 days from submission of the list, and shall correct the list, as 
necessary, before final settlement. 
 
(e) After termination, the Contractor shall submit a final termination settlement proposal to the 
Contracting Officer in the form and with the certification prescribed by the Contracting Officer. The 
Contractor shall submit the proposal promptly, but no later than 1 year from the effective date of 
termination, unless extended in writing by the Contracting Officer upon written request of the Contractor 
within this 1-year period. However, if the Contracting Officer determines that the facts justify it, a 
termination settlement proposal may be received and acted on after 1 year or any extension. If the 
Contractor fails to submit the proposal within the time allowed, the Contracting Officer may determine, 
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on the basis of information available, the amount, if any, due the Contractor because of the termination 
and shall pay the amount determined. 
 
(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the 
whole or any part of the amount to be paid or remaining to be paid because of the termination. The 
amount may include a reasonable allowance for profit on work done. However, the agreed amount, 
whether under this paragraph (g) or paragraph (g) of this clause, exclusive of costs shown in subparagraph 
(g)(3) of this clause, may not exceed the total contract price as reduced by (1) the amount of payments 
previously made and (2) the contract price of work not terminated.  The contract shall be modified, and 
the Contractor paid the agreed amount. Paragraph (g) of this clause shall not limit, restrict, or affect the 
amount that may be agreed upon to be paid under this paragraph. 
 
(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Contractor 
because of the termination of work, the Contracting Officer shall pay the Contractor the amounts 
determined as follows, but without duplication of any amounts agreed upon under paragraph (f) of this 
clause: 
 
(1) For contract work performed before the effective date of termination, the total (without duplication of 
any items) of-- 
 
(i) The cost of this work; 
 
(ii) The cost of settling and paying termination settlement proposals under terminated subcontracts that 
are properly chargeable to the terminated portion of the contract if not included in subdivision (g)(1)(i) of 
this clause; and 
 
(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer under 
49.202 of the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and 
reasonable; however, if it appears that the Contractor would have sustained a loss on the entire contract 
had it been completed, the Contracting Officer shall allow no profit under this subdivision (iii) and shall 
reduce the settlement to reflect the indicated rate of loss. 
 
(2) The reasonable costs of settlement of the work terminated, including-- 
 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination 
settlement proposals and supporting data; 
 
(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and 
 
(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, 
protection, or disposition of the termination inventory. 
 
(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk 
of loss, the Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph 
(g) of this clause, the fair value, as determined by the Contracting Officer, of property that is destroyed, 
lost, stolen, or damaged so as to become undeliverable to the Government or to a buyer. 
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(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the 
date of this contract, shall govern all costs claimed, agreed to, or determined under this clause. 
 
(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made 
by the Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the Contractor 
failed to submit the termination settlement proposal or request for equitable adjustment within the time 
provided in paragraph (e) or (l), respectively, and failed to request a time extension, there is no right of 
appeal. 
 
(k) In arriving at the amount due the Contractor under this clause, there shall be deducted-- 
 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this 
contract; 
 
(2) Any claim which the Government has against the Contractor under this contract; and 
 
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the 
Contractor or sold under the provisions of this clause and not recovered by or credited to the Government. 
 
(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an 
equitable adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall 
make any equitable adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment 
under this clause shall be requested within 90 days from the effective date of termination unless extended 
in writing by the Contracting Officer. 
 
(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and 
payments against costs incurred by the Contractor for the terminated portion of the contract, if the 
Contracting Officer believes the total of these payments will not exceed the amount to which the 
Contractor will be entitled. 
 
(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the 
excess to the Government upon demand, together with interest computed at the rate established by the 
Secretary of the Treasury under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from 
the date the excess payment is received by the Contractor to the date the excess is repaid. Interest shall not 
be charged on any excess payment due to a reduction in the Contractor's termination settlement proposal 
because of retention or other disposition of termination inventory until 10 days after the date of the 
retention or disposition, or a later date determined by the Contracting Officer because of the 
circumstances. 
 
(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and 
documents relating to the terminated portion of this contract for 3 years after final settlement. This 
includes all books and other evidence bearing on the Contractor's costs and expenses under this contract. 
The Contractor shall make these records and documents available to the Government, at the Contractor's 
office, at all reasonable times, without any direct charge. If approved by the Contracting Officer, 
photographs, microphotographs, or other authentic reproductions may be maintained instead of original 
records and documents. 
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52.249-10     DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) 
 
(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that 
will insure its completion within the time specified in this contract including any extension, or fails to 
complete the work within this time, the Government may, by written notice to the Contractor, terminate 
the right to proceed with the work (or the separable part of the work) that has been delayed.  In this event, 
the Government may take over the work and complete it by contract or otherwise, and may take 
possession of and use any materials, appliances, and plant on the work site necessary for completing the 
work.  The Contractor and its sureties shall be liable for any damage to the Government resulting from the 
Contractor's refusal or failure to complete the work within the specified time, whether or not the 
Contractor's right to proceed with the work is terminated.  This liability includes any increased costs 
incurred by the Government in completing the work. 
 
(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages 
under this clause, if-- 
 
(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the 
fault or negligence of the Contractor. Examples of such causes include 
 
(i) acts of God or of the public enemy, 
 
(ii) acts of the Government in either its sovereign or contractual capacity, 
 
(iii) acts of another Contractor in the performance of a contract with the Government, 
 
(iv) fires, 
 
(v) floods, 
 
(vi) epidemics, 
 
(vii) quarantine restrictions, 
 
(viii) strikes, 
 
(ix) freight embargoes, 
 
(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from 
unforeseeable causes beyond the control and without the fault or negligence of both the Contractor and 
the subcontractors or suppliers; and 
 
(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting 
Officer), notifies the Contracting Officer in writing of the causes of delay.  The Contracting Officer shall 
ascertain the facts and the extent of delay.  If, in the judgment of the Contracting Officer, the findings of 
fact warrant such action, the time for completing the work shall be extended.  The findings of the 
Contracting Officer shall be final and conclusive on the parties, but subject to appeal under the Disputes 
clause. 
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(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in 
default, or that the delay was excusable, the rights and obligations of the parties will be the same as if the 
termination had been issued for the convenience of the Government. 
 
The rights and remedies of the Government in this clause are in addition to any other rights and remedies 
provided by law or under this contract. 
 
 
52.253-1     COMPUTER GENERATED FORMS (JAN 1991) 
 
(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal 
Acquisition Regulation (FAR) may be submitted on a computer generated version of the form, provided 
there is no change to the name, content, or sequence of the data elements on the form, and provided the 
form carries the Standard or Optional Form number and edition date. 
 
(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency unique form 
prescribed by an agency supplement to the FAR may be submitted on a computer generated version of the 
form provided there is no change to the name, content, or sequence of the data elements on the form and 
provided the form carries the agency form number and edition date. 
 
(c)  If the Contractor submits a computer generated version of a form that is different than the required 
form, then the rights and obligations of the parties will be determined based on the content of the required 
form. 
 
 
252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-
CONTRACT-RELATED FELONIES (MAR 1999) 
 
(a)  Definitions.  As used in this clause— 
 
(1)  “Arising out of a contract with the DoD” means any act in connection with— 
 
(i)  Attempting to obtain; 
 
(ii)  Obtaining, or 
 
(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of the 
Department of Defense (DoD). 
 
(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of 
state or Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo 
contendere, for which sentence has been imposed. 
 
(3)  “Date of conviction” means the date judgment was entered against the individual. 
 
(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of 
a contract with the DoD is prohibited from serving-- 
 
(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract; 
 
(2) On the board of directors of any DoD contractor or first-tier subcontractor; 
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(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or 
 
(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD 
contractor or subcontractor with regard to any DoD contract or first-tier subcontract. 
 
(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the 
date of conviction. 
 
(d)  10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a 
criminal penalty of not more than $500,000 if convicted of knowingly— 
 
(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or 
 
(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor. 
 
(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other 
available remedies, such as— 
 
(1)  Suspension or debarment; 
 
(2)  Cancellation of the contract at no cost to the Government; or 
 
(3)  Termination of the contract for default. 
 
(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this 
clause to the Contracting Officer.  Requests shall clearly identify— 
 
(1)  The person involved; 
 
(2)  The nature of the conviction and resultant sentence or punishment imposed; 
 
(3)  The reasons for the requested waiver; and 
 
(4)  An explanation of why a waiver is in the interest of national security. 
 
(g)  The Contractor agrees to include the substance of this clause, appropriately modified to reflect the 
identity and relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition 
threshold in Part 2 of the Federal Acquisition Regulation, except those for commercial items or 
components. 
 
(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to 
whether a particular person has been convicted of fraud or any other felony arising out of a contract with 
the DoD by contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. 
Department of Justice, telephone (202) 616-3507. 
 
 
252.204-7003    CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT (APR 1992) 
 
The Contractor's procedures for protecting against unauthorized disclosure of information shall not 
require Department of Defense employees or members of the Armed Forces to relinquish control of their 
work products, whether classified or not, to the contractor. 
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252.204-7004     REQUIRED CENTRAL CONTRACTOR REGISTRATION.(NOV 2001) 
 
(a) Definitions. 
 
As used in this clause-- 
 
(1) Central Contractor Registration (CCR) database means the primary DoD repository for contractor 
information required for the conduct of business with DoD. 
 
(2) Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and 
Bradstreet Information Services to identify unique business entities. 
 
(3) Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by Dun 
and Bradstreet plus a 4-digit suffix that may be assigned by a parent (controlling) business concern. This 
4-digit suffix may be assigned at the discretion of the parent business concern for such purposes as 
identifying subunits or affiliates of the parent business concern. 
 
(4) Registered in the CCR database means that all mandatory information, including the DUNS number or 
the DUNS+4 number, if applicable, and the corresponding Commercial and Government Entity (CAGE) 
code, is in the CCR database; the DUNS number and the CAGE code have been validated; and all edits 
have been successfully completed. 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee 
must be registered in the CCR database prior to award, during performance, and through final payment of 
any contract resulting from this solicitation, except for awards to foreign vendors for work to be 
performed outside the United States. 
 
(2) The offeror shall provide its DUNS or, if applicable, its DUNS+4 number with its offer, which will be 
used by the Contracting Officer to verify that the offeror is registered in the CCR database. 
 
(3) Lack of registration in the CCR database will make an offeror ineligible for award. 
 
(4) DoD has established a goal of registering an applicant in the CCR database within 48 hours after 
receipt of a complete and accurate application via the Internet. However, registration of an applicant 
submitting an application through a method other than the Internet may take up to 30 days. Therefore, 
offerors that are not registered should consider applying for registration immediately upon receipt of this 
solicitation. 
 
(c) The Contractor is responsible for the accuracy and completeness of the data within the CCR, and for 
any liability resulting from the Government's reliance on inaccurate or incomplete data. To remain 
registered in the CCR database after the initial registration, the Contractor is required to confirm on an 
annual basis that its information in the CCR database is accurate and complete. 
 
(d) Offerors and contractors may obtain information on registration and annual confirmation requirements 
by calling 1-888-227-2423, or via the Internet at http://www.ccr.gov. 
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252.209-7004    SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY 
THE GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998) 
 
(a)  Unless the Government determines that there is a compelling reason to do so, the Contractor shall not 
enter into any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that is identified, on 
the List of Parties Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible 
for the award of Defense contracts or subcontracts because it is owned or controlled by the government of 
a terrorist country. 
 
(b)  A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, 
before entering into a subcontract with a party that is identified, on the List of Parties Excluded from 
Federal Procurement and Nonprocurement Programs, as being ineligible for the award of Defense 
contracts or subcontracts because it is owned or controlled by the government of a terrorist country.  The 
notice must include the name of the proposed subcontractor notwithstanding its inclusion on the List of 
Parties Excluded From Federal Procurement and Nonprocurement Programs. 
 
 
252.223-7004     DRUG-FREE WORK FORCE (SEP 1988) 
 
(a) Definitions. 
  
(1) "Employee in a sensitive position," as used in this clause, means an employee who has been granted 
access to classified information; or employees in other positions that the Contractor determines involve 
national security; health or safety, or functions other than the foregoing requiring a high degree of trust 
and confidence. 
 
(2) "Illegal drugs," as used in this clause, means controlled substances included in Schedules I and II, as 
defined by section 802(6) of title 21 of the United States Code, the possession of which is unlawful under 
chapter 13 of that Title.  The term "illegal drugs" does not mean the use of a controlled substance pursuant 
to a valid prescription or other uses authorized by law. 
 
(b) The Contractor agrees to institute and maintain a program for achieving the objective of a drug-free 
work force.  While this clause defines criteria for such a program, contractors are encouraged to 
implement alternative approaches comparable to the criteria in paragraph (c) that are designed to achieve 
the objectives of this clause. 
 
(c) Contractor programs shall include the following, or appropriate alternatives: 
 
(1) Employee assistance programs emphasizing high level direction, education, counseling, rehabilitation, 
and coordination with available community resources; 
 
(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor employees; 
 
(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect for 
individual confidentiality consistent with safety and security issues; 
 
(4) Provision for identifying illegal drug users, including testing on a controlled and carefully monitored 
basis.  Employee drug testing programs shall be established taking account of the following: 
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(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs by 
employees in sensitive positions.  The extent of and criteria for such testing shall be determined by the 
Contractor based on considerations that include the nature of the work being performed under the 
contract, the employee's duties, and efficient use of Contractor resources, and the risks to health, safety, or 
national security that could result from the failure of an employee adequately to discharge his or her 
position. 
 
(ii) In addition, the Contractor may establish a program for employee drug testing-- 
 
(A) When there is a reasonable suspicion that an employee uses  illegal drugs; or 
 
(B) When an employees has been involved in an accident or unsafe practice; 
 
(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use; 
 
(D) As part of a voluntary employee drug testing program. 
 
(iii) The Contractor may establish a program to test applicants for employment for illegal drug use. 
 
(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those 
substances for which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines for 
Federal Workplace Drug Testing Programs" (53 FR 11980 (April 11, 1988), issued by the Department of 
Health and Human Services. 
 
(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are found to be 
using drugs illegally.  Contractors shall not allow any employee to remain on duty or perform in a 
sensitive position who is found to use illegal drugs until such times as the Contractor, in accordance with 
procedures established by the Contractor, determines that the employee may perform in such a position. 
 
(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that are 
inconsistent with state or local law, or with an existing collective bargaining agreement; provided that 
with respect to the latter, the Contractor agrees those issues that are in conflict will be a subject of 
negotiation at the next collective bargaining session. 
 
 
252.225-7012     PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES (APR 2002) 
 
(a) Definitions. As used in this clause-- 
 
(1) Component means any item supplied to the Government as part of an end product or of another 
component. 
 
(2) End product means supplies delivered under a line item of this contract. 
(b) The Contractor shall deliver under this contract only such of the following items, either as end 
products or components, that have been grown, reprocessed, reused, or produced in the United States, its 
possessions, or Puerto Rico: 
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(1) Food. 
 
(2) Clothing. 
 
(3) Tents, tarpaulins, or covers. 
 
(4) Cotton and other natural fiber products. 
 
(5) Woven silk or woven silk blends. 
 
(6) Spun silk yarn for cartridge cloth. 
 
(7) Synthetic fabric, and coated synthetic fabric, including all textile fibers and yarns that are for use in 
such fabrics. 
 
(8) Canvas products. 
 
(9) Wool (whether in the form of fiber or yarn or contained in fabrics, materials, or manufactured 
articles). 
 
(10) Any item of individual equipment (Federal Supply Class 8465) manufactured from or containing 
fibers, yarns, fabrics, or materials listed in this paragraph (b). 
 
(c) This clause does not apply-- 
 
(1) To items listed in section 25.104(a) of the Federal Acquisition Regulation (FAR), or other items for 
which the Government has determined that a satisfactory quality and sufficient quantity cannot be 
acquired as and when needed at U.S. market prices; 
 
(2) To end products incidentally incorporating cotton, other natural fibers, or wool, for which the 
estimated value of the cotton, other natural fibers, or wool-- 
 
(i) Is not more than 10 percent of the total price of the end product; and    (ii) Does not exceed the 
simplified acquisition threshold in FAR part 2; 
 
(3) To foods that have been manufactured or processed in the United States, its possessions, or Puerto 
Rico, regardless of where the foods (and any component if applicable) were grown or produced; 
 
(4) To chemical warfare protective clothing produced in the countries listed in subsection 225.872-1 of 
the Defense FAR Supplement; or 
 
(5) To fibers and yarns that are for use in synthetic fabric or coated synthetic fabric (but does apply to the 
synthetic or coated synthetic fabric itself), if-- 
 
(i) The fabric is to be used as a component of an end product that is not a textile product. Examples of 
textile products, made in whole or in part of fabric, include-- 
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(A) Draperies, floor coverings, furnishings, and bedding (Federal Supply Group 72, Household and 
Commercial Furnishings and Appliances); 
 
(B) Items made in whole or in part of fabric in Federal Supply Group 83, 
Textile/leather/furs/apparel/findings/ tents/flags, or Federal Supply Group 84, Clothing, Individual 
Equipment and Insignia; 
 
(C) Upholstered seats (whether for household, office, or other use); and 
 
(D) Parachutes (Federal Supply Class 1670); or 
 
(ii) The fibers and yarns are para-aramid fibers and yarns manufactured in the Netherlands. 
 
 
252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 1992) 
 
(a) Definitions.  As used in this clause-- 
 
(1)  "Foreign person" means any person other than a United States person as defined in Section 16(2) of 
the Export Administration Act of 1979 (50 U.S.C. App. Sec 2415). 
 
(2)  "United States person" is defined in Section 16(2) of the Export Administration Act of 1979 and 
means any United States resident or national (other than an individual resident outside the United States 
and employed by other than a United States person), any domestic concern (including any permanent 
domestic establishment of any foreign concern), and any foreign subsidiary or affiliate (including any 
permanent foreign establishment) of any domestic concern which is controlled in fact by such domestic 
concerns, as determined under regulations of the President. 
 
(b)  Certification.  By submitting this offer, the Offeror, if a foreign person, company or entity, certifies 
that it-- 
 
(1)  Does not comply with the Secondary Arab Boycott of Israel; and 
 
(2)  Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel 
by Arab countries, which 50 U.S.C. App. Sec 2407(a) prohibits a United States person from taking. 
 
 
252.226-7001    Utilization of Indian Organizations and Indian-Owned Economic Enterprises-DoD 
Contracts (Sep 2001) 
 
(a) Definitions. As used in this clause-- 
 
“Indian” means any person who is a member of any Indian tribe, band, group, pueblo, or community that 
is recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) 
in accordance with 25 U.S.C. 1452(c) and any “Native” as defined in the Alaska Native Claims 
Settlement Act (43 U.S.C. 1601). 
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“Indian organization” means the governing body of any Indian tribe or entity established or recognized by 
the governing body of an Indian tribe for the purposes of 25 U.S.C. Chapter 17. 
 
“Indian-owned economic enterprise” means any Indian-owned (as determined by the Secretary of the 
Interior) commercial, industrial, or business activity established or organized for the purpose of profit, 
provided that Indian ownership constitutes not less than 51 percent of the enterprise. 
 
“Indian tribe” means any Indian tribe, band, group, pueblo, or community, including native villages and 
native groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the 
Alaska Native Claims Settlement Act, that is recognized by the Federal Government as eligible for 
services from BIA in accordance with 25 U.S.C. 1452 (c). 
 
“Interested party” means a contractor or an actual or prospective offeror whose direct economic interest 
would be affected by the award of a subcontract or by the failure to award a subcontract. 
 
(b) The Contract shall use its best efforts to give Indian organizations and Indian-owned economic 
enterprises the maximum practicable opportunity to participate in the subcontracts it awards, to the fullest 
extent consistent with efficient performance of the contract. 
 
(c) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an 
Indian organization or Indian-owned economic enterprise as to its eligibility, unless and interested party 
challenges its status or the Contracting Officer has independent reason to question that status. 
 
(d) In the event of a challenge to the representation of a subcontractor, the Contracting Officer will refer 
the matter to the U.S. Department of the Interior, Bureau of Indian Affairs, Attn: Chief, Division of 
Contracting and Grants Administration, 1849 C Street NW, MS-2626-MIB, Washington, DC 20240-
4000. The BIA will determine the eligibility and will notify the Contracting Officer. No incentive 
payment will be made-- 
 
(1) Within 59 working days of subcontract award; 
 
(2) While a challenge is pending; or 
 
(3) If a subcontractor is determined to be an ineligible participant. 
 
(e)(1) The Contractor, on its own behalf or on behalf of a subcontractor at any tier, may request an 
adjustment under the Indian Incentive Program to the following: 
 
(i) The estimated cost of cost-type contract. 
 
(ii) The target cost of a cost-plus-incentive-fee contract. 
 
(iii) The target cost and ceiling price of a fixed-price incentive contract. 
 
(iv) The price of a firm-fixed-price contract. 
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(2) The amount of the adjustment that may be made to the contract is 5 percent of the estimated cost, 
target cost, or firm-fixed price included in the subcontract initially awarded to the Indian organization or 
Indian-owned economic enterprise. 
 
(3) The Contractor has the burden of proving the amount claimed and must assert its request for an 
adjustment prior to completion of contract performance. 
 
(4) The Contracting Officer, subject to the terms and conditions of the contract and the availability of 
funds, will authorize an incentive payment of 5 percent of the amount paid to the subcontractor. 
 
(5) If the Contractor requests and receives an adjustment on behalf of a subcontractor, the Contractor is 
obligated to pay the subcontractor the adjustment. 
 
(f) The Contractor shall insert the substance of this clause, including this paragraph (f), in all subcontracts 
that-- 
 
(1) Are for other than commercial items; and 
 
(2) Are expected to exceed the simplified acquisition threshold in Part 2 of the Federal Acquisition 
Regulation. 
 
 
 
252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN.  (DEC 1991) 
 
(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by 
the Contracting Officer, with any proposal for a contract modification. 
 
(b) The price breakdown -- 
 
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for -- 
 
(i) Material; 
 
(ii) Labor; 
 
(iii) Equipment; 
 
(iv) Subcontracts; and 
 
(v) Overhead; and 
 
(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed. 
 
(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for 
subcontracts. 
 
(d) The Contractor's proposal shall include a justification for any time extension proposed. 
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252.236-7004     PAYMENT FOR MOBILIZATION AND DEMOBILIZATION.  (DEC 1991) 
 
(a) The Government will pay all costs for the mobilization and demobilization of all of the Contractor's 
plant and equipment at the contract lump sum price for this item. 
 
(1) 60 percent of the lump sum price upon completion of the contractor's mobilization at the work site. 
 
(2) The remaining 40 percent upon completion of demobilization. 
 
(b) The Contracting Officer may require the Contractor to furnish cost data to justify this portion of the 
bid if the Contracting Officer believes that the percentages in paragraphs (a) (1) and (2) of this clause do 
not bear a reasonable relation to the cost of the work in this contract. 
 
(1) Failure to justify such price to the satisfaction of the Contracting Officer will result in payment, as 
determined by the Contracting Officer, of -- 
  
(i) Actual mobilization costs at completion of mobilization; 
 
(ii) Actual demobilization costs at completion of demobilization; and 
 
(iii) The remainder of this item in the final payment under this contract. 
 
(2) The Contracting Officer's determination of the actual costs in paragraph (b)(1) of this clause is not 
subject to appeal. 
 
 
252.243-7001     PRICING OF CONTRACT MODIFICATIONS (DEC 1991) 
 
When costs are a factor in any price adjustment under this contract, the contract cost principles and 
procedures in FAR part 31 and DFARS part 231, in effect on the date of this contract, apply. 
 
 
252.243-7002     REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998) 
 
(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the 
contract adjustment for which the Contractor believes the Government is liable. The request shall include 
only costs for performing the change, and shall not include any costs that already have been reimbursed or 
that have been separately claimed. All indirect costs included in the request shall be properly allocable to 
the change in accordance with applicable acquisition regulations. 
 
(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that 
exceeds the simplified acquisition threshold shall bear, at the time of submission, the following certificate 
executed by an individual authorized to certify the request on behalf of the Contractor: 
 
I certify that the request is made in good faith, and that the supporting data are accurate and complete to 
the best of my knowledge and belief. 
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---------------------------------------------------------------------- 
(Official's Name) 
---------------------------------------------------------------------- 
(Title) 
 
(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including-- 
 
(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition 
Regulation (FAR); and 
 
(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, 
including actual cost data and data to support any estimated costs, even if cost or pricing data are not 
required. 
 
(d) The certification requirement in paragraph (b) of this clause does not apply to---- 
 
(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and 
services, routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or 
 
(2) Final adjustment under an incentive provision of the contract. 
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252.244-7000     SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL 
COMPONENTS (DOD) (MAR 2000) 
 
In addition to the clauses listed in paragraph (c) of the Subcontracts for Commercial Items and 
Commercial Components clause of this contract (Federal Acquisition Regulation 52.244-6), the 
Contractor shall include the terms of the following clauses, if applicable, in subcontracts for commercial 
items or commercial components, awarded at any tier under this contract: 
 
252.225-7014  Preference for Domestic Specialty Metals, Alternate I (10 U.S.C. 2241 note). 
 
252.247-7023  Transportation of Supplies by Sea (10 U.S.C. 2631). 
 
252.247-7024  Notification of Transportation of Supplies by Sea (10 U.S.C. 2631). 
 
 
252.246-7000      MATERIAL INSPECTION AND RECEIVING REPORT (DEC 1991) 
 
At the time of each delivery of supplies or services under this contract, the Contractor shall prepare and 
furnish to the Government a Material Inspection and Receiving Report in the manner and to the extent 
required by Appendix F, Material Inspection and Receiving Report, of the Defense FAR Supplement. 
 

252.247-7023 TRANSPORTATION OF SUPPLIES BY SEA (MAY 2002) 

(a) Definitions. As used in this clause- 

(1) "Components" means articles, materials, and supplies incorporated directly into end products at any 
level of manufacture, fabrication, or assembly by the Contractor or any subcontractor. 

(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense 
agencies. 

(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel. 

(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through 
international waters. 

(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime 
contractor whose contractual obligation to perform results from, or is conditioned upon, award of the 
prime contract and who is performing any part of the work or other requirement of the prime contract.  

(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual 
use by or owned by the DoD at the time of transportation by sea. 

(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation 
contains a reference to a DoD contract number or a military destination. 
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(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating 
equipment and vessels of every character, type, and description, with parts, subassemblies, accessories, 
and equipment; machine tools; material; equipment; stores of all kinds; end items; construction materials; 
and components of the foregoing. 

(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any 
vessel registered or having national status under the laws of the United States. 

(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this 
contract. 

(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if- 

(i) This contract is a construction contract; or 

(ii) The supplies being transported are- 

(A) Noncommercial items; or 

(B) Commercial items that- 

(1) The Contractor is reselling or distributing to the Government without adding value (generally, the 
Contractor does not add value to items that it subcontracts for f.o.b. destination shipment); 

(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 

(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in 
accordance with 10 U.S.C. 2643. 

(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in 
foreign-flag vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes 
that- 

(1) U.S.-flag vessels are not available for timely shipment; 

(2) The freight charges are inordinately excessive or unreasonable; or 

(3) Freight charges are higher than charges to private persons for transportation of like goods. 

(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the 
Contracting Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules. The 
Contracting Officer will process requests submitted after such date(s) as expeditiously as possible, but the 
Contracting Officer's failure to grant approvals to meet the shipper's sailing date will not of itself 
constitute a compensable delay under this or any other clause of this contract. Requests shall contain at a 
minimum- 

(1) Type, weight, and cube of cargo; 
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(2) Required shipping date; 

(3) Special handling and discharge requirements; 

(4) Loading and discharge points; 

(5) Name of shipper and consignee; 

(6) Prime contract number; and 

(7) A documented description of efforts made to secure U.S.-flag vessels, including points of 
contact (with names and telephone numbers) with at least two U.S.-flag carriers contacted. Copies 
of telephone notes, telegraphic and facsimile message or letters will be sufficient for this purpose. 

(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the 
Contracting Officer and the Maritime Administration, Office of Cargo Preference, U.S. Department of 
Transportation, 400 Seventh Street SW, Washington, DC 20590, one copy of the rated on board vessel 
operating carrier's ocean bill of lading, which shall contain the following information: 

(1) Prime contract number; 

(2) Name of vessel; 

(3) Vessel flag of registry; 

(4) Date of loading; 

(5) Port of loading; 

(6) Port of final discharge; 

(7) Description of commodity; 

(8) Gross weight in pounds and cubic feet if available; 

(9) Total ocean freight in U.S. dollars; and 

(10) Name of steamship company. 

(f) The Contractor shall provide with its final invoice under this contract a representation that to the best 
of its knowledge and belief- 

(1) No ocean transportation was used in the performance of this contract; 

(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the 
contract; 
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(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer 
for all non-U.S.-flag ocean transportation; or 

(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels 
without the written consent of the Contracting Officer. The Contractor shall describe these shipments in 
the following format: 

   ITEM 
DESCRIPTION 

CONTRACT 
LINE ITEMS 

QUANTITY 

            
TOTAL          

(g) If the final invoice does not include the required representation, the Government will reject and return 
it to the Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract. 
In the event there has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, 
the Contracting Officer is entitled to equitably adjust the contract, based on the unauthorized use. 

(h) In the award of subcontracts for the types of supplies described in paragraph (b)(2) of this clause, the 
Contractor shall flow down the requirements of this clause as follows:  

(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in subcontracts 
that exceed the simplified acquisition threshold in Part 2 of the Federal Acquisition Regulation. 

(2) The Contractor shall insert the substance of paragraphs (a) through (e) of this clause, and this 
paragraph (h), in subcontracts that are at or below the simplified acquisition threshold in Part 2 of the 
Federal Acquisition Regulation. 

 
252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000) 
 
(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent of 
Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If, however, after the 
award of this contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by 
Sea clause of this contract, will be transported by sea, the Contractor -- 
 
(1) Shall notify the Contracting Officer of that fact; and 
 
(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies by Sea 
clause of this contract. 
 
(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to reflect 
the relationship of the contracting parties-- 
 
(1) In all subcontracts under this contract, if this contract is a construction contract; or 
 
(2) If this contract is not a construction contract, in all subcontracts under this contract that are for-- 
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(i) Noncommercial items; or 
 
(ii) Commercial items that-- 
 
(A) The Contractor is reselling or distributing to the Government without adding value (generally, the 
Contractor does not add value to items that it subcontracts for f.o.b. destination shipment); 
 
(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(C) Are commissary or exchange cargoes transported outside of the Defense Transportation System in 
accordance with 10 U.S.C. 2643. 
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SPECIAL CLAUSES

SC-1   COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract 
within 10 calendar days after the Contractor receives the notice to 
proceed, (b) prosecute the work diligently, and (c) complete the entire 
work ready for use not later than 120 calendar days after the date the 
Contractor receives the notice to proceed. The time stated for completion 
shall include final cleanup of the premises. (FAR 52.211-10)

SC-2   LIQUIDATED DAMAGES - CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified 
in the contract, the Contractor shall pay liquidated damages to the 
Government in the amount of $600 for each calendar day of delay until the 
work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, 
liquidated damages will continue to accrue until the work is completed. 
These liquidated damages are in addition to excess costs of repurchase 
under the Termination clause.  (FAR 52.211-12)

SC-3   CONTINUING CONTRACTS (MARCH 1995 EFARS)

a. This is a continuing contract, as authorized by Section 10 of the River 
and Harbor Act of September 22, 1922 (33 U.S. Code 621). The payment of 
some portion of the contract price is dependent upon reservations of funds 
from future appropriations, and from future contribution to the project 
having one or more non-federal project sponsors. The responsibilities of 
the Government are limited by this clause notwithstanding any contrary 
provision of the "Payments to Contractor" clause or any other clause of 
this contract.

b. The sum of $300,000 has been reserved for this contract and is available 
for payments to the Contractor during the current fiscal year. It is 
expected that Congress will make appropriations for future fiscal years 
from which additional funds together with funds provided by one or more 
non-federal project sponsors will be reserved for this contract.

c. Failure to make payments in excess of the amount currently reserved, or 
that may be reserved from time to time, shall not entitle the Contractor to 
a price adjustment under the terms of this contract except as specifically 
provided in paragraphs f and i below. No such failure shall constitute a 
breach of this contract, except that this provision shall not bar a 
breach-of-contract action if an amount finally determined to be due as a 
termination allowance remains unpaid for one year due solely to a failure 
to reserve sufficient additional funds therefore.

d. The Government may at any time reserve additional funds for payments 
under the contract if there are funds available for such purpose. The 
Contracting Officer will promptly notify the Contractor of any additional 
funds reserved for the contract by issuing an administrative modification 
to the contract.

e. If earnings will be such that funds reserved for the contract will be 
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exhausted before the end of any fiscal year, the Contractor shall give 
written notice to the Contracting Officer of the estimated date of 
exhaustion and the amount of additional funds which will be needed to meet 
payments due or to become due under the contract during that fiscal year. 
This notice shall be given not less than 45 nor more than 60 days prior to 
the estimated date of exhaustion.

f. No payments will be made after exhaustion of funds except to the extent 
that additional funds are reserved for the contract. The Contractor shall 
be entitled to simple interest on any payment that the Contracting Officer 
determines was actually earned under the terms of the contract and would 
have been made except for exhaustion of funds. Interest shall be computed 
from the time such payment would otherwise have been made until actually or 
constructively made, and shall be at the rate established by the Secretary 
of the Treasury pursuant to Public Law 92-41, 85 STAT 97, as in effect on 
the first day of the delay in such payment.

g. Any suspension, delay, or interruption of work arising from exhaustion 
or anticipated exhaustion of funds shall not constitute a breach of this 
contract and shall not entitle the Contractor to any price adjustment under 
the "Suspension of Work" clause or in any other manner under this contract. 

h. An equitable adjustment in performance time shall be made for any 
increase in the time required for performance of any part of the work 
arising from exhaustion of funds or the reasonable anticipation of 
exhaustion of funds.

i. If, upon the expiration of sixty (60) days after the beginning of the 
fiscal year following an exhaustion of funds, the Government has failed to 
reserve sufficient additional funds to cover payments otherwise due, the 
Contractor, by written notice delivered to the Contracting Officer at any 
time before such additional funds are reserved, may elect to treat his 
right to proceed with the work as having been terminated. Such a 
termination shall be considered a termination for the convenience of the 
Government.

j. If at any time it becomes apparent that the funds reserved for any 
fiscal year are in excess of the funds required to meet all payments due or 
to become due the Contractor because of work performed and to be performed 
under the contract during the fiscal year, the Government reserves the 
right, after notice to the Contractor, to reduce said reservation by the 
amount of such excess. (EFAR 52.232-5000)

SC-4   CONTRACT DRAWINGS, MAPS AND SPECIFICATIONS

a. Upon obtaining the plans and specifications, the Contractor shall:

(1) Immediately check the specifications and all drawings;
(2) Compare the specifications and all drawings and verify the figures 
before laying out the work;
(3) Promptly notify the Contracting Officer of any discrepancies; and
(4) Be responsible for any errors which might have been avoided by 
complying with this paragraph (b).

b. Large scale drawings shall, in general, govern small scale drawings. 
Figures marked on drawings shall, in general, be followed in preference to 
scale measurements.

c. Omissions from the drawings or specifications or the misdescription of 
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details of work which are manifestly necessary to carry out the intent of 
the drawings and specifications, or which are customarily performed, shall 
not relieve the contractor from performing such omitted or misdescribed 
details of the work, but shall be performed as if fully and correctly set 
forth and described in the drawings and specifications.

d. The work shall conform to the specifications and the contract drawings 
identified on the following, all of which are available in the office of 
the District Engineer, U.S. Army Engineer District, Philadelphia, Room 643, 
Wanamaker Building, 100 Penn Square East, Philadelphia, PA 19107. Drawings 
are titled: "Chesapeake City Bridge, Bearing Replacement, Inland Waterway, 
Delaware River to Chesapeake Bay, Delaware and Maryland" and have the 
drawing numbers, subtitles, and dates as indicated on Contract Drawing No. 
61560, Project Plan, Elevation, Vicinity Map and List of Drawings.

SC-5   PHYSICAL DATA (APR 1984)

Data and information furnished or referred to below is for the Contractor's 
information. The Government shall not be responsible for any interpretation 
of or conclusion drawn from the data or information by the Contractor. (FAR 
52.236-4)

a. The indications of physical conditions on the drawings and in the 
specifications are based on as-built record drawings and field inspections.

b. Weather Conditions. The climate of the area is referred to as 
"continental" by climatologists, characterized by cold winters and 
moderately hot summers. Complete weather records and reports may be 
obtained from the local U.S. Weather Bureau Office nearest to the work 
site. The Contractor shall satisfy himself as to the hazards likely to 
arise from weather conditions during the construction period.

c. Transportation Facilities. The work site is accessible from the Maryland 
Route 213. The Contractor shall be responsible for all investigations of 
load carrying capacities of bridges and roadways.

d.  Hours of work.  For work not involving lane or bridge closures, unless 
otherwise approved, the Contractor shall be permitted to perform the 
contract work between the hours of 7:45 am and 4:30 pm, Monday through 
Friday. Federal holidays (New Year's Day, Martin Luther King Jr's Birthday, 
Presidents Day, Memorial Day, Independence Day, Labor Day, Columbus Day, 
Veterans Day, Thanksgiving Day, and Christmas Day) that fall within the 
work week will not be considered as work days. Prior to performing any work 
during hours other than those specified, the Contractor shall submit an 
overtime request to the Contracting Officer for review and approval. 
Overtime requests shall be submitted not less than 24 hours prior to the 
time the Contractor desires to perform the overtime work. The Contractor 
shall provide at least a 24 hour advanced notification to establish when 
on-site work will commence and prior to restarting on-site work following 
any stoppage of work lasting longer than five normal workdays. Notification 
shall be provided by phone, or person, or in writing, and shall be given 
directly to the Contracting Officer. For operations involving or requiring 
bridge or lane closures, the hours of work will be modified to be 
consistent with the time constraints as specified in Section 01550: TRAFFIC 
CONTROL. Additional work hours may be approved by the Contracting Officer. 

e. Magnitude of the Contract Work. The estimated value of the contract work 
is between $250,000 and $500,000.
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SC-6   PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization, 
work equivalent to at least twenty (20) percent of the total amount of work 
to be performed under the contract. This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the 
Contractor requests a reduction and the Contracting Officer determines that 
the reduction would be to the advantage of the  Government. (FAR 52.236-1)

SC-7  ENVIRONMENTAL LITIGATION (1974 NOV OCE)

a. If the performance of all or any part of the work is suspended, delayed, 
or interrupted due to an order of a court of competent jurisdiction as a 
result of environmental litigation, as defined below, the Contracting 
Officer, at the request of the Contractor, shall determine whether the 
order is due in any part to the acts or omissions of the Contractor or a 
Subcontractor at any tier not required by the terms of the contract. If it 
is determined that the order is not due in any part to acts or omissions of 
the Contractor or a Subcontractor at any tier other than as required by the 
terms of this contract, such suspension, delay, or interruption shall be 
considered as if ordered by the Contracting Officer in the administration 
of this contract under the terms of the SUSPENSION OF WORK clause of this 
contract. The period of such suspension, delay, or interruption shall be 
considered unreasonable, and an adjustment shall be made for any increase 
in the cost of performance of this contract (excluding profit) as provided 
in that clause, subject to all the provisions thereof.

b. The term "environmental litigation", as used herein, means a lawsuit 
alleging that the work will have an adverse effect on the environment or 
that the Government has not duly considered, either substantively or 
procedurally, the effect of the work on the environment. (CENAP)

SC-8  QUANTITY SURVEYS (APR 1984)

a. Quantity surveys shall be conducted, and the data derived from these 
surveys shall be used in computing the quantities of work performed and the 
actual construction completed and in place.

b. The Contractor shall conduct the original and final surveys and make the 
computations based on them. The Contractor shall conduct the surveys for 
any periods for which progress payments are requested and shall make the 
computations based on these surveys. All surveys conducted by the 
Contractor shall be conducted under the direction of a representative of 
the Contracting Officer, unless the Contracting Officer waives this 
requirement in a specific instance.

c. Promptly upon completing a survey, the Contractor shall furnish the 
originals of all field notes and all other records relating to the survey 
or to the layout of the work to the Contracting Officer, who shall use them 
as necessary to determine the amount of progress payments. The Contractor 
shall retain copies of all such material furnished to the Contracting 
Officer. (FAR 52.236-16)

SC-9  EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)

a. This clause does not apply to terminations. See 52.249-5000, Basis for 
Settlement of Proposals, and FAR Part 49.

b.  Allowable cost for construction and marine plant and equipment in sound 
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workable condition owned or controlled and furnished by the Contractor or 
sub-contractor at any tier shall be based on actual cost data for each 
piece of equipment or groups of similar serial or series for which the 
Government can determine both ownership and operating costs from the 
Contractor's accounting records. When both ownership and operating costs 
cannot be determined for any piece of equipment from the Contractor's 
accounting records, costs for the equipment shall be based upon the 
applicable provisions of EP 1110-1-8, "Construction Equipment Ownership and 
Operating Expense Schedule," Region II. Working conditions shall be 
considered to be average for determining equipment rates using the schedule 
unless specified otherwise by the Contracting Officer. For equipment not 
included in the schedule, rates for comparable pieces of equipment may be 
used or a rate may be developed using the formula provided in the schedule. 
For forward pricing, the schedule in effect at the time of negotiations 
shall apply. For retrospective pricing, the schedule in effect as of the 
time work was performed shall apply.

c. Equipment rental costs are allowable, subject to the provisions of FAR 
31.205(d)(ii) and FAR 31.205-36. Rates for equipment rented from an 
organization under common control, lease-purchase arrangements, and 
sale-leaseback arrangements, will be determined using the schedule, except 
that actual rates will be used for equipment leased from an organization 
under common control that has an established practice of leasing the same 
or similar equipment to unaffiliated lessees.

d. When actual equipment costs are proposed and the total amount of the 
pricing action exceeds the small purchase threshold, the contracting 
officer shall request the contractor to submit either certified cost or 
pricing data, or partial/limited data, as appropriate. This data shall be 
submitted on Standard Form 1411, "Contract Pricing Proposal Cover Sheet."  
(EFARS 52.231-5000)

Note #1: The small purchase threshold is $100,000.

Note #2: By submitting cost or pricing data, the Contractor grants to the 
Contracting Officer or an authorizing representative the right to examine 
those books, records, documents and other supporting data that will permit 
evaluation of the proposed equipment costs. This right shall extend for two 
years after expiration of contract performance. After price agreement the 
Contractor shall certify that the equipment costs or pricing data submitted 
are accurate, complete and current.

SC-10  CERTIFICATES OF COMPLIANCE

Any certificates required for demonstrating proof of compliance of 
materials with specifications requirements shall be executed in triplicate 
copies. Each certificate shall be signed by an official authorized to 
certify on behalf of the manufacturing company and shall contain the name 
and address of the Contractor, the project name and location, and the 
quantity and date or dates of shipment or delivery to which the 
certificates apply. Copies of laboratory test reports submitted with 
certificates shall contain the name and address of the testing laboratory 
and the date or dates of the tests to which the report applies. 
Certification shall not be construed as relieving the Contractor from 
furnishing satisfactory material, if, after tests are performed on selected 
samples, the material is found not to meet the specific requirements. 
(CENAP)

SC-11  PERFORMANCE EVALUATION OF CONTRACTOR
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a. As a minimum, the Contractor's performance will be evaluated upon final 
acceptance of the work. However, interim evaluation may be prepared at any 
time during contract performance when determined to be in the best interest 
of the Government.

b. The format for the evaluation will be DD 2626, and the Contractor will 
be rated either outstanding, above average, satisfactory, marginal, or 
unsatisfactory in the areas of Contractor Quality Control, Timely 
Performance, Effectiveness of Management, Compliance with Labor Standards, 
and Compliance with Safety Standards. The Contractor will be advised of any 
unsatisfactory rating, either in an individual element or in the overall 
rating, prior to completing the evaluation, and all Contractor comments 
will be made a part of the official record. Performance Evaluation Reports 
will be available to all DOD Contracting offices for their future use in 
determining Contractor responsibility, in compliance with DFARS 
236.201(c)(1). (CENAP)

SC-12  TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)

a. This clause specifies the procedure for determination of time extensions 
for unusually severe weather in accordance with the Contract Clause 
entitled: "Default (Fixed-Price Construction)". In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract 
period must be found to be unusually severe, that is, more severe than 
the adverse weather anticipated for the project location during any 
given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project. The delay must be beyond the control and 
without the fault or negligence of the Contractor.

b. The following schedule of monthly anticipated adverse weather delays is 
based on National Oceanic and Atmospheric Administration (NOAA) or similar 
data for the project location and will constitute the base line for monthly 
weather time evaluations. The Contractor's progress schedule must reflect 
these anticipated adverse weather delays in all weather dependent 
activities. For the purpose of this contract, unusually severe weather is 
defined as daily precipitation equal to or exceeding 0.5 inches and/or 
maximum daily temperature not exceeding 32 degrees F.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON (5) DAY WORK WEEK

        JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC
         6     4     2     2     2     1     2     1     2     1     2     3

c. Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the Contractor shall record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normal 
scheduled work. Actual adverse weather days must prevent work on critical 
activities for 50 percent or more of the Contractor's scheduled work day. 
The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days. If the number of actual adverse 
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00805-1

Section 00805

Contract Administration Data

1. Accounting and Appropriation Data:  To be furnished at time of award

2. Contract Administration is retained by the Contracting Officer:

U. S. Army Engineer District, Philadelphia
Attn:  CENAP-CT-C (Bailey)
Wanamaker Bldg, Rm 643
100 Penn Square East
Philadelphia, PA  19107-3390
(215) 656-6914

3. Payment by:

U. S. Army Corps of Engineers Finance Center
5722 Integrity Drive
Millington, TN  38054-5005

4. Billing Address:  Invoices shall be forwarded to:

U. S. Army Engineer District, Philadelphia
Attn:  CENAP-OP-TS
Wanamaker Bldg, Rm 643
Philadelphia, PA  19107-3390

5. Technical Inquiries:

All technical inquiries should be directed to:  CENAP-OP-TS (215) 656-6750
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General Decision Number MD020040 
 
 
 
   General Decision Number MD020040 
   Superseded General Decision No. MD010040 
   State: Maryland   Construction Type: 
   HEAVY   County(ies): 
   CECIL              QUEEN ANNE'S 
   HEAVY CONSTRUCTION PROJECTS (Excluding Sewer and Water Lines) 
   Modification Number     Publication Date 
               0             03/01/2002 
  COUNTY(ies): 
  CECIL              QUEEN ANNE'S 
   BOIL0193B  10/01/1999 
                                       Rates           Fringes 
  BOILERMAKERS                          24.17          11.96 
  ---------------------------------------------------------------- 
   CARP0101D  04/01/2001 
                                       Rates           Fringes 
  MILLWRIGHTS                           21.31           6.08 
  ---------------------------------------------------------------- 
   ELEC0313D  12/01/2000 
                                       Rates           Fringes 
  ELECTRICIANS                          26.82           47.62% 
  ---------------------------------------------------------------- 
   * PAIN0051E  06/16/2001 
                                       Rates           Fringes 
  PAINTERS: 
    New commercial & Public 
  Construction, Repaint, 
  Remodeling, Lead Abatement, 
  Paperhangers and Drywall 
  Finishers                          17.83           6.03 
    Spray                               19.10           6.03 
    All industrial work, industrial 
  lead abatement, abrasive 
  blasting, structural steel, 
  suspended scaffolding & rigging 
  work of any type, application 
  of epoxies, lacquers, chlorinated 
  rubber base materials & the 
  application of any industrial 
  special coatings and solvents 
  on any surface.                    20.49           6.03 
  ---------------------------------------------------------------- 
   SUMD2021A  01/01/1993 
                                       Rates           Fringes 
  CARPENTERS                            11.17            .44 
  LABORERS (Including 
    Pipelaying)                         10.03           1.71 
  POWER EQUIPMENT OPERATORS: 
    Backhoes                            12.47           2.34 
  TRUCK DRIVERS                         10.00           1.01 
  ---------------------------------------------------------------- 
  WELDERS - Receive rate prescribed for craft performing operation 
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  to which welding is incidental. 
  ================================================================ 
  Unlisted classifications needed for work not included within 
  the scope of the classifications listed may be added after 
  award only as provided in the labor standards contract clauses 
  (29 CFR 5.5(a)(1)(v)). 
  ---------------------------------------------------------------- 
  In the listing above, the "SU" designation means that rates 
  listed under that identifier do not reflect collectively 
  bargained wage and fringe benefit rates.  Other designations 
  indicate unions whose rates have been determined to be 
  prevailing. 
        WAGE DETERMINATION APPEALS PROCESS 
  1.) Has there been an initial decision in the matter?  This can 
   be: 
  * an existing published wage determination 
  * a survey underlying a wage determination 
  * a Wage and Hour Division letter setting forth a 
    position on a wage determination matter 
  * a conformance (additional classification and rate) 
    ruling 
  On survey related matters, initial contact, including requests 
  for summaries of surveys, should be with the Wage and Hour 
  Regional Office for the area in which the survey was conducted 
  because those Regional Offices have responsibility for the 
  Davis-Bacon survey program.  If the response from this initial 
  contact is not satisfactory, then the process described in 2.) 
  and 3.) should be followed. 
  With regard to any other matter not yet ripe for the formal 
  process described here, initial contact should be with the Branch 
  of Construction Wage Determinations.  Write to: 
       Branch of Construction Wage Determinations 
       Wage and Hour Division 
       U. S. Department of Labor 
       200 Constitution Avenue, N. W. 
       Washington, D. C.  20210 
  2.) If the answer to the question in 1.) is yes, then an 
  interested party (those affected by the action) can request 
  review and reconsideration from the Wage and Hour Administrator 
  (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N. W. 
            Washington, D. C.  20210 
  The request should be accompanied by a full statement of the 
  interested party's position and by any information (wage payment 
  data, project description, area practice material, etc.) that the 
  requestor considers relevant to the issue. 
  3.) If the decision of the Administrator is not favorable, an 
  interested party may appeal directly to the Administrative Review 
  Board (formerly the Wage Appeals Board). Write to: 
            Administrative Review Board 
            U. S. Department of Labor 
            200 Constitution Avenue, N. W. 
            Washington, D. C.  20210 
  4.) All decisions by the Administrative Review Board are final. 
              END OF GENERAL DECISION 
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SECTION 01010

SUMMARY OF WORK

PART 1   GENERAL

1.1   SCOPE OF SECTION

This section presents a general description of the work to be accomplished 
under this contract at the Chesapeake City Bridge located on Maryland State 
Route 213 in Chesapeake City, Maryland.

1.2   DESCRIPTION OF WORK

The contract work consists of, but is not limited to, the following items 
of work.

a.  Provide all traffic control in accordance with a 
Contractor-prepared, MdSHA approved, traffic control plan as required 
to perform the contract work.

b. Removal and reinstallation of portions of the existing 
floorbeam-to-tie girder connection angles at specified locations.

c. Removal of existing fixed and expansion stringer bearings in the 
main span and install steel reinforced neoprene bearings at specified 
locations.  Work will require jacking of stringer spans in the main 
span in order to remove existing bearings and install new bearings.

d. Repair any cracks in the deck resulting from jacking operations by 
use of epoxy adhesive injection.

e.  Clean and paint all new and affected steel surfaces.

f.  Certain of the above tasks may require access to confined spaces.

g.  The bridge includes a moving platform system that is located at the 
south end of the main span. The platform shall not be used in carrying 
out work under this contract.

     
PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

    -- End of Section --
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SECTION 01060

SAFETY

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the development and enforcement 
of a safety and accident prevention program.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ENGINEERING MANUALS (EM)

EM 385-1-1 (Latest Rev.) Safety and Health 
Requirements Manual

NOTE: EM 385-1-1 and its changes are available at 
http://www.hq.usace.army.mil/soh/EM385/385TOC.htm. The Contractor shall be 
responsible for complying with the current edition and all changes posted 
on the web as of the effective date of this solicitation.

U.S. ARMY CORPS OF ENGINEERS (PHILADELPHIA DISTRICT)

Liberty from Accidents Program (1996)  Philadelphia District Awards 
Program

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are 
submittals required to be submitted to, and approved by, the office 
indicated prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," shall be submitted to, 
and approved or reviewed by, the office indicated prior to commencing the 
particular task to which the submittal is associated.

SD-01 Preconstruction Submittals

Qualifications; G,DO.

Name and qualifications of the Contractor's proposed safety 
representative.

Accident Prevention Plan; G,DO.

An accident prevention plan, prepared by the prime Contractor for 
the specific work, implementing in detail the pertinent 
requirements of EM 385-1-1 shall be submitted for approval prior 
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to the start of work.  A suggested format for the accident 
prevention plan is included in EM 385-1-1, Appendix A.  The plan 
shall be prepared for all sites and shall include, but is not 
limited to, the topic areas listed in Appendix A therein and the 
requirements of the Paragraph entitled: SAFETY AND HEALTH 
PROVISIONS.  Each topic shall be developed in a concise manner to 
include management and operational aspects.

SD-07  Certificates

Activity Phase Hazard Analysis Plan; G,DO.

Prior to beginning each major phase of work, an activity hazard 
analysis (phase plan) shall be prepared by the Contractor for that 
phase of work and submitted for approval.  The suggested format 
for the analysis is contained in Figure 1-1 of EM 385-1-1.  A 
phase is defined as an operation involving a type of work 
presenting hazards not experienced in previous operations or where 
a new subcontractor or work crew is to perform work.  The analysis 
shall address the hazards for each activity performed in the phase 
and shall present the procedures and safeguards necessary to 
eliminate the hazards or reduce the risk to an acceptable level.

Safety Meeting Reports.

Outline reports of all weekly and monthly safety meeting shall be 
submitted.

Accident Reports.

A written report for all accidents utilizing ENG FORM 3394 shall 
be submitted within 24 hours following such accidents.

OSHA 300 Log.

Contractor's OSHA 300 Log of Injuries shall be submitted monthly.

1.4   GENERAL

Worker safety is of paramount importance.  The Contractor shall comply with 
the Contract Clause entitled: ACCIDENT PREVENTION, EM 385-1-1, the 
Philadelphia District's Liberty from Accidents Program, and all other 
requirements as specified herein.

 1.5   SITE CONDITIONS

The conditions at the work site require that a lifesaving skiff be manned 
and immediately available when working over water. All safety equipment 
shall be in accordance with the requirements of EM 385-1-1.  To accomplish 
the specified work, it will be necessary to access confined spaces.  Any 
work in confined spaces shall be in accordance with the requirements of EM 
385-1-1.

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION

3.1   SAFETY PROGRAM
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EM 385-1-1 and all subsequent revisions referred to in the Contract Clause 
entitled: ACCIDENT PREVENTION of this contract, are hereby supplemented as 
follows:

a. The Contractor shall designate an employee to be the safety 
representative who shall be responsible for safety matters and accident 
prevention activities. This safety representative shall have no other 
responsibilities. Such duties shall include: (1) assuring applicable 
safety requirements are incorporated in work methods and (2) inspecting 
the work to ensure that daily safety measures and instructions are 
implemented and documented.  The proposed safety representative's name 
and qualifications shall be submitted in writing for approval by the 
Contracting Officer.  This individual shall have prior experience as a 
safety representative or be able to demonstrate familiarity and 
understanding of the safety requirements over a prescribed trial 
period. The safety representative shall have the authority to act on 
behalf of the Contractors general management to take whatever action is 
necessary to assure compliance with safety requirements. The safety 
representative is required to be on the site when work, of any kind, is 
being performed, unless otherwise approved by the COR.

b.  Prior to commencement of any work at the job site, a 
preconstruction safety meeting will be held between the Contractor's 
safety representative and the Contracting Officer to discuss the 
Contractor's safety program and to review the Accident Prevention Plan 
and Activity Phase Hazard Analysis Plan for the first phase of work.

c.  Subsequent jobsite safety meetings shall be held as follows:

(1)  A safety meeting shall be held at least once a month, 
documented by the safety representative, with subject and 
attendees, for all supervisors on the project to review past 
activities, to plan ahead for new or changed operations and to 
establish safe working procedures to anticipated hazards.  An 
outline report of each monthly meeting shall be submitted to the 
Contracting Officer. 

(2)  At least one safety meeting shall be conducted weekly, or 
whenever new crews begin work, by the appropriate field 
supervisors or foremen for all workers.  An outline report of the 
meeting giving date, time, attendance, subjects discussed and who 
conducted the meeting shall be prepared and furnished to the 
Contracting Officer.

3.2   PHILADELPHIA DISTRICT LIBERTY FROM ACCIDENTS PROGRAM

The Philadelphia District Liberty from Accidents Program is hereby 
incorporated as part of these specifications.  The Liberty from Accidents 
Program rewards Contractors who exceed safety standards.  The program 
provides local and District-wide awards on a quarterly and annual basis.

a. The Contractor will be evaluated for awards and the final 
performance evaluation in safety on the frequency rate for the project. 
 The frequency rate is calculated by the following equation: frequency 
= (number of lost time accidents x 200,000) divided by the number of 
man-hours for the project.  The Contractor shall have a proactive 
safety plan as outlined in the Liberty from Accidents Program.
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b. The Contractor evaluation procedure for the safety category shall be 
as follows:

          RATING            CONTRACTOR FREQUENCY RATE

       Outstanding      Less than or equal to 0.25.

       Above Average    Greater than 0.25 but less than or equal to 0.75.

       Satisfactory     Greater than 0.75 but less than or equal to 0.84.

       Marginal         Greater than 0.84 but less than or equal to 1.95.

       Unsatisfactory   Greater than 1.95.

Extenuating circumstances will be considered to change the safety rating in 
limited situations.

3.3   ACCIDENTS

Chargeable lost time accidents are to be investigated by both the 
Contractor and the Contracting Officer. 

3.3.1   Accident Reporting

EM 385-1-1 and the Contract Clause entitled: ACCIDENT PREVENTION are 
supplemented as follows: The prime Contractor shall report on ENG FORM 
3394, provided by the Contracting Officer's Representative, all injuries to 
employees or to subcontractor employee, and all damage to property and/or 
equipment. Verbal notification of such accidents shall be made to the 
Contracting Officer within 8 hours of occurrence.  A written report 
utilizing ENG FORM 3394 shall be submitted to the Contracting Officer 
within 24 hours following such accidents.  The report shall include the 
following:

a. A description of the circumstances leading up to the accident, the 
cause of the accident, and corrective measures taken to prevent 
recurrence.

b. A description of the injury and name and location of the medical 
facility rendering examination and treatment.

c. A statement as to whether or not the employee was permitted to 
return to work after examination and treatment by the medical facility, 
and if not, an estimate or statement of the number of days lost from 
work.  If there have been days lost from work, the employee must be 
re-examined and declared fit to resume work as of the date of the 
report. 

3.4   OSHA REQUIREMENTS

3.4.1   OSHA 300 Log

A copy of the Contractor's OSHA 300 Log of Injuries shall be submitted in 
accordance with the Paragraph entitled: SUBMITTALS.

3.4.2   OSHA Inspections

The Contractor shall immediately notify the Contracting Officer when an 
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OSHA Compliance Official (Federal or State representative) presents 
credentials and informs the Contractor that the workplace will be inspected 
for OSHA compliance.  The Contractor shall also notify the Contracting 
Officer upon determination that an exit interview will take place upon 
completion of the OSHA inspection. 

3.5   MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in 
this section and all costs in connection therewith shall be included in the 
costs of all the bid items.

    -- End of Section --
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SECTION 01320

CONSTRUCTION PHOTOGRAPHY

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes construction photographs 
consisting of prints and digital image files showing the pre-construction 
condition, post-construction condition, progress of work during the 
contract period, work methods, and equipment utilized.

1.2   REFERENCES (Not Applicable)

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Photography Plan; G,COR.

The Contractor shall submit for approval each month his 
photography plan, which shall include the following information: 
items to be photographed, locations, and the time the images are 
to be taken.

Pre-Construction Photographs.

Pre-Construction photographs and digital images shall be furnished 
to the Government within 10 calendar days of when they are taken. 
They shall be taken as close as possible to the beginning of the 
construction work. The Contractor shall provide 3-inch, 3-ring 
binders and plastic photo-holder pages which shall hold the size 
of photos submitted.  The Contractor shall submit the digital 
images on a disc or CD.

Construction Photographs.

Construction photographs and digital images shall be furnished to 
the Government within 10 days of when they are taken throughout 
the contract period.  The photos shall be submitted in plastic 
photo-holder pages as described above.  The digital images shall 
be submitted on a disc or CD.

Post-Construction Photographs.

Post-Construction photographs and digital images shall be 
furnished to the Government within 10 calendar days of when they 
are taken. They shall be taken immediately after the end of the 
construction work. The photos shall be submitted in plastic 
photo-holder pages as described above.  The digital images shall 
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be submitted on a disc or CD.

One set of photographs, and digital images, and identification 
information of the above required photographs, shall be sent to 
the Philadelphia District Office at the following address:

U.S. Army Corps of Engineers
Philadelphia District
Design Branch (CENAP-EC-DC)
Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107-3390

1.4   QUALITY ASSURANCE

All photography shall be performed by a qualified, established commercial 
photographer.

1.5   GENERAL REQUIREMENTS

1.5.1   Prints

Prints shall be 8" x 10", color, on single weight paper with smooth 
surface, glossy finish. Identification information on back of each print 
shall include: name and location of project, item/action being 
photographed, General Contractor, orientation of view, date and time of 
exposure, and name and address of photographer.

1.5.2   Digital Images

Digital images shall be taken with a high quality digital camera using a 
minimum of 3,000,000 pixels.  Images shall be identified by number and 
referenced to a printed listing containing the same identification 
information as used for the prints. The digital images may be furnished on 
3-1/2 inch discs or compact disc (CD).

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   PHOTOGRAPHY

A minimum of 15 photographs shall be taken during each phase of the 
contract period (Pre-Construction, Construction, Post-Construction). The 
Contractor shall submit color prints and accompanying digital images 
showing the work methods, equipment utilized, and the progress of work at 
the following times during the contract period:

a. Prior to commencement of work the Contractor shall photograph the 
existing conditions of the work site.

b. During the progress of the work, such as at the start and completion 
of the definable features of work. NOTE: All photography for 
documenting the "progress of work" shall be of actual, working 
personnel and equipment, depicting the work methods being utilized, 
taken during normal working hours.

c. After completion of the work the Contractor shall photograph the 
site from the same locations used to determine the existing conditions 
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prior to construction.

d. Special events throughout the contract period as directed by the 
Contracting Officer's Representative.

3.2   MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in 
this section and all costs in connection therewith shall be included in the 
costs of all the bid items.

    -- End of Section --
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SECTION 01330

        SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the requirement to complete and 
maintain a submittal register and describes the procedures to be followed 
for the submission of submittals.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Review and Complete Submittal Register (ENG Form 4288); G,COR.

Update Submittal Register (ENG Form 4288); G,COR.

1.3   SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

SD-02 Shop Drawings

SD-03 Product Data

SD-06 Test Reports

SD-07 Certificates

SD-08 Manufacturer's Instructions

SD-11 Closeout Submittals

1.4   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.4.1   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."
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1.4.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.5   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.6   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.7   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

1.8   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

1.9   SUBMITTAL REGISTER
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At the end of this section is a submittal register showing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor shall update and submit the 
submittal register to the COR at least monthly.

1.10   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 15 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  

1.11   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form. These forms are included in the RMS-QC software that the Contractor 
is required to use for this contract. This form shall be properly completed 
by filling out all the heading blank spaces and identifying each item 
submitted.  Special care shall be exercised to ensure proper listing of the 
specification paragraph and/or sheet number of the contract drawings 
pertinent to the data submitted for each item.  The Action Code definitions 
on reverse side of ENG FORM 4025 shall be augmented as follows:

   Code B - Approved, except as noted on the submittal and/or attached 
sheet.  Contractor shall complete all noted actions and address all 
comments prior to proceeding with those items of work associated with and 
impacted by the noted actions/comments.
   
   Code C - Conditionally approved, except as noted on the submittal and/or 
attached sheet.  Resubmission and approval are required prior to proceeding 
with those items of work associated with and impacted by the noted 
actions/comments.  The entire submittal, corrected to comply with the noted 
actions/comments, must be resubmitted

1.12   SUBMITTAL PROCEDURE

Paragraph (g) of Contract Clause: "Specifications and Drawings for 
Construction," is modified as specified herein. While submittals referred 
to in the text may use the wording "submitted to the Contracting Officer", 
submittals will be reviewed as indicated in column "f" of the Submittal 
Register (ENG Form 4288). Submittals shall be made as follows:

1.12.1   Submittals for Contracting Officer Representative (COR) Review and 
For Information Only (FIO)

The Contractor shall submit seven copies of submittals, on the submittal 
register indicated for Contracting Officer Representative (COR) approval, 
or, for information only (FIO), to the Contracting Officer Representative.

1.12.2   Submittals for District Office (DO) Review

The Contractor shall submit seven copies of submittals, on the submittal 
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register indicated for the District Office (DO) approval, to the 
Contracting Officer Representative. The Contracting Officer Representative 
will forward the submittals to the District Office (DO) for review. Six 
copies will be submitted to the DO and one copy will be retained by the 
Contracting Officer Representative. The Government will be responsible for 
all costs incurred in transmitting these submittals.

1.12.3   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked. The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal. The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

1.12.4   Completion of Work

Upon completing the work under this contract, the Contractor shall furnish 
one set of prints of all shop drawings as finally approved. These drawings 
shall show all changes and revisions made up to the time the items covered 
by the shop drawings are completed and accepted."

1.13   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

1.14   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Four copies of the submittal will be retained by the 
Contracting Officer and three copies of the submittal will be returned to 
the Contractor.

1.15   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

1.16   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

PART 2   PRODUCTS

PART 3   EXECUTION

3.1   MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in 
this section and all costs in connection therewith shall be included in the 
costs of all the bid items.

    -- End of Section --
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Floorbeam Connection Angles Repairs, Chesapeake City Bridge

00700 SD-01 Preconstruction Submittals
G CORPayroll Basic Records &

Statements of Compliance
G CORAffirmative Action Compliance

Plan
GCOR][Dredging Progress Schedule

01060 SD-01 Preconstruction Submittals
G DOQualifications
G DOAccident Prevention Plan

SD-07 Certificates
G DOActivity Phase Hazard Analysis

Plan
Safety Meeting Reports
Accident Reports
OSHA 300 Log

01320 SD-07 Certificates
G CORPhotography Plan

Pre-Construction Photographs
Construction Photographs
Post-Construction Photographs

01330 SD-07 Certificates
G CORReview and Complete Submittal

Register (ENG Form 4288)
G CORUpdate Submittal Register (ENG

Form 4288)
01350 SD-07 Certificates

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY
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R
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P
A
R
A
G
R
A
P
H

#
 
 
 
 

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E
 
R
E
V
W
R SUBMIT

APPROVAL
NEEDED
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CONTR/

DATE RCD
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(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)
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Floorbeam Connection Angles Repairs, Chesapeake City Bridge

01350 Diving Plan
Diving Operations Manual
Daily Logs

01355 SD-01 Preconstruction Submittals
G CORLocation of Storage Facilities

SD-07 Certificates
G COREnvironmental Protection Plan
G CORLandfill

01450 SD-07 Certificates
G CORQuality Control Plan
G CORQualifications
G  CORChanges to Quality Control Plan
G CORDaily CQC Report
G CORPreparatory, Initial, and Final

Phase Meeting Minutes
01500 SD-01 Preconstruction Submittals

G CORTemporary Facilities Plan
G CORWork Access Platform Plan

01550 SD-07 Certificates
G DOTraffic Control Plan
G CORTraffic Control Device Certification

01780 SD-07 Certificates
G CORProgress Prints

SD-11 Closeout Submittals
G CORAs-Built Drawings

03600 SD-03 Product Data

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
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T
T
A
L
 
N
O

S
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E
C
 
S
E
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T
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ITEM SUBMITTED

P
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R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
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E

DATE
OF

ACTION
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TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)
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Floorbeam Connection Angles Repairs, Chesapeake City Bridge

03600 G DOEpoxy Sealer
G DOEpoxy Injection Adhesive

SD-07 Certificates
G DOEpoxy Adhesive Sealer
G DOEpoxy Injection Adhesive

05120 SD-02 Shop Drawings
G DOStructural Steel

SD-03 Product Data
G DODye Penetrant Materials
G DOHigh Strength Bolts

SD-06 Test Reports
G DODye Penetrant Testing

SD-07 Certificates
G DOWork Plan
G DOStructural Steel
G DOHigh Strength Bolts, Nuts, and

Washers
G DODye Penetrant Testing Work Plan
G DODye Penetrant Testing

Qualifications
05121 SD-02 Shop Drawings

G DONeoprene Bearings
SD-07 Certificates

G DOInstaller Qualifications
G DOWork Plan

SD-06 Test Reports

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY
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R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 4 OF 4 PAGES

Floorbeam Connection Angles Repairs, Chesapeake City Bridge

05121 3.3   G DOQuality Control Testing
09900 SD-03 Product Data

G DOPaint
Thickness Gage

SD-06 Test Reports
Paint

SD-07 Certificates
Lead
Volatile Organic Compound
(VOC) Content

SD-08 Manufacturer’s Instructions
G DOMixing and Thinning
G DOApplication

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
M
I
T
T
A
L
 
N
O

S
P
E
C
 
S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#
 
 
 
 

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E
 
R
E
V
W
R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)



This page was intentionally left blank for duplex printing.



Invitation for Bids
DACW61-02-B-0028

SECTION 01350

DIVING SERVICES

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the development and enforcement 
of a diving services plan.

NOTE: Though diving services are not required as part of the general scope 
of work for this project, it is Philadelphia District policy to include a 
section covering commercial diving operations for all construction projects 
that are conducted on, or near, the water. The reasoning for this is the 
fact that unforeseen circumstances (such as lost equipment recovery, 
unknown sunken object investigation/removal, etc.) may require the need for 
commercial diving services. In the event the need for this type of 
operation occurs, including a commercial diving section in the contract 
specifications helps to ensure that the Contractor is aware of the 
requirements for conducting commercial diving operations on USACE 
Philadelphia District projects.

1.2   GENERAL REQUIREMENTS 

All diving performed under this contract shall be in strict accordance with 
the rules and regulations prescribed by the U.S. Navy Diving Manual: 
0910-LP-708-8000; 29 CFR Part 1910, Subpart T; 29 CFR Part 1915; the EM 
385-1-1, Section 30; and ER 385-1-86, except as modified below. A 
Contracting Officer's Representative, will be designated by the Contracting 
Officer at the Post Award Conference, to act for the Contracting Officer 
for all submissions, directions and/or acceptance(s) required under the 
specifications.  There will also be an individual designated as the 
District Dive Coordinator.

1.3   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to in the text by basic 
designation only.

ENGINEERING MANUALS (EM)

EM 385-1-1 (Latest Rev.) Safety and Health 
Requirements Manual

ER 385-1-86 (July 1994) Engineer Regulation, 
Government Personnel Diving Operations

CODE OF FEDERAL REGULATIONS (CFR)

29 CFR Part 1910 (1999) Occupational Safety and Health 
Standards

29 CFR Part 1915 (1999) Safety and Health Standards 
Applicable to Shipyard Employment
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NAVAL SEA SYSTEMS COMMAND (NAVSEA)

0910-LP-708-8000 (Jan 1999) U.S. Navy Diving Manual, 
Revision 4

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with the Scope of Work:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are 
submittals required to be submitted to, and approved by (if "G" 
designation) or reviewed by (if for information only), the CO prior to 
mobilization to the contract work site. All other submittals, classified as 
"SD-02" through "SD-11," shall be submitted to, and approved by (if "G" 
designation) or reviewed by (if for information only), the CO prior to 
commencing the particular task to which the submittal is associated.

SD-07 Certificates

 Diving Plan

Submit, for review, at least 10 days prior to any diving 
operations, a Project/Task Specific Dive Plan prior to performing 
any actual dive task or assignment. Each separate Dive Plan will 
require review and acceptance by the Contracting Officer's 
Representative prior to commencing any diving required under this 
contract. A typical Dive Plan (the Contractor may prepare a form 
with the appropriate subject/item already listed with blank spaces 
to be filled in as required for each Dive Plan submitted) shall 
include the following information as a minimum:

a. Dive Plan for: (project and specific tasks).

b. Name of Contractor (and diving subcontractor if required).

c. Contract Number.

d. Date of Dive Plan submission.

e. Name of diving supervisor preparing the Dive Plan.

f. Description of proposed work and diving mission.

g. Approximate time and date dive mission will start.

h. Listing of diving equipment to be used.

i. Name or type of diving platform to be used.

j. Planned depth of dive and maximum depth to bottom.

k. Maximum single dive bottom time for the planned depth of dive 
for each diver.
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l. Surface and underwater conditions , to include visibility, 
temperature, thermal protection, and currents.

m. Lockout/Tagout procedures, including procedures for dealing 
with differential pressures.

n. Listing of special tools or equipment to be used.

o. Materials to be handled or installed.

p. Listing by name each member of the diving team. The first time 
each diver is employed on the job, the Contractor shall attach to 
the dive plan a qualification statement and copy of the diver's 
current medical record, giving the physician's written report and 
opinion of the diver's fitness for exposure to hyperbaric 
conditions, including any limitations to such exposure. The 
required qualifications statement and current medical report shall 
be in accordance with EM 385-1-1. Diver's qualification statement 
and medical record need not be attached to subsequent Dive Plans 
unless a diver's medical report has expired and a new medical 
report has been submitted.

q. Listing by name each person directly involved in topside 
assistance/support to the dive team.

r. Listing of information and equipment required at the dive site. 
The following information and work materials shall be available at 
the dive site, either referenced in the Diving Operations Manual 
or work materials furnished by the Contractor: U. S. Navy Standard 
Air Decompression Table; Diving Log Sheets; Repetitive Dive 
Worksheets; Table of No-Decompression Air Dives; means of direct 
emergency communications between the dive site and the 
Contractor's project office, the Dive Coordinator/Dive Inspector; 
stop watch or equivalent, as required to monitor times for each 
diver; standard first aid supplies; litter or tilt board and a 
manual resuscitator capable of administering oxygen; portable VHF 
marine band radio as required to communicate with vessel traffic.

s. Listing of information required at the dive site and the 
project office; local emergency medical assistance names, 
locations, and telephone numbers for ambulance service, hospital, 
and doctor, emergency medical evacuation assistance for ground 
and/or air transportation facilities with point of contact names, 
locations and telephone numbers; nearest emergency medical 
facility with hyperbaric chamber capable of recompression 
equivalent to 165 feet of water, with point of contact names, 
location and telephone numbers.

t. The Dive Plan shall contain the following statement: "If for 
any reason the diving plan, as accepted, is altered in scope of 
mission, depth, personnel, or equipment, the Philadelphia District 
Diving Coordinator shall be contacted in order to review the 
proposed diving plan revision prior to the actual diving 
operation." (24 Hrs).

Diving Operations Manual

Submit, for review, at least 15 days prior to any diving 
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operations, a Diving Operations Manual, which shall depict the 
Contractor's general plan for accomplishing the diving operations 
required under this contract. The Diving Operations Manual shall 
be reviewed by the Contracting Officer's Representative prior to 
commencing of any diving operations under this contract. The 
Diving Operations Manual shall include the following information 
as a minimum:

a. A complete copy of 29 CFR Part 1910, Subpart T, and the 
Contractor's proposed method of complying with each of its 
pertinent parts.

b. U. S. Navy Standard Air Decompression Table.

c. A sample of the Diving Log sheets to be used under this 
contract.

d. A sample of the Repetitive Dive Worksheets or equivalent (dive 
profile method) to be used under this contract.

e. U. S. Navy Table of No-Decompression Limits and Repetitive 
Group Designation for No-Decompression Air Dives.

f. U. S. Navy Residual Nitrogen Timetable for Repetitive Air Dives.

g. An outline of emergency communications between the dive site 
and the Contractor's project office (located at the job site); 
Contractor-furnished portable radios, hardware, telephone hookup, 
etc.

h. An outline of proposed treatment and emergency evacuation for 
drowning, gas embolism, decompression sickness, or traumatic 
injury.

i. Emergency assistance information, including location, telephone 
numbers, and names of nearest doctor, hospital, emergency ground 
and air transportation, recompression facilities, and other 
appropriate medical assistance.

j. An Activity Hazard Analysis Plan, setting forth potential 
hazards, means of prevention, and actions to be taken should an 
accident involving the potential hazard occur. Minimum coverage in 
the Activity Hazard Analysis Plan shall include; means of 
prevention and procedures for dealing with fire, equipment 
failure, and adverse environmental conditions, drowning, air 
embolism, decompression sickness, hypoxia, carbon dioxide excess, 
carbon monoxide excess, strangulation, various type of squeezing, 
fouling or entanglement, mechanical injury, 
overexertion/exhaustion, hypothermia, hyperthermia, currents 
caused by hydraulic differential through the structure, and 
electrocution and blowup if dry suits are used.

k. An outline of pre-dive briefings and equipment checkout 
procedures for daily diving activities under this contract.

l. An outline of qualifications and experience requirements for 
the dive team members, required under this contract. As a minimum, 
each team member shall have at least one (1) year of commercial 
experience in the applicable position; divers shall have completed 
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at least four (4) working dives to the depths required by this 
contract, using the particular diving techniques and equipment to 
be used under this contract. Divers shall demonstrate that at 
least one (1) of the four (4) qualification dives was performed in 
the last six (6) months prior to the contract award date.

m. An outline of the medical qualifications required for divers to 
be employed under this contract. As a minimum, each diver shall 
meet the certification requirements specified in 29 CFR Part 1910, 
Subpart T, and EM 385-1-1, Section 30.

n. An outline of diving equipment, maintenance procedures and 
certification of analysis of air output for diving air supply 
compressors to be used under this contract. As a minimum, the 
equipment maintenance procedures shall indicate method of testing, 
frequency, and repair methods used. Diving air supply compressors' 
output air shall be in conformance with the following limits: 
oxygen - 20 to 22 percent by volume, carbon dioxide - 1,000 ppm 
maximum, carbon monoxide - 20 ppm maximum, total hydrocarbons - 25 
ppm maximum, particulates - 5 mg/cubic meter maximum, and have no 
objectionable odor.

o. An outline of administrative and record-keeping procedures. As 
a minimum, the outline shall contain (by title of position) job 
responsibilities, the chain of command, daily briefing and diving 
safety orientation procedures, log and diving-related 
record-keeping responsibilities, equipment maintenance and 
pre-dive equipment checklist, etc.

Daily Logs

Submit each day, to the Contracting Officer/District Dive 
Coordinator fully completed copies of the previous day's Diving 
Log Sheets and any other work sheets prepared in conjunction with 
the Diving Log Sheets.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   RESTRICTIONS

Only surface air-supplied diving within the No-Decompression Limits, using 
the previously cited U. S. Navy Diving Tables, will be permitted under this 
contract, unless otherwise accepted by the Contracting Officer. Any 
deviation from or modification to the U. S. Navy Diving Tables, proposed by 
the Contractor, shall be submitted at the time the Diving Operations Manual 
is submitted, with any such deviation or modification clearly identified 
for review purposes.

3.2   DOCUMENTS AVAILABILITY

One (1) copy of the accepted Diving Operations Manual (to be kept in D.O.) 
and one (1) copy of the appropriate accepted Diving Plan shall be available 
at the dive site while diving operations are underway.

3.3   COORDINATION

All Diving activities shall be conducted with full knowledge and close 
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coordination with the Contracting Officer and Dive Coordinator. Divers 
shall not enter the water or move from prescribed location without the 
acceptance of the Dive Inspector or Dive Coordinator.

3.4   PRE-DIVE CHECK

Prior to the dive and at the scene of the dive, the Contractor will meet 
with the USACE diving inspector and shall insure, as a minimum, the 
following pre-dive checks are performed:

a. Breathing air tanks contain sufficient air supply to perform the 
required work, i.e., standby air tanks are on site and full to the 
capacity (3,000 psi). A pressure reading shall be taken to insure that 
approximately 3,000 psi of breathing air is contained.

b. All diving equipment shall be checked for proper function prior to 
diver entry.

c. All necessary safety equipment specified hereinbefore are on site 
and functioning properly.

d. Lockout/tagout procedures are followed and the diving supervisor is 
in possession of the key or keys.

e. Crane signals are reviewed and radio communications with the crane 
operator is functioning properly, when applicable.

f. Welding or cutting procedures are clearly reviewed, the proper 
welder polarity is set and precautions have been taken to insure that 
electrocution will not occur.

g. A pre-dive briefing shall be given which includes but is not limited 
to, the accident management plan, activity hazards analysis, equipment 
check list, diving logs, diving conditions, and diving procedures.

3.5   DIVE TEAM CREW REQUIREMENTS

The following dive team members are required as the minimum crew manning 
levels:

Comply with EM 385-1-1, Appendix N, Table III. 

3.5.1   Surface-Supplied Air Mode

All working dives requiring communications between the Divers and topside 
to direct crane load movements, etc., shall be performed in 
surface-supplied air mode. The minimum crew manning level consists of the 
In-water Diver, Stand-by Diver, Diver Tender, and Dive Supervisor.  A 
member of the crew shall be responsible for radio communications and 
timekeeping.  Surface-supplied air gear shall include hardwire 
communications and a diver carried air reserve.

3.6   MEASUREMENT AND PAYMENT

The work specified in this section will not be measured for payment and all 
costs in connection therewith shall be included in the costs of all the bid 
items.
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    -- End of Section --
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SECTION 01355

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   SCOPE OF SECTION

This section covers the furnishing of all labor, material and equipment and 
performing all work required for the protection of the environment during 
construction operations except for those measures set forth in other 
sections of these specifications.

1.2   REFERENCES (Not Applicable)

1.3   DEFINITION OF ENVIRONMENTAL PROTECTION

For the purpose of this specification, environmental protection is defined 
as the retention of the environment in its natural state to the greatest 
extent possible during project construction and to enhance the natural 
appearance in its final condition. Environmental protection requires 
consideration of air, water, and land resources and involves noise, solid 
waste-management and management of other pollutants. In order to prevent, 
and to provide for abatement and control of any environmental pollution 
arising from the construction activities in performance of this contract, 
the Contractor and his subcontractors shall comply with all applicable 
Federal, state, and local laws and regulations and shall obtain all 
necessary permits required by same.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are 
submittals required to be submitted to, and approved by, the office 
indicated prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," shall be submitted to, 
and approved or reviewed by, the office indicated prior to commencing the 
particular task to which the submittal is associated.

SD-01 Preconstruction Submittals

Location of Storage Facilities; G,COR.

Plans showing storage and other construction facilities shall be 
submitted for approval of the Contracting Officer.

SD-07 Certificates

Environmental Protection Plan; G,COR.

Prior to commencement of the work, the Contractor shall submit to 
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the Contracting Officer for approval his proposed environmental 
protection plan. This shall be followed by a meeting with 
representatives of the Contracting Officer to develop mutual 
understandings relative to compliance with this provision and 
administration of the environmental protection program. Approval 
of the Contractor's plan for environmental protection will not 
relieve the Contractor of his responsibility for adequate and 
continuing control of pollutants.

Landfill; G,COR.

The Contractor shall furnish a copy of the letter of permission 
from any landfill to be used for the disposal of excavated 
materials or debris from the project site. The letter shall 
include any special handling required by the landfill for disposal 

1.5   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
non-compliance with the aforementioned Federal, state, or local laws or 
regulations. Such notice, when delivered to the Contractor or his 
authorized representative at the site of the work, shall be deemed 
sufficient for the purpose. The Contractor shall, after receipt of such 
notice, immediately inform the Contracting Officer of proposed corrective 
action and take such action as may be approved. If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken. No part of the time lost due to any such stop orders shall be 
made subject of a claim for extension of time or for excess costs or 
damages by the Contractor.

1.6   SUBCONTRACTORS

Compliance with the provisions of this section by subcontractors will be 
the responsibility of the Contractor.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   PROTECTION OF LAND RESOURCES

3.1.1   General

The land resources within the project boundaries and outside the limits of 
permanent work performed under this contract shall be preserved in their 
present condition or be restored to a condition after completion of 
construction that will appear to be natural and not detract from the 
appearance of the project. The Contractor shall confine his construction 
activities to areas defined by the plans and specifications. The following 
additional requirements are intended to supplement the requirements of the 
Contract Clauses.

3.1.2   Prevention of Landscape Defacement

Except in areas indicated on the plans or specified to be cleared, the 
Contractor shall not deface, injure, or destroy trees or shrubs, nor remove 
or cut them without the authority of the Contracting Officer. Ropes, 
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cables, or guys shall not be fastened to or attached to any existing nearby 
trees for anchorages unless specifically authorized. Where such special 
emergency use is permitted, it shall be performed in such a manner as to 
avoid damage to the trees. The Contractor shall in any event be responsible 
for any damage resulting from such use. Where the possibility exists that 
trees may be defaced, bruised, injured, or otherwise damaged by the 
Contractor's equipment or operations, the Contractor shall adequately 
protect such trees. Stone, earth or other material that is displaced into 
uncleared areas shall be removed. Monuments and markers shall be protected 
before construction operations commence.

3.1.3   Restoration of Landscape Damage

Any tree, turfed areas or other landscape feature scarred or damaged by the 
Contractor's equipment or operations shall be restored to a condition 
satisfactory to the Contracting Officer. Restoration of scarred and damaged 
trees shall be performed in an approved manner by experienced workmen. 
Trees damaged beyond restoration shall be removed and disposed of under 
requirements for excavation. Trees that are to be removed because of damage 
shall be replaced at the Contractor's expense by nursery-grown trees of the 
same species or a species approved by the Contracting Officer. The size and 
quality of nursery-grown trees shall also be approved by the Contracting 
Officer. Any disturbed turfed (grassed) areas shall be seeded and mulched 
as directed by the Contracting Officer.

3.1.4   Location of Storage Facilities

Contractor's storage and other construction buildings, which are required 
in the performance of the work, shall be located upon cleared portions of 
the job site and shall require the written approval of the Contracting 
Officer. The preservation of the landscape shall be an imperative 
consideration in the selection of all sites and in the construction of 
buildings. Where buildings or platforms are constructed on sidehills, the 
Contracting Officer may require cribbing to be used to obtain level 
foundations. Benching or leveling of earth may be permitted, depending on 
the location of the proposed facility.

3.1.5   Post Construction Cleanup or Obliteration

The Contractor shall obliterate all signs of temporary construction 
facilities, excess materials, or any other vestiges of construction as 
directed by the Contracting Officer. The area will be restored to near 
natural conditions which will permit the growth of vegetation thereon.

3.2   RECORDING AND PRESERVING HISTORICAL AND ARCHAEOLOGICAL FINDS

All items having any apparent historical or archaeological interest which 
are discovered in the course of any construction activities shall be 
carefully preserved. The Contractor shall leave the archaeological find 
undisturbed and shall immediately report the find to the Contracting 
Officer so that proper authorities may be notified.

3.3   PROTECTION OF WATER RESOURCES

3.3.1   General

The Contractor shall not pollute any streams, rivers or waterways with 
fuels, oils, bitumens, calcium chloride, acids, insecticides, herbicides or 
other harmful materials. The Contractor shall investigate and comply with 
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all applicable Federal, state, county, and municipal laws concerning 
pollution of rivers and streams.

3.3.2   Disposal

Disposal of any debris resulting from the contract work and any wastes, 
effluents, trash, garbage, oil, grease, chemicals, etc., in or adjacent to 
the work area will not be permitted. If any waste material is dumped in 
unauthorized areas, the Contractor shall remove the material and restore 
the area to its original condition. If necessary, contaminated ground shall 
be excavated, disposed of as directed by the Contracting Officer, replaced 
with suitable fill material, compacted and finished with topsoil, and 
planted as required to reestablish vegetation.

3.4   PROTECTION OF FISH AND WILDLIFE

The Contractor shall at all times perform all work and take such steps 
required to minimize interference with or disturbance to fish and wildlife. 
The Contractor will not be permitted to alter water flows or otherwise 
disturb native habitat adjacent to the work area which, in the opinion of 
the Contracting Officer, are critical to fish and wildlife.

3.5   DISPOSAL OF DEBRIS

All debris resulting from construction operations on this contract shall be 
removed from the work site and disposed of at the Contractor's expense. 
Such disposal shall comply with all applicable Federal, state, and local 
laws. Such materials shall be removed from the site of the work before the 
date of completion of the work under these specifications.

3.6   MAINTENANCE OF POLLUTION, EROSION AND SEDIMENTATION CONTROL FACILITIES 
DURING CONSTRUCTION

During the life of this contract, the Contractor shall maintain all 
facilities constructed for pollution, erosion and sedimentation control 
under this contract as long as the operations creating the particular 
pollutant are being carried out or until the material concerned has become 
stabilized to the extent that pollution is no longer being created. During 
the construction period, the Contractor shall conduct frequent training 
sessions on environmental protection. The curricula should include methods 
of detecting and avoiding pollution; familiarity with pollution standards, 
both statutory and contractual; and installation and care of vegetative 
covers, plants and other facilities to prevent and correct environmental 
pollution.

3.7   MEASUREMENT AND PAYMENT

The work specified in this section will not be measured separately for 
payment and all costs in connection therewith will be included in the cost 
of all the bid items.

    -- End of Section --

Section 01355  Page 4



Invitation for Bids
DACW61-02-B-0028

SECTION 01420

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization, (e.g.   ASTM B 564 Nickel Alloy Forgings).  However, when the 
standards producing organization has not assigned a number to a document, 
an identifying number has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.  The designations "AOK" and "LOK" are for 
administrative purposes and should not be used when ordering publications. 

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)
444 N. Capital St., NW, Suite 249
Washington, DC  20001
Ph:   800-231-3475 202-624-5800
Fax:  800-525-5562 202-624-5806
Internet:  http://www.transportation.org
AOK 5/01
LOK 2/01

AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH)
1330 Kemper Meadow Dr.
Suite 600
Cincinnati, OH  45240
Ph:   513-742-2020
Fax:  513-742-3355
Internet:  http://www.acgih.org
E-mail:  pubs@acgih.org
AOK 5/01
LOK 2/01

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)
100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph:   610-832-9585
Fax:  610-832-9555
Internet:  http://www.astm.org
AOK 5/01
LOK 3/01
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AMERICAN WELDING SOCIETY (AWS)
550 N.W. LeJeune Road
Miami, FL  33126
Ph:   800-443-9353 - 305-443-9353
Fax:  305-443-7559           
Internet: http://www.amweld.org
AOK 5/01
LOK 3/01

THE SOCIETY FOR PROTECTIVE COATINGS (SSPC)
40 24th Street, 6th Floor
Pittsburgh, PA  15222-4656
Ph:  412-281-2331
Fax: 412-281-9992
Internet: http://www.sspc.org
AOK 5/01
LOK 6/00

U.S. FEDERAL HIGHWAY ADMINISTRATION (FHWA)
Office of Highway Safety (HHS-31)
400 Seventh St., SW
Washington, DC  20590-0001
Ph:   202-366-0411
Fax:  202-366-2249
Internet: http://www.fhwa.dot.gov
Order from:

Superintendant of Documents
U. S. Government Printing Office
732 North Capitol Street, NW
Mailstop: SDE
Washington, DC 20401
Ph:  202-512-1530
Fax:  202-512-1262
Internet: http://www.gpo.gov
AOK 5/01
LOK 6/00

ENGINEERING MANUALS (EM)
USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph: 301-394-0081

FEDERAL SPECIFICATIONS (FS)
Order from:
Department of Defense Single Stock Point (DoDSSP)
Bldg 4D
700 Robbins Av
Philadelphia, PA  19111-5094
Ph:  215-697-2667/2179
Fax:  215-697-1462
Internet: http://www.dodssp.daps.mil

CODE OF FEDERAL REGULATIONS (CFR)
Order from:
Government Printing Office
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Washington, DC  20402
Ph:  202-512-1800
Fax:  202-275-7703
Internet:  http://www.pls.com:8001/his/cfr.html

MARYLAND DEPARTMENT OF TRANSPORTATION (MdDOT)
State of Maryland
State Highway Administration
Cashier's Office
707 North Calvert Street, Room 108
P.O. Box 717
Baltimore, MD 21203-0717
Ph: 410-333-1305

PENNSYLVANIA DEPARTMENT OF TRANSPORTATION (PennDOT)
Order from:
PA Department of Transportation
Sales Store
P.O. Box 2028
Harrisburg PA 17105-2028
Tel: (717) 787-6746
Fax: (717) 787-8779

NAVAL SEA SYSTEMS COMMAND (NAVSEA)

Defense Distribution Depot Susquehanna PA
(BLDG 05 for unclassified pubs/docs)
(BLDG 208 for classified pubs/docs)
5450 Carlisle Pike
Mechanicsburg, PA 17055-0789
Telephone: (215) 697-4374 (Cash Sales) OR 
(215) 697-2237 (Customer Service)
http://www.supsalv.org/divingpubs.html#ordering

U.S. ARMY CORPS OF ENGINEERS (PHILADELPHIA DISTRICT)
100 Penn Square East
Wanamaker Building
Philadelphia, PA 19107
Ph: 215-656-6519/6520

        -- End of Section --

Section 01420  Page 3



DACW61-02-B-0028 

 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 
 



Invitation for Bids
DACW61-02-B-0028

SECTION 01450

     CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the development and 
implementation of a quality control program that consists of plans, 
procedures, and an organization necessary to produce an end product which 
complies with the contract requirements.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1999b) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1998a) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07  Certificates

Quality Control Plan; G,COR.

Quality control plan shall be submitted not later than 10 days 
after receipt of notice to proceed, and prior to the start of work.

Qualifications; G,COR.

Qualifications of CQC System Manager, Alternate CQC System 
Manager, and other CQC Personnel indicated in "Experience Matrix."

Changes to Quality Control Plan; G, COR.

Contractor shall notify Contracting Officer, in writing, of any 
proposed change to the CQC Plan or personnel.
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Daily CQC Report; G,COR.

Submitted within 24 hours after the date covered by the report.

Preparatory, Initial, and Final Phase Meeting Minutes; G,COR.

Minutes to be attached to the Daily Quality Control Report for the 
day of the meeting.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Contracting Officer, and shall be responsible for all construction 
and construction related activities at the site.

3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 
10 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
Construction will be permitted to begin only after acceptance of the CQC 
Plan or acceptance of an interim plan applicable to the particular feature 
of work to be started.  Work outside of the features of work included in an 
accepted interim plan will not be permitted to begin until acceptance of a 
CQC Plan or another interim plan containing the additional features of work 
to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
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System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved by the Contracting Officer.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes
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After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety and Health Manager shall receive direction 
and authority from the CQC System Manager and shall serve as a member of 
the CQC staff.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.The 
Contractor's CQC staff shall maintain a presence at the site at all times 
during progress of the work and have complete authority and responsibility 
to take any action necessary to ensure contract compliance.  The CQC staff  
shall be subject to acceptance by the Contracting Officer.  The Contractor 
shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  
Complete records of all letters, material submittals, show drawing 
submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization 
shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a construction person with a 
minimum of 10 years of current experience in related work.  This CQC System 
Manager shall be on the site at all times during construction and shall be 
employed by the prime Contractor.  The CQC System Manager shall be assigned 
no other duties.  An alternate for the CQC System Manager shall be 
identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate shall be the same as for the 
designated CQC System Manager.
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3.4.3   CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager for the following areas: 
electrical, mechanical, structural.  These individuals may be employees of 
the prime or subcontractor; be responsible to the CQC System Manager; be 
physically present at the construction site during work on their areas of 
responsibility; have the necessary education and/or experience in 
accordance with the experience matrix listed herein.  These individuals 
shall have no other duties other than quality control.

Experience Matrix

   Area                                              Qualifications
                                                                        

a.      Structural                            Graduate Structural
                                              Engineer with 2 yrs
                                              experience or person with
                                              5 yrs related experience

3.4.4   Additional Requirement

In addition to the above experience the CQC System Manager shall have 
completed the course entitled "Construction Quality Management For 
Contractors".  This course is provided at the project site.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
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codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 24 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
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panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.
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d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $1500 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Corps of 
Engineers Division Laboratory, f.o.b., at the address provided by the COR.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
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The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection. The final acceptance inspection will be formally scheduled by 
the Contracting Officer based upon results of the Pre-Final inspection.  
Notice shall be given to the Contracting Officer at least 14 days prior to 
the final acceptance inspection and shall include the Contractor's 
assurance that all specific items previously identified to the Contractor 
as being unacceptable, along with all remaining work performed under the 
contract, will be complete and acceptable by the date scheduled for the 
final acceptance inspection.  Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the 
Contracting Officer to bill the Contractor for the Government's additional 
inspection cost in accordance with the contract clause titled "Inspection 
of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.
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e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

3.12   MEASUREMENT AND PAYMENT

The work specified in this section will not be measured separately for 
payment and all costs in connection therewith will be included in the cost 
of all the bid items.
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(Sample of  typical Contractor Quality Control Report)

CONTRACTOR”S NAME
(address)

DAILY CONSTRUCTION QUALITY CONTROL REPORT

Contract No. ____________________________________________________    Date ______________

Project Name ___________________________________________________     Report No. _________

Weather        ___________________________________________________

Phases of Construction in Progress (Give briefly only phase or phases of work in progress)

Material and/or Equipment Delivered to Site (Including equipment demob)

Inspection Made   (Include negative inspections, phase of in-progress construction  work inspected and all
deficiencies noted during inspections)

Preparatory

Initial

Follow-up
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Tests Performed and Results or Tests ( including results of tests taken on previous dates)

Verbal Instructions Received  (List any instructions given by Contracting Officer personnel on
construction deficiencies, retesting required etc., with action to be taken)

Changed Conditions/Delays/Conflicts Encountered

Remarks

SIGNATURE _____________________
                       Quality Control Inspector

Contractor’s Verification:  The above report is complete and correct and all material and equipment used
and work performed during this reporting period are in compliance with the contract and specifications
except as noted above, and job safety and health requirements are in accordance with the USACE Safety
and Health Requirements Manual EM 385-1-1.

________________________________________
Contractor’s Approved Authorized Representative
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SECTION 01500

       TEMPORARY CONSTRUCTION

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work covered by this section consists of furnishing all labor, 
materials, plant and equipment, and performing all operations required for 
the construction of storage areas, and service facilities needed for 
execution and completion of the work, including the provisions of a 
Contractor field office, a Government field office, and project and safety 
signs at the work site.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are 
submittals required to be submitted to, and approved by, the office 
indicated prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," shall be submitted to, 
and approved or reviewed by, the office indicated prior to commencing the 
particular task to which the submittal is associated.

SD-01 Preconstruction Submittals

Temporary Facilities Plan; G,COR.

The Contractor shall submit to the Contracting Officer for 
approval its plans showing the layout and details of all temporary 
facilities to be used for this contract, including proposed 
alignment of all safety fencing.

SD-01 Preconstruction Submittals

Work Access Platform Plan; G,COR.

The Contractor shall submit his work access platform plan that 
describes his platform plan and details.  Included shall be all 
structural analysis and design calculations for the platform and 
associated support system.  The system shall be designed in 
accordance with OSHA requirements and to support all environmental 
loads and those loads imposed in carrying out the Contractor's 
work plan.  The design shall be approved by a Professional 
Engineer licensed in the State of Maryland.

PART 2   PRODUCTS

2.1   WEATHER INSTRUMENTS
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2.1.1   Rain and Snow Gage

National Weather Service standard gage with stand and wind screen. The gage 
shall be designed to measure both rain and snow, shall be manufactured of 
copper and brass, and shall contain a funnel, inner tube, outer cylinder 
and dipstick.

2.1.2   Thermometer

Minimum/maximum outdoor type with instrument shelter. The thermometer shall 
be mercury filled and designed to indicate minimum, maximum, and current 
temperatures from -40 to 130 degrees F. The instrument shelter shall have a 
keyed lock.

2.2   GOVERNMENT FIELD OFFICE

The Government field office trailer to be provided by the Contractor shall 
be new or recently renovated to a like-new condition subject to the 
approval of the Contracting Officer. The Government field office shall have 
a minimum floor area of 440 square feet, two locking doors, and partitioned 
restroom facilities. The trailer shall have sufficient lighting to supply 
150 foot-candles at the desk top level and shall be supplied with 110 volt 
and 220 volt electrical outlets as required for heating, air conditioning, 
lighting, water cooler, and other accessories.

2.2.1   Office Equipment

The following office equipment shall be provided by the Contractor for the 
Government field office trailer:

a.  Two desks having 60-inch by 30-inch tops, with lockable 
drawers; two swivel chairs; and two tables with 60-inch by 30-inch 
laminated tops;

b.  One 60-inch by 30-inch conference table with ten chairs;

c.  Telephone, two sets, two numbers, unlimited calling area, and 
one telephone answering machine; three additional phone lines with 
three separate numbers for Fax, PC and laptop.

d.  Fire resistant, four-drawer, lockable legal size filing 
cabinet, two sets;

e.  Shelf set, two shelves high, each measuring 12-inches deep by 
3-feet long, one per desk;

f.  Three waste baskets;

g.  Electric water cooler with hot and cold water capability;

h.  Vertical filing plan rack for two sets of 28-inch by 40-inch 
plans each rack; and

i.  Copier, Konica Model 3290 desk top copier, or approved equal, 
including adequate supplies and service agreement;

j.  Fax Machine, Xerox  Model N58, or approved equal, including 
adequate supplies and service agreement;
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k.  Personal Computer, Pentium III, or approved equal, with a clock 
speed of at least 800 MHz, 128 megabyte RAM, 10 gigabyte hard disk 
drive, a 56k bps fax/modem and a laser jet printer.  The following 
software shall be included: MS Windows 2000 Operating System, Microsoft 
Office 2000, which includes at a minimum Word and Excel;

l.  Two portable two-way marine radios with charges capable of 
operating on the Contractor's working frequencies;

m.  Countertop microwave oven, with digital display, interior 
light, and a minimum 0.6 cubic feet capacity; and

n.  Compact refrigerator, with 1.58 cubic foot capacity, and ice 
tray.

2.3   PROJECT AND SAFETY SIGNS

The Contractor shall provide and erect at locations designated by the 
Contracting Officer, the project and safety signs shown on the sketches in 
Section 00830 of this specification.  

PART 3   EXECUTION

3.1   TEMPORARY CONSTRUCTION

3.1.1   General

The Contractor may construct within the work area indicated on the contract 
drawings, subject to the approval of the Contracting Officer, stockpile 
areas and on-site plant and facilities as needed for the execution of the 
work.

3.1.2   Restoration of Work Site

Removal of all temporary construction and restoration of the work site upon 
completion of the contract shall be in accordance with the requirements of 
Section 01355 ENVIRONMENTAL PROTECTION.

3.2   CONTRACTOR'S PROJECT OFFICES

The Contractor shall establish at the Chesapeake City Bridge work site a 
project office equipped and staffed to efficiently conduct the work under 
this contract and provide essential information to the Contracting Officer 
or its authorized representative. The Contractor shall keep at all times at 
its office a copy of all drawings, specifications, and other pertinent 
information, and shall at all times give the Contracting Officer access 
thereto. The Contractor's office shall be equipped with telephone 
facilities which shall be available for use by the Contracting Officer. The 
Contractor shall also establish a separate telephone line at the field 
office which shall be dedicated solely for notification of emergency 
vehicle crossings by County Emergency Communications Office.  The 
Contractor shall also establish a separate telephone line and travel 
advisory radio as specified in Section 01550 to provide continuous travel 
advisory information to the public.

3.3   GOVERNMENT FIELD OFFICE

The Contractor shall provide and maintain a field office at the project 
site for the sole use of the Contracting Officer's representatives. The 
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office shall be complete and ready for occupancy not later than 30 days 
after receipt of Notice to Proceed.

a.  The Contractor shall provide the trailer at the work site with 
adequate heat, light, electricity, air conditioning, water, toilet and 
lavatory facilities. The Contractor shall provide portable water, 
provide for treatment of sewage, and provide permanent electric and 
telephone services, all in accordance with applicable local municipal, 
county and State codes. All utility costs arising from the use of the 
office, including telephone cost, shall be borne by the Contractor.

b.  The trailer shall be placed on concrete block supports, leveled 
and tied down to withstand wind loads. A corrugated metal curtain shall 
be installed around the perimeter of the trailer from floor level to 
the ground. The curtain shall be firmly attached to withstand 
appropriate wind loads. All water piping and all waste piping shall be 
adequately supported and insulated.

c.  The Contractor shall provide all janitorial supplies and 
services for the trailer complex to include as a minimum, daily 
sweeping, dusting, emptying of waste baskets, trash collection, and 
servicing of toilets and weekly mopping of all floors, sterilization of 
toilet seats and monthly waxing of all tile floors and washing of 
windows. The Contractor shall also provide for major maintenance to the 
trailer and its utilities.

d.  The office shall be enclosed by an 8-foot high chain-link 
security fence with three strands of barbed wire, and shall be lighted 
during hours of darkness. This fence shall enclose a Government parking 
area for approximately five cars and shall include appropriate gates 
with locks for both vehicles and employees.

e.  The Contractor shall provide the above described facilities, 
equipment, and services for the life of the contract.

3.4   WEATHER INSTRUMENTS

The Contractor shall provide and maintain at the work site in locations 
determined by the Contracting Officer, weather instruments consisting of a 
rain and snow gage with stand and a thermometer with instrument shelter. 
The Contractor shall take daily readings of precipitation and the minimum 
and maximum temperatures, and shall record such information on the 
Contractor Quality Control Reports as required under Section 01450
CONTRACTOR QUALITY CONTROL. This information will be used by the 
Contracting Officer as the basis for determining if the Contractor is 
entitled to a time extension for unusually severe weather in accordance 
with Special Clause: "Time Extensions for Unusually Severe Weather." The 
Contracting Officer will also consider other climatological factors such as 
abnormally high tides and excessive sustained wind velocities when 
evaluating possible time extensions. All weather instruments shall be 
become the property of the Government and shall be furnished to the 
Contracting Officer upon completion of the contract work.

3.5   MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in 
this section and all costs in connection therewith shall be included in the 
costs of all the bid items.
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SECTION 01550

TRAFFIC CONTROL

PART 1   GENERAL

1.1   SCOPE

The work covered by this section consists of furnishing all labor, 
materials, plant and equipment, and performing all operations required for 
the maintenance and protection of vehicular traffic passing through the 
contract work areas.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

MARYLAND DEPARTMENT OF TRANSPORTATION (MdDOT)

MdDOT Specs (1993) Standard Specifications for 
Construction and Materials 

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are 
submittals required to be submitted to, and approved by, the office 
indicated prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," shall be submitted to, 
and approved or reviewed by, the office indicated prior to commencing the 
particular task to which the submittal is associated.

SD-07 Certificates

Traffic Control Plan; G,DO.

The Contractor shall develop and submit a Traffic Control Plan to: 
the Maryland State Highway Administration for approval by their 
Assistant District Engineer. The plan shall include, but not be 
limited to: the lane closure schedule; proposed signage; alternate 
routes; sign placement locations; variable message signs' 
locations and wording at each location; cone placement and 
spacing; standards being used, POC's notified, including 911 
centers; POC method of contacting Contractor; procedures for 
giving emergency vehicles the right-of way; device (dedicated 
telephone number and travel advisory radio) to provide continuous 
travel advisory information to the public; qualifications of 
traffic control manager; and flagger Maryland-issued 
certifications. Two copies of the approved Traffic Control Plan 
shall be submitted to the Contracting Officer prior to the start 
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of work.

Traffic Control Device Certification; G,COR

The Contractor shall submit written certification that all traffic 
control devices conform to the requirements of the Maryland 
Traffic Control Manual.

1.4   POINTS OF CONTACT

Point of contact in the Maryland State Highway Administration is:

Mr. Robert Kiel, Assistant District Engineer for Traffic
Morgnec Road
P.O. Box 299
Chestertown, MD 21620
(410) 778-3061

Maryland State Highway Administration Hauling Permits:

(410) 582-5734

1.5   TRAFFIC CONTROL MANAGER

The Contractor shall employ a full-time traffic control manager. This 
traffic manager shall have no other duties. The traffic control manager 
shall have 5 years of current experience in traffic control management on 
projects similar is size and scope to this contract.

PART 2   PRODUCTS

2.1   EQUIPMENT

Traffic control devices (signs, lights, reflectors, barricades, etc.) shall 
conform to the requirements of the MdDOT Specs, Maryland Traffic Control 
Manual, and as the MdSHA Chief Traffic Engineer may direct for the safety 
of the traveling public and protection of the work area.

PART 3   EXECUTION

3.1   ALTERNATE ROUTE

The following alternate route shall be instituted. The detour for 
northbound traffic shall begin at Galena taking MD 290 north to MD 301/896 
north, then west at intersection with MD 40, and, ending at intersection 
with MD 213 north. Southbound traffic shall use the same route in reverse.

3.2   NOTIFICATIONS

3.2.1   Maryland State Highway Administration Hauling Permits: 

The Contractor shall notify this office a minimum of 2 weeks prior to 
implementing any traffic control to request the rerouting of permits and 
suspension of blanket permits for the duration of the contract work.

3.2.2   Monthly Notifications

The Contractor shall provide a tentative schedule of lane closures and/or 
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bridge closures on a monthly basis to the following agencies:

Cecil County Sheriff's Dept
Traffic and Safety Officer
500 Landing Lane
Elkton, MD 21921
(410) 996-5500  

Chesapeake Volunteer Fire Co
Traffic and Safety Officer
215 Lock St
Chesapeake City, MD 21915
(410) 885-5951

Cecil County Civil Defense
Traffic and Safety Officer
129 E Main St # 6
Elkton, MD 21921
(410) 398-1350 

Maryland State Police
Traffic and Safety Officer
2433 Pulaski Hwy
North East, MD 21901
(410) 658-4000

Maryland DOT
Statewide Operations Center
1-800-543-2515 (in-state)
410-582-5650 (out-of-state)

Cecil County Public Schools
Mr. Carl D. Roberts
Superintendent of Schools
201 Booth Street
Elkton, MD 21921-5684
(410) 885-2075

Cecil County Fire Headquarters
Mr. Sinclair
Chief
129 E Main St #6
Elkton, MD 21921
(410) 658-5555

Cecil County Dept. of Public Works
Road Maintenance Division
Mr. Dan Webber
758 East Old Philadelphia Road
Elkton, MD 21921
(410) 996-6270

Cecil County Emergency Management
(410) 996-5350

3.3   TRAFFIC CONTROL DEVICES

3.3.1   General
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Contractor personnel shall wear highway work vests, approved by the MdDOT, 
when working on or around the road.  In addition, the Contractor shall 
store and supply, when needed, ten highway work vests for the Contracting 
Officer representatives and other Corps of Engineers personnel.  The 
Contractor shall provide all necessary flagger services, variable message 
signs, variable message signs equipped with radar, ground-mounted signs, 
STOP/SLOW paddles, floodlights, flashing warning lights and arrow boards, 
barricades, cones, markers, two-way radios, and other protective devices 
necessary to warn and protect the traveling public, pedestrians and his own 
employees in accordance with the approved Traffic Control Plan. In 
addition, the Contractor shall provide a uniformed Maryland State Police 
person and vehicle at the north and south approaches to the bridge during 
lane closures. The Contractor shall provide Alpha 60 truck-mounted 
attenuators, or approved equal, for the protection of workers in the closed 
lane during all lane closure periods. The traffic will be traveling in 
alternating north and south directions as a result of a single lane traffic 
control procedures, requiring that two truck-mounted attenuators be in use 
by the Contractor. All devices shall be maintained by the Contractor in 
first-class operating condition throughout the contract period. Conditions 
of signs, warning lights, barricades, and other traffic control devices 
shall be recorded daily on the Quality Control Records required in Section 
01450 CONTRACTOR QUALITY CONTROL.

3.3.2   Bridge Control Standard

The flagging operation and speed limits on the main span shall be subject 
to Traffic Control Standard No. 104.31.01 of the MdDOT Specs.

3.3.3   Alternate Route Signs

All alternate route signs shall be ground-mount signs, temporary only. All 
alternate routes shall have trailblazers and confirmatory signage at 
intersections.

3.3.4   Recommended Truck Route Signs

"Recommended Truck Route" signs shall be posted at all locations indicated 
in paragraph "Variable Message Signs (VMS), below.

3.3.5   Temporary Signs

All temporary signs shall be in accordance with the specifications for 
temporary signs of the state of Maryland. This includes sign and post 
materials, shape and wording, placement distance from roadway, and height 
above ground.

3.3.6   Variable Message Signs (VMS)

The Contractor shall provide variable message signs (VMS), solar-type, with 
appropriate cone taper, at the following locations:

a. US 40 eastbound at MD 213.
b. MD 213 southbound at US 40 eastbound.
c. MD 213 southbound at US 40 westbound.
d. MD 213 northbound at MD 290/MD 313.
e. MD 313 northbound at MD 213.
f. US 301 northbound at MD 313.
g. US 40  westbound  at MD 213.
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h. At the beginning of each approach to the bridge.

VMS wording shall be approved in traffic plan by MdSHA.

3.3.7   Variable Message Signs (VMS) Equipped with Radar

The Contractor shall provide, at the north and south approaches to the main 
span, during lane closures, VMS equipped with radar. The signs shall be 
similar to those described above. The VMS shall be equipped to provide a 
read-out of the required speed limit and the passing vehicle's actual speed.

3.3.8   Lane and Bridge Closure Schedule Signs

Ground-mounted signs shall be erected at the north and south abutments 
detailing the dates and times of all projected lane and bridge closures. 
Included on this sign shall be the Contractor's travel advisory radio band 
and phone number.

3.4   STATE POLICE SUPPORT

The Contractor shall provide two uniformed Maryland State Police persons 
and vehicles during all lane closures. The officers shall be stationed at 
the north and south approaches to the main span of the bridge. The 
Contractor shall contact 1st Sergeant Maddox, Maryland State Police, at 
telephone 410-398-8101, a minimum of 5 working days prior to the lane 
closures, to obtain and schedule the required officers.

3.5   UTILITIES

Prior to erecting any devices in the ground, the Contractor shall notify  
MissUtility in order to locate utilities in the area.

3.6   INSTALLATION SCHEDULE

All temporary ground-mounted signage and VMS shall be placed a minimum of 2 
weeks prior to initiation of traffic control. These signs shall be securely 
covered until utilized. The VMS shall start flashing messages a minimum of 
1 week prior to any lane closures. The temporary ground-mounted signs shall 
be uncovered at the initiation of the lane closures.

3.7   CONTINUOUS TRAFFIC ADVISORY

The Contractor shall provide a dedicated toll-free (800) telephone number 
and a mobile Travel Advisory Radio (TAR).  The telephone number shall be 
manned during Contractor working hours.  The TAR shall provide continuous 
travel advisory information including current and projected lane and bridge 
closures to the public. The VMS and other temporary signs shall publish the 
telephone number and TAR frequency for the public to obtain this continuous 
travel advisory information.

3.8   LANE CLOSURES

The Contractor shall notify the Contracting Officer, and the 
point-of-contacts specified in the paragraph NOTIFICATIONS above, a minimum 
of 1 week prior to requiring a lane closure. All lane closures shall be 
subject to the final approval of MdSHA as part of the Traffic Control Plan. 
A minimum open lane width of ten feet shall be maintained at all times.
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Lane closures will be permitted during the following time periods:

- Mondays, Tuesdays, Wednesdays, Thursdays: 9 am to 3 pm.

- Fridays: 9 am to 12 pm.

- Holidays:
- Lane closures prohibited the entire week of July 4th.
- Labor Day, September 2nd, 2002: Lane closures prohibited Friday, 
August 30th to Tuesday, September 3rd, 9 am.
- No lane closures will be permitted on all other Federal or State 
holidays.
- Lane closures in weeks containing holidays may be subject to 
adjustment by the MdSHA Chief Traffic Engineer.

3.9   BRIDGE CLOSURES

The Contractor shall notify the Contracting Officer, and the 
point-of-contacts specified in the paragraph NOTIFICATIONS above, a minimum 
of 1 week prior to requiring a full bridge closure. The full bridge closure 
shall be subject to the approval of the Contracting Officer. Full bridge 
closures shall not exceed two hours and are permitted only between the 
hours of 9 pm and 5 am.  Any modification of this shall be approved by the 
Contracting Officer and the MdSHA Assistant District Engineer.  

3.10   SPEED LIMIT

During lane closure periods, the entire construction work zone shall be 
posted for a speed limit as specified in the MdDOT Specs.

3.11   DEBRIS

The traffic lanes of the bridge and the approach roadways within the limits 
of work shall be kept clear of all debris.

3.12   MEASUREMENT AND PAYMENT

All work specified in this section, except the requirement for state police 
support, will not be measured for payment and all costs in connection 
therewith shall be included in the contract lump sum price for Bid Item No. 
1, "Traffic Control". Payment for this bid item shall constitute full 
compensation to the Contractor for providing all traffic control, including 
developing and obtaining approval of a traffic control plan by MdSHA, and 
providing all traffic control devices, flagger and similar services.

3.12.1   State Police Support

The work specified in this section for state police support is a fixed 
price item. The Contractor shall submit invoices for state police support 
to the Contracting Officer for reimbursement. The Maryland State Police 
indicated that an average rate for a uniformed officer is $31 dollars per 
hour per officer. There is a minimum, four (4) hours per day charge.

    -- End of Section --
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SECTION 01576

PROTECTION OF MARINE NAVIGATION

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work covered by this section consists of furnishing all labor, 
materials, plant and equipment, and performing all operations required for 
protecting vessels navigating the waterway beneath the bridge.

1.2   REFERENCES (Not Applicable)

PART 2   PRODUCTS

2.1   WARNING SIGNS

Warning signs shall be fabricated from 5/8-inch thick exterior plywood and 
shall be a minimum 4-feet high by 8-feet wide. The face of each sign shall 
have a white painted background with the words: "WARNING - OVERHEAD BRIDGE 
CONSTRUCTION 1,000 FEET AHEAD" painted in minimum 12-inch high bright red 
letters.

PART 3   EXECUTION

3.1   REQUIREMENTS

The following requirements shall be observed by the Contractor for the 
protection of marine navigation.

#.1   Notice to Mariners

The Contractor shall request the U.S. Coast Guard to issue a Notice to 
Mariners advising navigation interests that the Contractor will be 
operating above the navigation channel.  The Contractor shall submit this 
request to the U.S. Coast Guard, Captain of the Port - MSO Baltimore, 
Aids to Navigation, 2401 Hawkins Point Road, Building 70, Room 205, 
Baltimore, MD  21226-1791.

3.1.1   Suspension of Work

All work over the navigation channel shall be suspended whenever a vessel 
is approaching within 1,000 feet of the bridge and shall remain suspended 
until the vessel has completely passed under the bridge.

3.1.2   Coordination

The Contractor shall coordinate with the U.S. Army Corps of Engineers 
Dispatchers Office at the C & D Canal Project Office, Chesapeake City, 
Maryland at (Area Code 410) 885-5622 for advanced notification of marine 
traffic passing through the waterway.

3.1.3   Warning Signs
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The Contractor shall securely erect four warning signs, one on each side of 
the bridge on both banks of the canal, located 1,000 feet from the 
centerline of the bridge. The Contractor shall maintain the signs to the 
satisfaction of the Contracting Officer throughout the contract period.

3.1.4   Channel Observers

Whenever construction is in progress over the navigation channel, one 
observer shall be positioned on the bridge to watch for oncoming vessels 
from both directions. When a vessel is within 1,000 feet from the bridge, 
an audible signal shall be sounded for all work to cease. Work shall not 
resume until an all-clear signal is sounded after the vessel has completely 
passed under the bridge.

3.2   MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in 
this section and all costs in connection therewith shall be included in the 
costs of all the bid items.

    -- End of Section --
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SECTION 01780

AS-BUILT DRAWINGS

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the preparation of as-built 
drawings complete, as a requirement of this contract.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Progress Prints; G,COR.

The Contractor shall submit as-built marked prints with submission 
of each monthly pay estimate.

SD-11 Closeout Submittals

As-Built Drawings; G,COR.

The Contractor shall submit as-built drawings as specified herein.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   PROGRESS MARKED-UP AS-BUILT PRINTS

The Contractor shall mark-up one set of paper prints to show the as-built 
conditions for the project.  These as-built marked prints shall be kept 
current and available on the jobsite at all times.  All changes from the 
contract plans which are made in the work or additional information which 
might be uncovered in the course of construction shall be accurately and 
neatly recorded as they occur by means of details and notes.  The as-built 
marked prints will be jointly inspected for accuracy and completeness by 
the Contracting Officer's representative and a responsible representative 
of the Construction Contractor prior to submission of each monthly pay 
estimate.  The drawings shall show the following information, but not be 
limited thereto:

a.  The location and description of any utility lines or other 
installations of any kind or description known to exist within the 
construction area.  The location shall include dimensions to permanent 
features.

b.  The location and dimensions of any changes within the building or 
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structure.

c.  Correct grade or alignment of roads, structures, or utilities if any 
changes were made from the contract plans.

d.  Correct elevation if changes were made in site grading.

e.  Changes in details of design or additional information obtained from 
working drawings specified to be prepared and/or furnished by the 
Contractor including but not limited to fabrication, erection, installation 
plans and placing details, pipe sizes, insulation material, dimensions of 
equipment foundations, etc.

f.  The topography and grades of all drainage installed or affected as part 
of the project construction.

g.  All changes or modifications which result from the final inspection.

h.  Where contract drawings or specifications allow options, only the 
option selected for construction shall be shown on the as-built prints.

3.2   PRELIMINARY SUBMITTALS

The Contractor shall prepare the progress as-built prints and these shall 
be delivered to the Contracting Officer at the time of final inspection for 
his review and approval.  These as-built marked prints shall be neat, 
legible and accurate.  The review by Government personnel will be expedited 
to the maximum extent possible.  Upon approval, the as-built marked prints 
will be returned to the Contractor for use in preparation of final as-built 
drawings.  If upon review, the drawings are found to contain errors and/or 
omissions, they will be returned to the Contractor for corrections.  The 
Contractor shall complete the corrections and return the as-built marked 
prints to the Contracting Officer within ten (10) calendar days.

3.3   DRAWING PREPARATION

3.3.1   General Requirements

Upon approval of the as-built prints submitted, the Contractor will be 
furnished the contract drawings on 3-1/2 inch floppy disks or compact disc 
(CD) in AutoCAD 2000 format with all amendments incorporated.  The drawing 
files shall be modified as necessary to correctly show all the features of 
the project as it has been constructed by bringing the contract set into 
agreement with the approved as-built prints, adding such additional 
drawings as may be necessary. 

3.3.2   Modification of Contract Drawings

Only personnel proficient in the preparation of engineering drawings and 
the use of AutoCAD 2000, to standards satisfactory and acceptable to the 
Contracting Officer, shall be employed to modify the contract drawings or 
prepare additional new drawings.  All additions and corrections to the 
contract drawings shall be done using AutoCAD 2000 in a professional 
manner, and shall match the existing linework and/or lettering used on the 
drawings in type, density, size and style.  The title block to be used for 
any new as-built drawings shall be the same as that used on the original 
drawings. 

3.3.3   Identification of Final As-Built Drawings
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When final revisions have been completed, each drawing shall be identified 
with the words "RECORD DRAWING AS-BUILT" followed by the name of the 
General Contractor in letters at least 3/16-inch high.  All contract 
drawings shall be annotated and dated in the revision block as either 
"AS-BUILT DRAWING" denoting no revision on the sheet or "REVISED AS-BUILT 
DRAWING" denoting one or more revisions.  For drawings having as-built 
revisions, a revision number contained within a 3/16 inch high triangle 
shall be included in the revision block.  All changes to drawings shall be 
encircled with a series of short arcs forming a "cloud", with the triangle 
revision number positioned immediately next to each cloud.

3.4   FINAL REQUIREMENTS

After receipt by the Contractor of the approved as-built prints and the 
original contract drawings, the Contractor shall within 30 days for 
contracts less than $5 million or within 60 days for contracts of $5 
million or more, make the final as-built submittal.  This submittal shall 
consist of the completed as-built drawings on 3-1/2 inch floppy disk or 
compac disk (CD) in AutoCAD 2000 format, one full-size mylar copy of the 
drawings, and the return of the approved as-built prints.  All drawings 
shall be complete in all details.  All AutoCAD files and reproducible 
drawings will become the property of the Government upon final approval.  
Failure to submit the above as-built information as required will be cause 
for withholding any payment due the Contractor under this contract. The 
Contracting Officer will review all as-built drawings for accuracy and 
conformance to the above requirements.  The Contractor shall make all 
corrections, changes, additions, and deletions required to meet these 
standards.  Approval and acceptance of final as-built drawings will be 
required before final payment is made to the Contractor.

3.5   MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in 
this section and all costs in connection therewith shall be included in the 
costs of all the bid items.

    -- End of Section --
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SECTION 03600

DECK CRACK REPAIR

PART 1   GENERAL

1.1   SCOPE

The work covered by this section consists of furnishing all labor, 
materials, plant and equipment, and performing all operations required for 
repairing cracks in the deck caused by jacking operations by application of 
an epoxy sealer, as specified herein.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 881 (1990) Epoxy-Resin-Base Bonding Systems 
for Concrete

ASTM D 638 (1995) Tensile Properties of Plastics

ASTM D 695 (1996) Compressive Properties of Rigid 
Plastics

ASTM D 732 (1999) Shear Strength of Plastics by Punch 
Tool

ASTM D 790 (1998) Flexural Properties of Unreinforced 
and Reinforced Plastics and Electrical 
Insulating Materials

FEDERAL SPECIFICATIONS (FS)

FS TT-S-00230 (Rev C) Sealing Compound: Elastomeric 
Type, Single Component (For Caulking, 
Sealing, and Glazing in Buildings and 
Other Structures) 

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are 
submittals required to be submitted to, and approved by (if "G" 
designation) or reviewed by (if for information only), the CO prior to 
mobilization to the contract work site. All other submittals, classified as 
"SD-02" through "SD-11," shall be submitted to, and approved by (if "G" 
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designation) or reviewed by (if for information only), the CO prior to 
commencing the particular task to which the submittal is associated.

SD-03 Product Data

Epoxy Sealer; G,DO; Epoxy Injection Adhesive; G,DO

Manufacturer's descriptive catalog data for the epoxy sealer shall 
be submitted for approval.

SD-07 Certificates

Epoxy Adhesive Sealer; G,DO; Epoxy Injection Adhesive; G,DO

The Contractor shall submit certificates of compliance attesting 
that the epoxy sealer meets the requirements specified herein.  No 
material shall be used until notice of acceptance has been given 
by the Contracting Officer.  Materials may be subjected to check 
testing by the Government from samples obtained at the project 
site.

1.4   DELIVERY AND STORAGE

Materials delivered to the job site shall be inspected for defects, 
unloaded, and stored with a minimum of handling to avoid damage. Products 
shall be delivered in original, unopened containers with the manufacturer's 
name, label, product identification and batch numbers clearly visible.  
Storage facilities shall be provided by the Contractor at the job site for 
maintaining materials at the temperatures and conditions recommended by the 
manufacturer.

PART 2   PRODUCTS

2.1   EPOXY SEALER

Epoxy sealer shall be Sikadur 55 SLV, or approved equal two-component, 100% 
solids, moisture-tolerant, low-viscosity, epoxy crack healer/penetrating 
sealer meeting ASTM C 881.  Properties of the epoxy sealer shall enable it 
to be applied to dry or damp cracks.  The epoxy sealer shall have the 
following properties:

Pot Life                                       25 minutes
Tack-Free Time to Touch                        6 hours at 73 deg F
Compressive Strength (ASTM D 695, 73 deg F)    5,150 psi (1 day)
Tensile Strength (ASTM D 638, 73 deg F)        7,500 psi (7 day)
Shear Strength (ASTM D 732)                    7,600 psi (7 day)
Flexural Strength (ASTM D 790)                 9,500 psi (7 day)

2.2   CAULKING MATERIAL

Caulking material shall be a moisture-cured, 1-component, 
polyurethane-based, non-sag elastomeric sealant, such as Sikaflex-1a, or 
approved equal, conforming to FS TT-S-00230.

PART 3   EXECUTION

3.1   CRACK REPAIR LOCATIONS

Crack repair locations shall include any areas of the deck experiencing 
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cracking as a result of jacking operations to replace the stringer 
bearings.  The Contractor shall document the estimated linear footage at 
all proposed crack repair locations and provide the Contracting Officer 
with a means to adequately and safely inspect the proposed repair 
locations. The Contractor shall only repair those cracks approved by the 
Contracting Officer. The Contractor shall repair all cracks which measure 
1/16" in width or greater.  

3.2   SURFACE PREPARATION

3.2.1   General

Concrete surface of deck shall be clean and free from grease, oil, or 
debris.  Crack shall be blown clean with compressed air.  

3.2.2   Crack Preparation

After completion of surface preparation procedures, the Contractor shall 
place a line of caulk around the perimeter of the crack.  The caulk shall 
be placed a minimum of 1 inch from the crack edges and shall make a 
completely closed loop around the crack. 

3.2.3   CRACK SEALING

Epoxy sealer shall be mixed according to manufacturer's recommendations.  
The Contractor shall spread sealer within caulk-outlined area and allow to 
pond over the cracks.  The sealer shall be permitted to penetrate into 
cracks and substrate; the excess shall be removed, leaving no surface film. 
 Epoxy sealer shall only be applied when the air temperature and ambient 
humidity conditions are greater than that recommended by the manufacturer.  

3.2.4   MEASUREMENT AND PAYMENT

The work specified in this section will be measured for payment by the 
linear foot of crack satisfactorily repaired. Payment will be made at the 
contract price per linear foot for Bid Item No. 4, "Deck Crack Repairs".

    -- End of Section --
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SECTION 05120

FLOORBEAM CONNECTION ANGLE REPLACEMENT

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work covered by this section consists of furnishing all labor, 
materials and equipment and performing all operations required for removal 
and replacement of a portion of existing floorbeam connection angles at 
connections located at specified floorbeams within the main span as 
specified herein and as shown on the drawings.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

AASHTO-01 (1993) Standard Specification for Highway 
Bridges, with all Interim Specifications

AASHTO LRFD 1998 (1998) AASHTO LRFD 1998 Bridge Design 
Specifications

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 325 (1991) Structural Bolts, Steel Heat 
Treated, 120/105 ksi, Minimum Tensile 
Strength

ASTM A 563 (1993) Carbon and Alloy Steel Nuts

ASTM A 709 (2001) Carbon and High-Strength Low-Alloy 
Structural Steel Shapes, Plates, and Bars 
and Quenched-and-Tempered Alloy Structural 
Steel Plates for Bridges

ASTM F 436 (1992) Hardened Steel Washers

AMERICAN WELDING SOCIETY (AWS)

AWS D1.5 (1995) Bridge Welding Code

U.S. FEDERAL HIGHWAY ADMINISTRATION (FHWA)

FHWA-IP-86-26 (1986) Inspection of Fracture Critical 
Bridge Members

THE SOCIETY FOR PROTECTIVE COATINGS (SSPC)

SSPC SP 3 (1995) Power Tool Cleaning 
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1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with the Scope of Work:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are 
submittals required to be submitted to, and approved by (if "G" 
designation) or reviewed by (if for information only), the CO prior to 
mobilization to the contract work site. All other submittals, classified as 
"SD-02" through "SD-11," shall be submitted to, and approved by (if "G" 
designation) or reviewed by (if for information only), the CO prior to 
commencing the particular task to which the submittal is associated.

SD-02 Shop Drawings

Structural Steel; G,DO.

Shop drawings, for each angle at each repair location, shall be 
submitted for approval. Drawings shall include necessary field 
measurements and all erection details. Members and connections for 
any portion of the structure not shown on the contract drawings 
shall be detailed and indicated on the shop drawings.

SD-03 Product Data

Dye Penetrant Materials; G,DO.

Manufacturer's descriptive data for the dye penetrant materials 
shall be submitted.

High Strength Bolts; G,DO.

Random samples of high-strength bolts, nuts, and washers as 
delivered to the job site, may be taken if requested, in the 
presence of the Contracting Officer and provided to the 
Contracting Officer for testing to establish compliance with 
specified requirements.

SD-06 Test Reports

Dye Penetrant Testing; G,DO.

Test reports of the dye penetrant testing shall be furnished to 
the Contracting Officer within 24 hours of completion of the test.

SD-07 Certificates

Work Plan; G,DO.

Submit a plan showing and describing a detailed procedure for 
removing and replacing the existing floorbeam connection angles.  
The plan shall include step-by-step procedures for the floorbeam 
connection angle process as detailed herein.
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Structural Steel; G,DO. High Strength Bolts, Nuts, and Washers; 
G,DO.

Certificates of compliance shall be submitted. Certified copies of 
mill test reports shall be furnished for structural steel, high 
strength bolts, nuts, and washers.

Dye Penetrant Testing Work Plan; G,DO.

The procedures proposed for the accomplishment of the dye 
penetrant testing shall be submitted. The procedures shall include 
a detailed description of the methods and equipment to be used for 
the nondestructive dye penetrant testing.

Dye Penetrant Testing Qualifications; G,DO.

Personnel usually engaged in dye penetrant testing shall be 
certified to  perform all dye penetrant tests. Contractor shall 
submit qualification of all personnel who will be performing the 
testing.

1.4   GENERAL REQUIREMENTS

Steel fabrication and erection shall be performed by an organization 
experienced in steel work of equivalent magnitude. The Contractor shall 
verify all measurements and shall take all field measurements necessary 
before fabrication, in a manner as specified herein. Existing portions of 
angles shall not be removed except to complete the replacement of that 
portion of angle during that work day. Angles shall not be left dismantled 
overnight. AASHTO-01 shall govern the work. Welding shall be in accordance 
with AWS D1.5. High strength bolting shall be in accordance with AASHTO 
LRFD 1998.

1.5   RESPONSIBILITY FOR ERRORS

The Contractor shall be responsible for all errors of detailing and 
fabrication of the steel members.

1.6   STORAGE

Material shall be stored out of contact with the ground in such a manner 
and location as to minimize deterioration.

1.7   PREVIOUS ANGLE REPLACEMENTS

The upper portions of floorbeam connection angles were removed and replaced 
in late 2001 as part of an emergency contract.  At these locations, the 
upper portions of the angles are new and the fasteners are high strength 
bolts instead of rivets.  The previously replaced locations are as follows:

a. Panel Point L0', west, south angle only.
b. Panel Point L0', east, north and south angles.
c. Panel Point L1', east, north and south angles.
d. Panel Point L0, east, north and south angles.

These angles are to be replaced again as part of this contract.

1.8   ACCESS
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Replacement of connection angles will require that the Contractor access 
the inside of the tie girder at Panel Points L0, L1, L2, L0', L1' and L2'.  
Access to the ends of the tie girder at Panel Points L0 and L0' can be 
accomplished by removing the bolted end cover plates on the tie girder.  
Access to the interior of the tie girder can be accomplished via access 
portholes in the inside face of both tie girders located midway between 
floorbeams.  These portholes are screened to prevent pigeon access.  The 
Contractor may remove the bolted end cover plates and the porthole screens 
to access the interior of the tie girder as necessary.  However, the 
screens and coverplates shall be replaced whenever the access point will 
not be used for any period of time exceeding 48 hours.

PART 2   PRODUCTS

2.1   STRUCTURAL STEEL

All new structural steel shall be Grade 50 structural steel conforming to 
ASTM A 709.

2.2   HIGH STRENGTH BOLTS, NUTS AND WASHERS

High strength bolts shall conform to ASTM A 325. Nuts and washers shall 
conform to ASTM A 563 and ASTM F 436, respectively.

2.3   NONDESTRUCTIVE TESTING MATERIALS

Materials for nondestructive dye penetrant testing shall consist of a 
standard oil-based liquid dye penetrant and liquid developing agent. A 
spray-on cleaner may be used, as required by the manufacturer's 
instructions.

PART 3   EXECUTION

3.1   REQUIRED PROCEDURE TO REPLACE PORTIONS OF FLOORBEAM CONNECTION ANGLES

The Contractor shall utilize the following procedure to remove and replace 
the designated portion of floorbeam connection angle:

a. For angles that are not "previous angle replacements", the 
Contractor shall flame-cut the existing angle utilizing a scarfing tip. 
The Contractor shall cut the existing angles to be replaced between the 
4th and 5th rivets, from the top.  In determining the cut line, the 
Contractor shall maintain as much as possible a 1-1/2 inch edge 
distance to the adjacent rivet/bolt holes on both legs of the upper and 
lower portions of the cut angle. Recommended cut lines for all the 
angles to be cut and replaced are indicated in the photos attached to 
this section. The Contractor shall exercise care so as not to damage 
materials to remain.

b. The Contractor shall take measurements for the shop fabrication of 
the new portion of the floorbeam connection angle (top portion above 
the cut line) including locations of holes.  This shall be done after 
the angles are cut.

c. The new connection angle shall be shop fabricated and primed. The 
angle shall be primed as specified in Section 09900 PAINTING.

d. The portion of existing angle to be removed shall not be removed 
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until the new angle is fabricated and on-site. Once the new angle is 
onsite, the upper portion of the existing angle shall be removed by 
removing the existing rivets or bolts utilizing the methods as 
specified below in the paragraphs entitled "RIVET REMOVAL" and "BOLT 
REMOVAL." NOTE: The removed portion of connection angles that have 
cracked  shall be saved for inspection by the Government. Cracked 
angles will be identified by COR prior to removal.  The Contractor 
shall clearly label each angle to be saved with its location.

e.  For angles that are not "previous angle replacements", after the 
upper portion of existing angle has been removed, the cut edge of the 
existing remaining portion of angle shall be ground smooth. This edge 
shall be cleaned to SSPC SP 3 to produce an acceptable mating surface 
for the new angle.

f. For angles that are not "previous angle replacements", after the 
existing angle has been ground smooth, the top horizontal edge of the 
remaining portion of angle shall be tested utilizing dye-penetrant 
testing methods as specified below in the paragraph entitled 
"NONDESTRUCTIVE TESTING."

g. The new angle shall be installed utilizing high-strength bolts, as 
specified below in the paragraph entitled "BOLT INSTALLATION." The new 
angle shall not be welded for either temporary or permanent purposes.

3.2   FASTENER REMOVAL

If, in the opinion of the Contracting Officer, the rivet or bolt shanks 
cannot be removed by punching without damaging the base metal, remove the 
shank by drilling.  Flame-cutting of rivets, bolts, or holes is not 
allowed.  If any structural steel to remain in place is damaged by fastener 
removal operations, the Contractor shall repair or replace the damaged 
material as directed by the Contracting Officer, at no additional cost to 
the Government. 

3.2.1   Rivet Removal

Rivets shall be removed by shearing the rivet head using a pneumatic 
breaker (helldog), and driving out rivet shank with a pneumatic punch.

3.2.2   Bolt Removal

Bolts shall be removed by one of the following methods:

a.  Remove nut and drive out bolt by manual or pneumatic tools.

b.  Shear bolt head using a pneumatic breaker (helldog), and drive out 
bolt shank with a pneumatic punch.

3.3   NONDESTRUCTIVE TESTING

3.3.1   General

Personnel usually engaged in dye penetrant testing shall perform all dye 
penetrant tests. The Contracting Officer shall be notified no less than one 
day prior to the dye penetrant testing so that the Contracting Officer or a 
representative may be on site.

3.3.2   Dye Penetrant Testing

Section 05120  Page 5



Invitation for Bids
DACW61-02-B-0028

Nondestructive dye penetrant testing shall be performed on the cut edge of 
the remaining portion of floorbeam connection angle. Dye penetrant testing 
shall be performed in accordance with the procedures outlined in 
FHWA-IP-86-26. The surface of the base metal to be tested shall be clean 
and free of any paint, rust scale, grease, oily films or foreign material. 
Wire brushes shall not be used to clean the area. A sufficient time must be 
allowed for the penetrant to be entrapped by capillary action in any 
potential crack. If the results of the dye penetrant testing show that any 
cracks have occurred in the remaining metal, the Contracting Officer shall 
be immediately notified.

3.4   BOLT INSTALLATION

New high-strength bolts, of the same nominal diameter as the removed 
rivets, shall be installed as indicated on the contract drawings. Bolts of 
sufficient length to project a minimum of 1/16 inch beyond the nut shall be 
used.  If the new bolt cannot be placed in the hole originally occupied by 
the rivet, ream the hole to proper size. If reaming produces an oblong hole 
in any material, the largest diameter of which is more than 3/16 inch 
larger than the diameter of the removed rivet, increase the diameter of the 
new bolt by one size and ream the hole to fit the larger bolt. Prior to 
installing each new bolt, remove all nicks, burrs, corrosion, scale, paint 
and foreign substances from inside the hole and from the surfaces around 
the hole with a power tool grinding wheel according to SSPC SP 3 to ensure 
proper seating of the nut, the bolt head, and the washers. The Contractor 
shall utilize calibrated washers to determine the proper torque on the new 
bolts, as per Section 6.13.2.3.2 of AASHTO LRFD 1998. Any high-strength 
bolts installed by the Contractor not meeting the requirements of this 
section will be removed by the Contractor and replaced at no additional 
cost to the Government.

3.5   PAINTING

Surface preparation and painting of all new floorbeam connection angles and 
areas affected by Contractor operations shall be performed as specified in 
Section 09900 PAINTING.

3.6   CLEANUP

All discarded material (except for the removed portions of the existing 
connection angles which are to be turned over to the Government) shall be 
disposed of off site at no cost to the Government, in accordance with 
applicable Federal, state, and local laws.

3.7   MEASUREMENT AND PAYMENT

The work specified in this section will be measured for payment by the 
number of connection angles satisfactorily installed and accepted.  Payment 
will be made at the contract price per unit for Bid Item No. 2, "Floorbeam 
Connection Angle Replacement", which shall constitute full compensation to 
the Contractor for access and all required bolt/rivet removal, removal of 
existing angles by cutting, dye penetrant testing, installation of new 
connection angles, and any incidental cleaning and painting of new steel 
and affected areas. 

    -- End of Section --
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Photograph 1: Panel Point L0' SW 
 
 

 
Photograph 2: Panel Point L0' SW, inside tie girder
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SECTION 05120 PAGE 8 

 
Photograph 3: Panel Point L0’ NW 
 

Photograph 4: Panel Point L0' NE
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SECTION 05120 PAGE 9 

 
Photograph 5: Panel Point L0' SE 
 
 

 
Photograph 6: Panel Point L0' SE, inside tie girder
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SECTION 05120 PAGE 10 

 
Photograph 7: Panel Point L1' SW 

Photograph 8: Panel Point L1' NW
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SECTION 05120 PAGE 11 

 
Photograph 9: Panel Point L1' SE 
 

Photograph 10: Panel Point L1' NE
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SECTION 05120 PAGE 12 

Photograph 11: Panel Point L1' NE, inside tie girder 
 
 
 
 
 
 

Photograph 12: Panel Point L2' SW
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SECTION 05120 PAGE 13 

Photograph 13: Panel Point L2' NW 
 
 

Photograph 14: Panel Point L2' NE
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SECTION 05120 PAGE 14 

Photograph 15: Panel Point L2' NE inside tie girder (same as L1' NE) 
 
 
 
 
 
 

Photograph 16: Panel Point L2' SE 
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SECTION 05120 PAGE 15 

 
Photograph 17: Panel Point L0 SW  
 

Photograph 18: Panel Point L0 NW
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SECTION 05120 PAGE 16 

 
Photograph 19: Panel Point L0 NW, inside tie girder 
 
 
 
 
 

Photograph 20: Panel Point L0 NE 
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SECTION 05120 PAGE 17 

 
Photograph 21: Panel Point L0 NE, inside tie girder  
 
 
   
 
 

 
Photograph 22: Panel Point L0 NE, inside tie girder 
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Photograph 23: Panel Point L0 SE  
 
 

Photograph 24: Panel Point L1 SW
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Photograph 25: Panel Point L1 SW, inside tie girder  
 
 

Photograph 26: Panel Point L1 NW
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SECTION 05120 PAGE 20 

 
Photograph 27: Panel Point L1 NE  

Photograph 28: Panel Point L1 SE
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SECTION 05120 PAGE 21 

Photograph 29: Panel Point L1 SE, inside tie girder (sym to L1 NE)  

 
Photograph 30: Panel Point L2 SW
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SECTION 05120 PAGE 22 

Photograph 31: Panel Point L2 SW inside tie girder (sym to L2 NW)  
 
 
 
 
 
 

Photograph 32: Panel Point L2 NW
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Photograph 33: Panel Point L2 NE  
 

Photograph 34: Panel Point L2 SE 
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Photograph 35: Panel Point L2 SE, inside tie girder (sym to L2 NE) 
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SECTION 05121

BEARING REPLACEMENT

PART 1   GENERAL

1.1   SCOPE

The work covered by this section consists of furnishing all labor, 
materials and equipment and performing all operations required for 
replacing the fixed and expansion stringer bearings at specified locations 
within the main span as specified herein and as shown on the drawings.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 1011 (2000) Steel, Sheet and Strip, Hot-Rolled, 
Carbon, Structural High-Strength Low-Alloy 
and High-Strength Low-Alloy with Improved 
Formability

ASTM D 429 (1999) Standard Test Methods for Rubber 
Property-Adhesion to Rigid Substrates 

PENNSYLVANIA DEPARTMENT OF TRANSPORTATION (PennDOT)

Publication 408 (2000-9) Specifications 

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are 
submittals required to be submitted to, and approved by (if "G" 
designation) or reviewed by (if for information only), the CO prior to 
mobilization to the contract work site. All other submittals, classified as 
"SD-02" through "SD-11," shall be submitted to, and approved by (if "G" 
designation) or reviewed by (if for information only), the CO prior to 
commencing the particular task to which the submittal is associated.

SD-02 Shop Drawings

Neoprene Bearings; G,DO.
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Shop drawings, for each bearing at each repair location, shall be 
submitted for approval prior to the installation of the bearings. 
Drawings shall show all details of the bearings and materials, 
including all necessary field measurements and all erection 
details. Members and connections for any portion of the structure 
not shown on the contract drawings shall be detailed and indicated 
on the shop drawings.

SD-07 Certificates

Installer Qualifications; G,DO.

The Contractor shall furnish references and documentation of past 
experience in replacing bearings of this type with neoprene 
bearings by jacking the stringers or girders.  Furnish 
documentation on synchronous lifts if necessary.

Work Plan; G,DO.

Submit a plan showing and describing a detailed procedure for 
jacking, blocking, supporting, and resetting the existing 
stringers.  Submit all supporting calculations sealed by a 
Professional Engineer registered in the State of Maryland.  Shall 
include detailed outline of proposed jacking operations, including 
temporary support or blocking.  All plans shall list sizes and 
number of jacks proposed.

SD-06 Test Reports

Quality Control Testing; G,DO.

The Contractor shall provide test reports for all quality control 
tests required herein.  Reports for all quality control testing 
shall be furnished to the Contracting Officer within 24 hours of 
completion of the test. Test reports shall refer to the materials 
and/or completed bearings by the control numbers marked on the 
bearings by the manufacturer.  Approval of Laminated Neoprene 
Bearing Pads will be granted after testing is completed and the 
pads are found to conform to the applicable specification as 
required in paragraph entitled QUALITY CONTROL TESTING.  
Notification of approval or rejection of the sampled bearing pads 
shall be by laboratory report.  Until an acceptable laboratory 
report is received, the field inspector shall not permit use of 
any neoprene bridge bearing pads.

1.4   PACKAGING, HANDLING AND STORAGE

Prior to shipment from the point of manufacture, the bearings shall be 
packaged in such a manner to ensure that the bearings will be protected 
during shipment and storage against damage from handling, weather, or any 
other normal hazard.  Each bearing's components (bolts, sole and base 
plates) shall be clearly identified.  Each bearing device and its 
components shall be clearly marked on its top as to its location and 
orientation on the structure in conformity with the plans.

All bearing devices and components shall be stored at the work site in an 
area that provides protection from the environmental and physical damage.

1.5   QUALIFICATIONS
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The Contractor shall provide documentation and references that the bearing 
installer has performed jacking of bridge structures and bearing 
replacement in at least 5 previous contracts. The making of a false 
certification shall constitute cause for rejection of the proposal of the 
contractor.

PART 2   PRODUCTS

2.1   BEARINGS

Bearings shall be neoprene reinforced bearings with steel laminates as 
specified in Section 1107.02 (n) of Publication 408.

2.1.1   Neoprene Elastomer

The bearings shall be virgin neoprene (polychlororprene) elastomer.  The 
elastomer shall be low temperature grade 0, 2, 3, 4 or 5.  The grades are 
defined by the testing requirements in Table C, Section 1107 of Publication 
408.

2.1.2   Steel Laminates

Steel laminates to reinforce the bearings shall be made from rolled mild 
steel conforming to ASTM A 1011  Laminates shall have a minimum nominal 
thickness of 16 gage.  Holes shall not be introduced into the plates for 
manufacturing purposes unless they have been accounted for in the design, 
as shown on the contract drawings.

2.1.3   Bond

The bond in steel laminated bearings shall be such that a minimum peel 
stength of 40 lb/in is developed.  Peel strength tests shall be performed 
in accordance with ASTM D 429, Method B.

PART 3   EXECUTION

3.1   FABRICATION OF BEARINGS

Bearings shall be fabricated as specified in Section 1107.02 (n) of 
Publication 408. Tolerances shall be as specified in Section 1107.03 (e) 4. 
of Publication 408.

3.1.1   Repairs to Bearings Damaged During Fabrication

Any and all cavities left in the edge of the pad by the manufacturing 
process shall be repaired by in-plane vulcanizing with neoprene material 
taken from the same lot as the bearing pad.

3.2   INSTALLATION OF BEARINGS

The Contractor shall use the existing bolt and rivet locations to make 
connections for the new bearings to the existing floorbeam and stringer 
flanges.  The existing fastener locations shall be field verified.  The 
drawings indicate approximate bearing plate dimension T.  This dimension 
shall be verified prior to fabrication of the bearing plates.  In the 
field, the Contractor shall verify sizes, dimensions, and types of 
materials, as required to satisfactorily complete the work.
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The Contractor shall remove all connection bolts, tack welds, and rivets 
from the existing bearings prior to jacking.

The existing stringers shall be lifted and temporarily supported a maximum 
of 1/8" above existing conditions to allow for replacement of the bearings.
The Contractor shall either lift one stringer set at a time (six (6) 
stringers in each span, total of 12 stringers) or lift entire section 
together along a floorbeam.  If the Contractor chooses to lift an entire 
section at once (12 stringers), an approved synchronous jacking system must 
be used.  Hydraulic jacks shall be sized for 175% of the calculated lifting 
load.

During the jacking, the Contractor shall close the bridge.  Traffic shall 
not be permitted to resume until the lift is complete and the entire 
section is properly supported or blocked.  The existing bearings shall then 
be removed and the new bearings shall be installed.

Bearings and bearing surfaces shall be clean and free of all foreign 
substances prior to installation.

At the time of installation, the bearings shall be set to the dimensions 
prescribed by the manufacturer and as shown on the contract drawings.  The 
bearings shall be placed at 68 degrees F +/- 5 degrees.  If the bearings 
are placed at a temperature outside this range, the bearings shall be 
adjusted as necessary to take into account the temperature and future 
movements of the bridge.  Supporting calculations for any adjustments shall 
be submitted to the Contracting Officer as part of the shop drawings as 
specified in paragraph entitled SUBMITTALS.

The bearings shall be seated directly on the floorbeam top flanges as shown 
on the contract drawings.  The top surface of the bearing plate shall be 
machined so as to provide a level and planar surface upon which to place 
the neoprene bearing.

All hole drilling and bolt installation shall be as specified in Section 
05120 FLOORBEAM CONNECTION ANGLE REPLACEMENT.

The Contractor shall set the bridge bearings level, in exact position, so 
as to have full and even bearing on all bearing surfaces.

Prior to removal of temporary supports or blocking, the Contractor shall 
close the bridge approaches.  Traffic shall not be permitted to resume 
until bearing(s) are properly seated.

Any damage to the structure, floorbeams, stringers or new bearings 
occurring during jacking, bearing installation procedures or resetting of 
the structure shall be repaired by the Contractor at no expense to the 
Government.

3.3   QUALITY CONTROL TESTING

3.3.1   Sampling

The completed bearing pads shall be sampled at a rate of one pad for every 
10 pads or fraction of pads received.

3.3.2   Testing

Subject the materials for the neoprene bearings and the finished bearings 
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themselves to the tests described in Table C of Section 1107(n)2.f.1 of 
Publication 408.  Any material or completed bearing failing to meet any of 
the testing criteria specified herein shall be rejected.

3.3.3   PAINTING

Surface preparation and painting of all steel portions of new bearings and 
areas of bridge elements affected by Contractor operations shall be 
performed as specified in Section 09900 PAINTING.

3.4   EPOXY INJECTION CRACK REPAIR

Any cracks occurring in the deck surface as a result of jacking operations 
shall be repaired as specified in Section 03600 EPOXY INJECTION CRACK 
REPAIR.

3.5   MEASUREMENT AND PAYMENT

The work specified in this section will be measured for payment by the 
number of bearings satisfactorily installed and accepted. Payment will be 
made at the contract price per unit for Bid Item No. 3, "Bearing 
Replacement", which shall constitute full compensation to the Contractor 
for access, all required jacking operations, all required shoring/support, 
removal of existing fixed or expansion stringer bearings, installation of 
new bearings, removal and installation of all associated fasteners, and any 
incidental cleaning and painting of new steel and affected areas.

    -- End of Section --
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SECTION 09900

PAINTING

PART 1   GENERAL

1.1   SCOPE

The work covered by this section consists of furnishing all labor, 
materials and equipment, and performing all operations required for surface 
preparation and application of paint to the floorbeam connection angles and 
the new bearing surfaces as applicable and as specified herein. All areas 
affected by work to replace the floorbeam connection angles and stringer 
bearings shall also be painted as specified herein.  

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to in the text by basic 
designation only.

AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH)

ACGIH-02 (1991) 1991-1992 Threshold Limit Values 
for Chemical Substances and Physical 
Agents and Biological Exposure Indices

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM B 117 (1994) Operating Salt Spray (Fog) Testing 
Apparatus

ASTM D 2697 (1986) Volume Nonvolatile Matter in Clean 
or Pigmented Coatings

ASTM G 26 (1993) Operating Light-Exposure Apparatus 
(Xenon-Arc Type) with and without Water 
for Exposure of Nonmetallic Materials

  
THE SOCIETY FOR PROTECTIVE COATINGS (SSPC)

SSPC SP 2 (1995) Hand Tool Cleaning

SSPC SP 3 (1995) Power Tool Cleaning

SSPC SP 6 (1994) Commercial Blast Cleaning 

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are 
submittals required to be submitted to, and approved by (if "G" 
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designation) or reviewed by (if for information only), the CO prior to 
mobilization to the contract work site. All other submittals, classified as 
"SD-02" through "SD-11," shall be submitted to, and approved by (if "G" 
designation) or reviewed by (if for information only), the CO prior to 
commencing the particular task to which the submittal is associated.

SD-03 Product Data

Paint; G,DO.

The names, quantity represented, and intended use for the 
proprietary brands of materials proposed to be substituted for the 
specified materials when the required quantity of a particular 
batch is 50 gallons or less.

Thickness Gage

Manufacturer's data for thickness gage(s) for use in determining 
the appropriate thicknesses of paint applied to the structure.  
Calibration information shall also be provided for all gages to be 
used during the work.

Paint

While the material is at the site or source of supply, and at a 
time agreeable to the Contractor and the Contracting Officer, a 1 
quart sample of each color and batch, except for quantities of 50 
gallons or less, shall be taken by random selection from the 
sealed containers by the Contractor in the presence of a 
representative of the Contracting Officer. The contents of the 
containers to be sampled shall be thoroughly mixed to ensure that 
the sample is representative. Samples shall be identified by 
designated name, specification number, manufacturer name and 
address, batch number, project contract number, intended use, and 
quantity involved.

SD-06 Test Reports

Paint

A statement as to the quantity represented and the intended use, 
plus the following test report for batches in excess of 50 gallons:

a. A test report showing that the proposed batch to be used meets 
all specification requirements, or:

b. A test report showing that a previous batch of the same 
formulation as the batch to be used met all specification 
requirements, plus, on the proposed batch to be used, a report of 
test results for properties of weight per gallon, viscosity, 
fineness of grind, drying time, color, and gloss.

SD-07 Certificates

Lead. Volatile Organic Compound (VOC) Content

Certificate stating that paints proposed for use contain not more 
than 0.02 percent lead by weight of the total nonvolatile. 
Certificate stating that paints proposed for use meet the VOC 
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regulations of the local Air Pollution Control Districts having 
jurisdiction over the geographical area in which the project is 
located.

SD-08 Manufacturer's Instructions

Mixing and Thinning; G,DO. Application; G,DO.

Manufacturer's current printed product description, material 
safety data sheets (MSDS) and technical data sheets for each 
coating system. Detailed mixing, thinning and application 
instructions, minimum and maximum application temperature, and 
curing and drying times between coats.

1.4   LEAD-BASED PAINT REMOVAL

The lead-based paint has been removed from this structure in previous 
contracts completed in 1998 and 2001.

1.5   PACKAGING, LABELING, AND STORING

Paints shall be in sealed containers that legibly show the designated name, 
formula or specification number, batch number, color, quantity, date of 
manufacture, manufacturer's formulation number, manufacturer's directions 
including any warnings and special precautions, and name of manufacturer. 
Pigmented paints shall be furnished in containers not larger than 5 
gallons.  Paints and thinner shall be stored in accordance with the 
manufacturer's written directions and as a minimum stored off the ground, 
under cover, with sufficient ventilation to prevent the buildup of 
flammable vapors and at temperatures between 40 and 95 degrees F.  Paints 
shall be stored on the project site or segregated at the source of supply 
sufficiently in advance of need to allow 30 days for testing.

1.6   APPROVAL OF MATERIALS

When samples are tested, approval of materials will be based on tests of 
the samples; otherwise, materials will be approved based on test reports 
furnished with them. If materials are approved based on test reports 
furnished, samples will be retained by the Government for testing should 
the materials appear defective during or after application. In addition to 
any other remedies under the contract the cost of retesting defective 
materials will be at the Contractor's expense.

1.7   ENVIRONMENTAL CONDITIONS

Coatings shall be applied only within the minimum and maximum temperatures 
recommended by the coating manufacturer.

1.8   SAFETY AND HEALTH

Work shall comply with applicable Federal, State, and local laws and 
regulations, and with the ACCIDENT PREVENTION PLAN, including the Activity 
Hazard Analysis as specified in the CONTRACT CLAUSES. The Activity Hazard 
Analysis shall include analyses of the potential impact of painting 
operations on painting personnel and on others involved in and adjacent to 
the work zone.

1.8.1   Worker Exposures
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Exposure of workers to chemical substances shall not exceed limits as 
established by ACGIH-02, or as required by a more stringent applicable 
regulation.

1.8.2   Toxic Compounds

Toxic compounds having ineffective physiological properties, such as odor 
or irritation levels, shall not be used unless approved by the Contracting 
Officer.

1.8.3   Training

Workers having access to an affected work area shall be informed of the 
contents of the applicable material data safety sheets (MSDS) and shall be 
informed of potential health and safety hazard and protective controls 
associated with materials used on the project. An affected work area is one 
which may receive mists and odors from the painting operations. Workers 
involved in preparation, painting and clean-up shall be trained in the safe 
handling and application, and the exposure limit, for each material which 
the worker will use in the project. Personnel having a need to use 
respirators and masks shall be instructed in the use and maintenance of 
such equipment.

1.8.4   Coordination

Work shall be coordinated to minimize exposure of local residents, other 
Contractor personnel and visitors to mists and odors from preparation, 
painting and clean-up operations.

PART 2   PRODUCTS

2.1   PAINT

2.1.1   Primer (P-1)

The primer shall be a solvent-based organic zinc-rich epoxy primer, 
Carbozinc 859, manufactured by Carboline Company, or approved equal. The 
primer shall have a different color than the intermediate and finish coat 
to ensure complete coverage.  

Dry Thickness                      3-5 mils 
Solids Content (ASTM D 2697        61% +/- 2% by volume
  at 75 deg F, one day cure)
Percent Zinc in Dry Film           81% +/- 2% by Wt.
Theoretical Coverage               Min. 326 Sq. Ft./gal. at 3 mils
Pot Life                           Max. 4 hrs at 75 deg F.
Drying Time to Topcoat             Min. 1 hr at 75 deg F.
Application Methods                Spray 
Salt Fog Test (ASTM B 117)         Must pass 8,000 hours with 
                                   slight salt and rust in scribe.
                                   No rust beyond 1/16" from center
                                   of scribe.
Volatile Organic Compound          Less than 2.71 lbs./gal. 
  Content

2.1.2   Finish Coat  (F-1)

The finish coat will be an aliphatic polyester polyurethane enamel, 
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Carbothane 133 HB, manufactured by Carboline Company, or approved equal. 
This material must have a minimum solids by volume of 57%. 

Finish Appearance                  Gray
Dry Thickness                      3-5 mils 
Solids Content (ASTM D 2697        57% +/- 2% by volume
  at 75 deg F, one day cure)
Theoretical Coverage               Min. 236 Sq. Ft./ gal.  at 4 mils
  per Mixed Gallon
Pot Life                           Max. 4 hrs at 75 deg F.
Drying Time to Topcoat             Min. 5 hrs at 75 deg F.
Application Methods                Brush, roller or spray
Weather-ometer (ASTM G 26)         Must pass 1000 hr. exposure not
                                   affected
Volatile Organic Compound          Less than 3.2 lbs. / gal. 
  Content

2.2   THINNER

Thinner shall be as recommended by the paint manufacturer.

2.3   LEAD

Paints containing lead in excess of 0.02 percent by weight of the total 
nonvolatile content (calculated as lead metal) shall not be used.

2.4   CHROMIUM

Paints containing zinc chromate or strontium chromate pigments shall not be 
used.

2.5   VOLATILE ORGANIC COMPOUND (VOC) CONTENT

Paints shall comply with applicable state and local laws enacted to insure 
compliance with Federal Clean Air Standards and shall conform to the 
restrictions of the local air pollution control authority.

2.6   EQUIPMENT

Spray equipment shall be equipped with traps, separators, mechanical 
agitators, pressure gages and regulators, and screens or filters. Air caps, 
nozzles, and needles shall be as recommended by the spray equipment 
manufacturer for the type of paint materials to be applied.

PART 3   EXECUTION

3.1   PROTECTION OF AREAS NOT TO BE PAINTED

3.1.1   General

The Contractor shall protect the following during painting operations: the 
galvanized stay-in-place deck form; conduit lines under bridge; the 
neoprene portion of the new bearings; and the concrete deck. Surfaces 
contaminated by coating materials shall be restored to original condition.

3.2   SURFACE PREPARATION

3.2.1   Bridge Steel
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Surface preparation of all steel members to be painted or touched up shall 
be in accordance with SSPC SP 2 or SSPC SP 3. Surfaces to be painted shall 
be clean and free of foreign matter before application of paint or surface 
treatments. Any flash rusting prior to painting of newly cleaned steel 
shall be cleaned according to SSPC SP 6.

3.3   MIXING AND THINNING

When thinning is approved as necessary to suit surface, temperature, 
weather conditions, or application methods, paints may be thinned in 
accordance with the manufacturer's directions. Two-component systems shall 
be mixed in accordance with the manufacturer's instructions. Any thinning 
of the first coat to ensure proper penetration and sealing shall be as 
recommended by the manufacturer. Paints of different manufacturers shall 
not be mixed.

3.4   APPLICATION

3.4.1   General

Painting practices shall comply with applicable state and local laws 
enacted to insure compliance with Federal Clean Air Standards. Unless 
otherwise specified or recommended by the paint manufacturer, paint may be 
applied by brush, roller, or spray. At the time of application, paint shall 
show no signs of deterioration. Each coat of paint shall be applied so dry 
film shall be of uniform thickness and free from runs, drops, ridges, 
waves, pinholes or other voids, laps, brush marks, and variations in color, 
texture, and finish. If any bubbling of intermediate or finish coat is 
observed during application, top coat may need to be applied using mist 
coat technique.  The mist coating technique is a spray application method 
of depositing a thin film of topcoat (1/2 to 1 mil thick), followed quickly 
(enough time to allow the solvents to evaporate from the wet film) by a 
full coat (within a mil of the total topcoat thickness desired) to achieve 
the total topcoat thickness specified.  Paints shall be applied only to 
surfaces that are completely free of moisture as determined by sight or 
touch.

NOTE: Special attention shall be given to insure that all surfaces, edges, 
corners, crevices, welds, rivets, bolts, and horizontal surfaces receive 
the film thickness specified herein. The Contractor shall employ "striping" 
of any of these surfaces, if necessary, to ensure this occurs.

3.4.2   Ventilation

Affected areas shall be ventilated during paint application so that workers 
exposure to chemical substances shall not exceed limits as established by 
ACGIH-02, or as required by a more stringent applicable regulation.

3.4.3   Respirators

Operators and personnel in the vicinity of operating paint sprayers shall 
wear respirators.

3.4.4   Timing

Surfaces that have been cleaned as specified in paragraph SURFACE 
PREPARATION shall be given the first coat of paint on the same day as the  
paint removal and cleaning operations in that area have been completed. 
Sufficient time shall elapse between successive coats to permit proper 
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drying. This period shall be modified as necessary to suit weather 
conditions. Manufacturer's instructions for application, curing and drying 
time between coats of two-component and single-component systems shall be 
followed.

3.4.5   Coverage and Film Thickness

The actual surface area covered per gallon of paint shall not exceed the 
prescribed coverage rate.

3.4.6   Primer Coat

All new steel members and areas affected by the Contractor's operations 
shall receive a first coat of sufficient thickness to produce a minimum dry 
film thickness of 3 to 5 mils. 

3.4.7   Finish Coat

All new steel members and areas affected by the Contractor's operations 
shall receive a finish coat applied at 3 to 5 mils dry film thickness. 

3.5   CLEANING

Cloths, cotton waste and other debris that might constitute a fire hazard 
shall be placed in closed metal containers and removed at the end of each 
day.  Upon completion of the work, staging, scaffolding, and containers 
shall be removed from the site or destroyed in an approved manner.  Paint 
and other deposits on adjacent surfaces shall be removed and the entire job 
left clean and acceptable.

3.6   MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in 
this section and all costs in connection therewith shall be included in the 
contract unit prices of the items of work to which painting is incidental.

    -- End of Section --
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